

Cattewater Wreck Archive Project (5439 MAIN)

AMENDED FINAL REPORT
27 July 2011

Contents

1.0. Introduction

2.0. Project Summary

2.1. Stage I: Archive Consolidation

- 2.1.1. Sort, Order and Re-filing the Documentary Archive
- 2.1.2. Documentary Archive Index
- 2.1.3. Archive Audits
- 2.1.4. Artefact Records and Digital Photographs
- 2.1.5. Feature / Context Descriptions
- 2.1.6. Strengthening and Consolidating the Archive
- 2.1.7. Recovered Material
- 2.1.8. Still Missing Archive

2.2. Stage II: Archive Consolidation - Material Collection

- 2.2.1. Material Archive Audit
- 2.2.2. Find Numbers
- 2.2.3. Problems of Artefact Identification
- 2.2.4. Missing Artefacts
- 2.2.5. Recording Artefacts on City Museum Database Entry Forms
- 2.2.6. Improvements to Storage - Material Archive
- 2.2.7. Condition Checks and Future Conservation Proposals
- 2.2.8. Keelson and Swivel Guns - Assessment and Conservation Plans

2.3. Stage III: Documentary Archive - Incorporating New Material

- 2.3.1. New Documentary Archive Audit
- 2.3.2. New Documentary Archive Indexing
- 2.3.3. Cattewater Gun (Gun C)

2.4. Project Annexes

- 2.4.1. Listing of Documents Produced
- 2.4.2. Materials Used
- 2.4.3. Still Missing Archive - Latest
- 2.4.4. New Information - Fish Bone Analysis
- 2.4.5. References

3.0. Location of Project Archive

4.0. Project Closure Date

5.0. Lessons Learned

- 5.1. Project Design - Clarity of Instructions
 - 5.2. Project Timescales
 - 5.2.1. A Better Understanding
 - 5.2.2. Large Plan Storage, Conservation and Photography
 - 5.3. Sequence of Work
 - 5.4. Un-planned Work
 - 5.5. Strengthening the Archive
 - 5.6. Project Risks
 - 5.6.1. Timetabling Project Work – General
 - 5.6.2. Conflicting Demands on Professional Time
 - 5.6.3. Stop-Start Inefficiencies
 - 5.7. Payment of Sub-Contractors
 - 5.8. Need for Better Post Excavation Monitoring
 - 5.9. Contents and Comparisons of Maritime Archaeological Archives
- ## **6.0. Post Project Evaluation**
- 6.1. Meeting Stated Aims and Objectives
 - 6.2. Processes, Procedures and Problems
 - 6.3. Post Project Evaluation Plan

Cattewater Wreck Archive Project (5439 MAIN)

Textile Conservation Report
Annexe to 2.2.6. and 2.2.7.

Recommendations for the improved Storage of the Cattewater Wreck Textiles

Morwena Stephens, ACR,
Conservator of textiles & ethnographic artefacts