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Inside Summary 

Summary  

The  Home  Front  (1914‐1918)  and  its Legacies  pilot  project  was  undertaken 
between August 2012 and May 2013. It served as a small‐scale but focused pilot in 
the  Lea  Valley  and  Staffordshire  to  create  a  methodology  for  researching  and
recording  traces  of  the  First  World  War.  The  project  involved  a series  of visits 
across  these areas  to assess potential  sites, engage volunteer groups and examine  
local as well as national archive holdings – including the five Historic Environment 
Record Offices which span the study areas.  

This  pilot  was  designed  to  test the  co‐ordination  and  use  of  volunteers who 
systematically  identified,  researched  and  recorded  relevant  sites  in  their  own 
locales. The results were compiled into a MIDAS Heritage Standard database, ready 
to  be  imported  into the  English  Heritage National Record  of  the  Historic
Environment (NRHE) database and relevant HERs where they will complement and
enhance the existing AMIE resource.  

This document forms the  final report submitted to English Heritage  in accordance 
with  an  agreement  set out  in  the Pilot Project Design  (Glass 2012).  In  addition,  a 
Handbook was created to assist volunteers to choose, research and record suitable 
sites  for  the  pilot.  Both  of  these  will  lay  the  groundwork  for  a  future  recording
project led by the Council for British Archaeology (CBA) and English Heritage. This 
expansion  is subject to  funding, but would widen the scope of  this recording work 
across  a  national  level to  coincide with  the  2014‐18  centenary years  of  the  First  
World War. 

Contributors 
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The Home Front (1914‐1918) and its Legacies 

1 Introduction 

The principal  aim of  ‘The Home Front  (1914‐1918)  and its  Legacies’  pilot  project 
was  to establish the feasibility and potential of  undertaking  a  national First World 
War recording project. It was conceived that this would function along similar lines
to  the  Defence  of  Britain  Project  (2006), which  utilised a voluntary workforce to 
record  and  assess the  physical  remains  of  Second  World  War  defensive 
infrastructure  across  the  UK.  An  initial  advisory  group  for  the  pilot  was  set  up,
which included Wayne Cocroft (English Heritage), and Mike Heyworth (CBA) as well 
as  the  three members  of  the  pilot  team:  Dr Nick  Saunders,  Dr  John  Schofield  and
Emily  Glass.  Progress was  monitored  through  formal  review  points  which  were 
attended by Wayne Cocroft and Emily Glass. 

This  pilot  study  established  a  methodology  for  use  by  individuals,  community 
groups  and  schools  to  document  traces  of  their  local  First World War  history.  A 
combination  of  archival  research,  field  visits and documentation  using  a
standardised ‘Site Report Form’ and digital photographs were utilised by volunteers
to record 111 sites across two study areas. The English Heritage standard thesauri 
of Site Types were used to create a First World War specific thesaurus. During the 
course  of  the  pilot  it  was  necessary  to  enhance  this  list  with  additional  existing
terms and also submit new candidate terms (with explanatory Scope Notes) to the
English Heritage Data Standards Unit for inclusion. Furthermore a MIDAS heritage
standard database was created in Access 2010 to hold the data produced during the 
pilot  project.  The  database  was  handed  over  at  the  close  of  the  project  to  the  
Heritage Data Management team at English Heritage and the relevant HERs for the 
information to  be  exported  along with  copies  of  associated  images  and  scanned  
archive documents.  

Finally,  the  results  of  this  pilot  would  be  projected  forward  to  inform  and 
strengthen an application for Heritage Lottery Funding (HLF) which would enable a
more geographically comprehensive research project to be undertaken. The Council
for British Archaeology proposed that  they co‐ordinate this bid with a provisional 
application steering committee  comprising  roughly  twenty UK  heritage 
professionals and groups. An initial meeting was held on 14th December 2012 which 
elicited a positive response from the consortium and it was agreed  to put forward  
an initial application for April 2013.  

The  purpose  of  this  report  is  to make  available  the  results  of  the  pilot  project,
including pro‐forma sheets and associated advice for recording. This  is  in  addition  
to the production of a guide to using the thesaurus and a handbook. 
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The Home Front (1914‐1918) and its Legacies 

1.1 Background 

The  success  of  the Heritage  Lottery  Funded Defence of Britain Project, which  ran 
from 1995 to 2002, has demonstrated the potential for involving large numbers of
people  to  record  the  archaeology  of  a  20th  Century militarised  landscape  created 
during a specific conflict. The resulting records were then used to  inform heritage 
agencies  at  local  and  national  levels  with  a  further  view  to  potential  protection 
outcomes.  The  Defence  of  Britain Project attracted nearly  600  co‐ordinated 
volunteers  who  undertook  recording  fieldwork  on  roughly  17,000  sites  in their
localities throughout the United Kingdom (CBA Website February 2012).  

In  2007, at  the  British  Academy,  London, Dr  Neil  Faulkner  led  an  informal 
discussion with academic and professional archaeologists to discuss the potential of
conducting a UK  recording  project  to collate and assess  the  remaining First World 
War  resource.    At  that  time  it  was  agreed  that  due  to  the  lack  of  an  overall 
repository  for  First World War  Home  Front  remains,  it  would  be  constructive to 
organise a dedicated study to collate evidence of that period. This was envisaged to 
be of benefit to local communities due to the key public participation element built 
into  the methodology, which would  enable people  to  actively connect  and  engage
with their local histories. It would also create a resource which could feed back into 
the professional sector and be employed to inform, for example, heritage protection.  

Prior to such an undertaking it was decided that much preliminary work would be 
required. The conduction of a pilot  study would  test: archive searches,  selecting a 
representative  sample  of  buildings,  places  and  spaces,  the  effectiveness of 
photography, the on‐site written record and its input into the database. It was also 
expected to demonstrate the potential for combining local history and field research
in a way which offers opportunities for involvement to a wide range of volunteers 
and enthusiasts. 

1.2 Pilot Aims and Objectives 

The  pilot  project  referred  to  the  2004  Modern  Military  Matters  Research 
Framework (Schofield  2004),  and  the  2010  National  Heritage  Protection  Plan,
which  identified a national audit of First World War sites on  the Home Front as a
research priority. The NHPP  4E2  category for Twentieth‐Century  Military Heritage 
states that: 

	 The  evidence  base  for  20th century  military heritage is extensive; a small 
number  of  priorities  remain  to  be  addressed  to  develop understanding  of
significance  and permit  informed protection of  the most important. All  are 
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affected  by piecemeal losses  and lack  of  knowledge.  Action  will  focus  on  
Ministry of Defence disposals, First World War heritage, and specific themes 
such  as  communications,  temporary airfields,  aircraft crash  sites  and  Cold
War installations (English Heritage 2011). 

1.2.1 Aims and Objectives 

Aim 1:	 To develop a methodology that  will  be used  by volunteers  to document 
any  remaining  archaeological/architectural sites  or  socio‐historical
occurrences  of  the  First  World  War  on  the Home  Front  1914‐18 and 
their current condition. 

Obj. 1.1:	 To  explore  recording  methodologies,  including  the  development  of
systems to document the location, type and function of First World War 
sites and activities. This will include the creation of a Site Report Form in 
hard copy and to explore the feasibility of a digital version. 

Obj. 1.2:	 To create a MIDAS Heritage Standard database (XML format) correlating 
to  the  Site  Report  Form which  can  be  imported  electronically  into  the 
HER and AMIE. 

Obj. 1.3:	 To  test  and assess  these methodologies  prior to  embarking  on  a more
geographically comprehensive research project. 

Obj. 1.4:	 To develop a thesaurus of commonly used terms for First World War and 
produce a project handbook for use by volunteers. The thesaurus will be 
constructed  from the existing  English  Heritage Thesaurus of  Monument 
Types and new terms will be added as required. 

Aim 2:	 To  connect  with  wide  public  interest  in  advance  of  the  1914‐18 
centenary  and  be socially inclusive by  recording  sites  which  display the 
experiences of  gender and  ethnic/religious minorities on  the  Home 
Front. 

Obj. 2.1:	 To demonstrate the contribution of archaeology and anthropology to the 
study  of  the  recent  past  and  provide  the  groundwork  for  a  strong 
archaeological‐anthropological dimension to the centenary. 

Obj. 2.2:	 To  train  volunteer members  of  the  community  to  collect  data  in  their 
locales and enter this information onto a database. 
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Obj. 2.3:	 To  highlight  the  potential  of  linking  People  to  Place  through  archival
anthropological/genealogical  research.  This  may  include  a  portion of 
oral testimony,  but  only if  there  is a clear link  to an  investigated site or 
event. 

Obj. 2.4:	 To connect with local and national groups who have a specific interest in 
First World War heritage.  Specifically,  the  pilot will  be  registered with 
the  Centenary  Partnership  initiative  run  by  the  Imperial War Museum 
which  will  enable  links  to  be  forged  for  this  project  and  for  the  future
HLF bid. 

Obj. 2.5:	 To  enable  the  construction  of  a  web‐based  atlas  to  spatially  map  the 
Home Front areas for recorded First World War sites and events. 

Aim 3:	 To collate the results of the pilot study and produce a final report which 
will review sources and critique the project. This will be provided to the 
heritage sector as will the handbook. 

Obj. 3.1:	 To  produce  lists  of  surviving  sites  and  their  condition  and  provide 
English  Heritage  National  Record  of  the  Historic  Environment  (NRHE) 
and local HERs with copies of electronic data generated by the project. 

Obj. 3.2:	 Produce  a  final  report  and  handbook  detailing  the  streamlined
methodology  for  archive  research and  site  recording developed during 
the pilot. Some of these outputs may form a future ‘Schools Pack’ for the 
national project. 

Obj. 3.3:	 To  use  the  results  and  streamlined  methodologies  for  desk‐based 
research,  site  recording  and data  entry combined  with  the  lessons 
learned and contacts made through the volunteer participants to inform 
the future HLF bid. 

1.3 Business Case  

The  aims  and objectives  of  this  pilot  conformed  to  the  following English Heritage 
Corporate  Objectives, as  defined  by  the  Strategic  Framework  for  Historic
Environment Activities and Programmes (SHAPE), 2008: 

	 1A ‐ Research: Ensuring that our research addresses the most important and 
urgent needs  of  the historic  environment,  specifically  research  programme 
A1:  What’s  out  There?  Defining,  characterising  and  analysing  the  historic 
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environment  (11111.230),  which  specifies ‘Military Complexes’ in  its  sub‐
programme description.  

	 1B ‐ Empowerment: Enhance understanding and appreciation of the historic
environment  and  its  conservation through  education  and training, 
specifically research programme A2: Educating Communities: Giving people 
the  ability  to  perceive  the  importance  of  their  own  historic  environment 
(12212.110), where  the use of non‐professional public members was a key  
aspect of data collection. 

	 5A  ‐  Communication:  To  increase  public  awareness  of  the  historic 
environment, specifically research programme A1: Getting People Involved:
Community participation projects  in  the historic  environment  (51311.110),
where this project promoted awareness of the historic environment through 
direct communication, engagement and participation. 

The National Heritage Protection Plan (NHPP) sets out how English Heritage, with 
help  from  partners  in  the  sector,  will  prioritise  and  deliver  heritage  protection
between  2011  and  2015.  It  will  make  best  use  of  resources  so  that  England's 
vulnerable historic environment is safeguarded in the most cost‐effective way at a 
time of massive social, environmental, economic and technological change.  

The heart of delivery of the NHPP is the Action Plan. This is divided into 8 themes 
(called  Measures).  These  are  further  sub‐divided  into  a  series of  Topics  and 
Activities  comprising  over  400 projects.  The Activities address specific  areas  of 
work  (e.g.  places  of worship,  historic  ports,  strategic designation)  that  have  been 
identified as priorities for the Plan. 

This project was funded under Measure 4 ‐ Assessment of significance; Activity 4E2
20th century military heritage: 

National Heritage Protection Programme: 

Stage  Understanding 

Measure 4  Assessment of Character and Significance 

Activity 4E2  20th century military heritage

Project 4E2.204  The First World War 


Specifically, the  pilot  was  designed  to  provide  improved  information  for the 
understanding  of  the  significance  and  value  of  First  World  War  heritage on the 
Home Front.  The methodology developed was to be accessible, useable and enable 
volunteers of all ages to get involved in recording built heritage and archaeological 
traces of the First World War.  
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The Home Front (1914‐1918) and its Legacies 

1.4 Site Types 

Due  to  current and  planned initiatives to  document  war  memorials  and  other 
commemorative  features  by  the  War  Memorials  Trust  and  the  Imperial War 
Museum,  it  was  decided  to  restrict  the  pilot date  range  to  1914‐18.  It  was  the 
intention of this study to complement rather than overlap these works. Therefore a
meeting was held with the Director of the War Memorials Trust, Frances Moreton, 
and informal discussions held with the Imperial War Museum, both of whom were 
subsequently invited to the 14th December 2012 meeting. 

The date range of 1914‐18 enabled us to create a distinct image for this pilot, with 
the flexibility of the ‘legacies’ aspect to be utilised for specific Home Front elements 
when  required.  Using  this  date  range  also  enabled  the  pilot  to  encompass  formal
and informal memorials of wartime landscapes and buildings which were produced, 
re‐created  or  re‐shaped  during  the  First  World  War.  This  would  include  Street
Shrines  or  early  dated  Rolls  of  Honour  and  the  rare  case  of  a  free‐standing war 
memorial  constructed  during  the  conflict.  Some  of  these  would  still  be  extant  in
their physical  form,  whereas  others may only  be traced  via  archive or local library 
research. 

The  full  range  of  Site  Types  available  for  investigation  and  recording  during  the 
pilot included: 

	 Military (Command, Administration, Camps and Training areas) 

	 Military Hospitals and Auxiliary/VAD (Voluntary  Aid  Detachment) hospitals
or other places of convalescence used during 1914‐18 

	 Industrial  structures  and  associated  new  settlements. This  includes  new 
factories and workshops as  well  as existing  ones  that  increased  or adapted 
their production during the war years and hence had an altered architectural 
footprint (Figure 1) 

	 Coastal and air defence sites 

	 Transport  Sites,  supply  and  distribution  lines  for  the Home  Front/Fighting 
Front 

	 Pre‐war houses or buildings where named persons lived who contributed in
a  demonstrable  way to  the  war effort or  where  an event or gatherings
occurred. This  could be: workers or management personnel  of  factories  or 
other  war‐related  industries.  In addition,  houses  where  groups  met  and 
contributed  to  the  war  effort  –  such  as  Red  Cross  meetings,  Civil  Defence
planning, knitting houses and bandage rolling work.  
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Figure 1: Tank Factory in 1917 (Ref: Q 48212 © IWM) 

	 Country estates or government buildings requisitioned during wartime  

	 Wartime  graves  containing First World War  soldiers who  died  of wounds.
The  graves of  civilians who  perhaps  died  as  a  direct  result  of  the  country
being at war  should also be  recorded e.g. munitions workers as a  result  of
accident, those who died during air raids etc. 

	 Civilian and Military buildings constructed as a specific response to the First 
World War in urban and rural landscapes 

	 Military Airfields  

	 Sites  where  notable  events took  place  or  are  associated  with  noteworthy 
individuals (e.g. where  Zeppelins  crash  landed,  riots  or  rallies  occurred  or 
where prominent persons operated during the conflict)  

	 Cemeteries  established  1914‐18  or  specific  areas  within  existing 
churchyards dedicated to members of the military who died and were buried 
during the conflict.  

	 Wartime  Street  Shrines  or  Rolls  of  Honour  created  during  the  1914‐18 
conflict, which were locally produced and often temporary in nature. Street 
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Shrines were usually dismantled post‐1918 after more formal free‐standing 
war memorials were established 

	 Any surviving  locations of wartime damage by German bombing and naval
bombardment,  and  associated  contemporary  commemoration  and 
memorialisation 

	 Agricultural and forestry  places which expanded  food production or  timber  
collection and locations associated with the  Women’s Land Army (Figure 2) 

Figure 2: Members  of  the  Women’s  Forestry  Corps  working in  Sussex  (Ref  Q 
106565 © IWM) 
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1.5 Pilot Areas 

The pilot study was undertaken in the Lea Valley and Staffordshire (Figure 3). These 
represent  places where First World War archaeological  research  has already been 
undertaken  and  the  HER  officers  and  local  groups  are  familiar  with  this  period. 
Additionally, there are well documented First World War links between these areas:
both  were  subjected  to aerial  bombardment, Staffordshire  less  so  than  the  Lea
Valley, and the German aircrew of two 1916 airships downed in the Lea Valley area
(the  SL11  shot  down  at  Cuffley  and  the  L31  which  crashed  at  Potters  Bar) were 
transferred post‐war to the German Cemetery at Cannock Chase in Staffordshire. 

Figure 3: Map of UK showing location of pilot areas – Staffordshire and Lea Valley.                   
©Digimap  ‐ ©Crown  Copyright  /  Database  Right  2009,  Generated  in  ©ArcGIS
(©Author) 
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The Lea Valley (Figure 4) in north‐east London denotes an area centred on the River 
Lea around Harlow and Epping Forest in west Essex, south‐east Hertfordshire and 
the  Greater  London  boroughs  of  Enfield, Waltham  Forest,  Hackney  and  east
Haringey. This area has a great diversity of extant physical evidence available as it
was  a  key  industrial  and  innovation  area  and  was  one  of  the  first  areas  to  
experience the world’s first Blitz. The Lea Valley also takes in the Royal Gunpowder
Mills heritage site, the Royal Small Arms Factory at Enfield Lock and air, water and 
land  transport  developments.  The  Lea  Valley  landscape  was  also  transformed 
during  the  conflict  as  a  result  of  the  increased  requirement  for home grown  food
due to German U‐boat attacks on supply ships. 

Previous work on First World War remains in this area has been undertaken by the 
Great  War Archaeological  Group  (GWAG)  who  investigated  the  archaeological
potential in 2005 (Faulkner and Durrani 2008), and Dr Jim Lewis who has published 
extensively on  the  diverse  industrial  and  social  heritage  of  the  Lea  Valley (Lewis
1999, 2001, 2009a, 2009b, 2010a, 2010b).  

Figure 4:  The  Lea  Valley  pilot  Area.  ©Digimap  ‐  ©Crown  Copyright  /  Database 
Right 2009, Generated in ©ArcGIS (©Author) 
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The present‐day county of Staffordshire, which includes the Unitary Authority of the 
City  of  Stoke‐on‐Trent  (Figure  5),  contains  a  rich  variety  of  First  World  War  
remains.  There  is  extensive  evidence  for  urban  and  rural,  military  and  industrial 
activities which reflect  the daily  lives of  civilians  and  soldiers on  the Home Front. 
Factories increased their production of existing goods such as boots and clothing for 
soldiers  or were  required  to  produce  new  items  necessary  for  wartime.  These 
included  ceramic  pieces  for  the  manufacture of  chemicals  and  for  supplying  the 
canteens of the new armies. 

Figure 5: Staffordshire  and  Stoke‐on‐Trent pilot  Area.  ©Digimap  ‐ ©Crown 
Copyright / Database Right 2009, Generated in ©ArcGIS (©Author) 
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The  landscape of Cannock Chase  is  one of  the most notable  sites  in  Staffordshire,  
used  for  pre‐war  deployment training  of  troops  and  transformed  by the 
construction of  two  large military camps: Rugeley and Brocton.  In addition  to  the  
training  aspect,  these  camps  required  extensive  infrastructure,  supply  lines, 
communications and support during their use. The local response to the siting of the 
camps  and  their  inhabitants  was reflected in  the  built  environment,  with  the 
creation  of  shops,  hostelry  venues  and  tea  rooms  which  are  now  only  evident  in  
contemporary images and drawings as the Chase has since reverted back to an area 
of managed land.  

Cannock Chase  is managed by Natural England and  in 1958 was designated as an 
Area  of  Outstanding  Natural  Beauty  (ANOB).  The  Chase  has  hosted  a  few  First  
World  War  related  archaeological  excavations  as  part  of  collaborative  research 
projects between local people, groups and archaeologists. This included the partial 
excavation of  the Messines Model, published by Birmingham Archaeology and the 
No Man’s Land Group (Brown et al 2007). The Model was found to be in a very good 
state of preservation which led to it being fully exposed and recorded in 2013 as a
community archaeological excavation. This was taken forward by Stephen Dean of
Staffordshire County Council and run by No Man’s Land with funding from Natural 
England. This project is discussed in the wider context of Staffordshire’s centenary 
plans in Section 5.2. 

Project 6113 for English Heritage March 2014  Page 24 



         
 

   

  

       
   
   

 
 

            
     

     

            

       

        
         

       
 

 

 

 
   

   
 

         
       

       

       
   

   
   

       

The Home Front (1914‐1918) and its Legacies 

2 Methodology 

At present,  the  archaeological  record  of  the  remaining built heritage and material  
culture  of Britain’s  First World War  heritage  is  poorly  understood  in  terms  of  its 
extent,  survival and current condition.  With the impending centenary of the 1914‐
18 conflict, it is timely that the comprehension of this period is improved. This pilot 
was intended to stimulate and facilitate public interest in the build up towards the 
wider national coverage that will accompany the anniversary from 2014. 

The pilot study was broken down into three separate phases: 

	 Stage 1:  Initial  desk‐based  research  for  both  pilot  study  areas,  reviewing
documentary  sources for  both  pilot  study  areas,  and an  appreciation of 
national  coverage,  based  on  National  Archives,  Imperial  War  Museum  and 
local record offices/HERs pertinent to the study areas. 

	 Stage 2: Volunteers recruited and trained in the use of archival research. Set 
up of database and co‐ordinated use of volunteers  to explore archives,  test 
field recording methods  and data entry.  Field‐checking of  documented  and 
recorded sites in both pilot areas. 

	 Stage 3: Database  completion  and  preparation  of  a  report,  with data  and 
recommendations  to  inform  the  development  of  a  methodology  for  a 
national study and contribute to the HLF bid. A particular consideration was
the necessity for a handbook, to assist with field identification and recording 
of sites.  

2.1
 Stage 1: Desk Based Research 

Initially both pilot areas were visited by Emily Glass for orientation with additional
tours kindly provided by Dr Jim Lewis in the Lea Valley and in Staffordshire by the 
Principal  Archaeologist  at  Staffordshire  County  Council Stephen Dean  (Figure  6). 
The HERs of Greater London, Essex, Hertfordshire, Staffordshire and Stoke‐on‐Trent
were  informed  of  the  pilot  and  visits  were made  to  each  office.  The HER  officers  
were provided  with a copy  of  the Pilot Project Design  (Glass  2012) and  in return, 
supplied  the  pilot with  any  existing  First World War HER  data  from within  their 
area. 

In  addition a  review  of  First World  War  documentary  sources  was undertaken,
including previous studies, national archives and local holdings. Visits were made to
the  Imperial  War  Museum,  The  National Archives, English  Heritage  Archive 
(Swindon), the Ministry of Defence Library at the Royal Armouries in Leeds (which 
hold the records  of the Royal Small  Arms Factory at  Enfield),  Essex County Record 
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Office,  The  National  Army  Museum,  the  Liddle  Collection (Leeds),  the  Royal
Gunpowder  Mills,  the  National  Memorial  Arboretum,  the  Nicholson Institute  in
Leek, the Museum of Cannock Chase, the Staffordshire Regimental Museum, and the 
Potteries Museum and Art Gallery in Stoke. These sources and the range of material
they contain, along with archives that were evaluated through volunteer feedback,
have been considered in the context of streamlining future research objectives. 

Figure 6: Stephen Dean explains the camp sewage systems at Cannock Chase 

Specific data on the 2006 Great War Archaeological Group (GWAG) excavations in
the  Lea  Valley was  provided  by  Dr  Neil  Faulkner,  and  at  Cannock  Chase  Richard
Pursehouse  provided  articles on  the  roles played  by  the  camps  during  the  First 
World  War.  Wayne  Cocroft  provided  detailed  information  regarding  industrial 
processes and facilities across both of the pilot areas. 

Finally, the internet was used throughout the pilot study as an invaluable resource 
for accessing online museum and archive holdings and for discussion groups such
as  the  Great War  Forum,  Airfield  Information  Exchange  and  the  First World War  
Centenary  Partnership  led  by  the  Imperial War Museum.  Throughout  the  pilot,  a 
number  of  relevant conferences  and  key  meetings  were attended by  the  project 
team. A full list of these have been provided in Appendix A 
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2.2 Stage 2: Site Recording 

After  the  examination of  potential  Site  Types  had  been  completed,  a  ‘Site  Report  
Form’ with associated ‘Notes for Compilers’ was developed to be used by volunteers 
to  record  sites.  The  Data  Standards  Unit,  part  of  the  Heritage  Data Management 
team at English Heritage, and relevant HERs were consulted during this process for 
feedback before the final version was approved for use in the field (Appendix B).  

The  Site  Report  Form  comprised mandatory  data  and  information  specific  to  the 
pilot  including:  the Site Reference Number,  Site Type,  location, description, name,
construction materials, any associated documentation, names of people associated 
with the site  and  names  of  the people  and  groups doing the recording. Volunteers
were  also  encouraged to  provide  information  on  the  current  nature  of  site  use, 
present  condition  and list  any  visible  or  known  threats.  Additional  provision was  
made  to  collate  any  ‘myths’/folklore  or  commonly  acknowledged  hearsay  to  give 
weight to the local perception of a place. 

In  order  to  ensure  there was  no  possibility  of  double‐numbering,  the  pilot  areas
were assigned separate numbers for their recording: The Lea Valley used 1 to 4,999 
and Staffordshire 5,000 to 9,999. From within these number blocks, each volunteer 
group was designated individual Site Reference Numbers (SRN) to undertake their 
recording. 

For  each  recorded  site  it was  paramount  that  the National  Grid Reference  (NGR) 
was  worked  out  as  accurately  as  possible,  preferably  to  a  12‐figure  reference (6
Eastings and 6 Northings). This was needed to give a location point to within 1m for 
the accurate creation of a web‐based atlas of sites. It was suggested that in addition 
to  the use of  paper  Ordnance  Survey  maps,  the  volunteers  could  utilise  an online
tool  to  acquire  the  NGR  such  as: http://gridreferencefinder.com/gmap.php  or 
http://wtp2.appspot.com/wheresthepath.htm.  These were  used  to  a high  level  of 
success  with  the  additional  benefit  that  the  volunteers  could  cross  reference  the 
NGR with the required postcode to check accuracy. The use of a hand‐held GPS unit
to record site locations was not undertaken by any volunteers, therefore only single 
point data was taken and no Polygons created. 

The use and co‐ordination of volunteers to record sites within the pilot study was 
built  into  the  methodology  as  an  essential  element  of the  project.  A  total  of  27 
volunteer  groups,  organisations or  individuals  were  contacted  across  both  areas 
(Appendix  C)  by  email  with  information  pertaining  to  the  pilot  and  an  invite  to 
respond for further details if interested. 

Meetings  were  organised  with  groups  who  had  responded  positively  in  order  to  
initiate  and  co‐ordinate  the  pilot  by  further  outlining  the  aims,  scope  and  
methodology. The varied nature  of First World War  sites on  the  Home Front was  
discussed,  as was  the  specifics  of choosing  and  recording  these  places.  Attendees  

Project 6113 for English Heritage March 2014  Page 27 

http://wtp2.appspot.com/wheresthepath.htm
http://gridreferencefinder.com/gmap.php


         
 

   

           

 

 

        

 

 

 

     

 

 

   

           
   

     

were  provided  with  a  hard  copy  and/or  emailed  an  introduction  pack  containing 
the following documents: 

 ‘Information for Participants’ ‐ an early version of the Handbook  

 English Heritage Thesaurus lists for Site Type and Construction Materials 

 ‘Introduction to the Thesaurus’ – an explanation on using Thesaurus lists 

 The ‘Site Report Form’ and associated ‘Notes for Compilers’  

During the course of the pilot other information was exchanged via email or shared 
through Dropbox, an online file sharing system.  

The Home Front (1914‐1918) and its Legacies 

Figure 7: Staffordshire  volunteer  John Sneddon photographs wartime graves  and 
memorials in Newcastle‐under‐Lyme Cemetery at Lyme Wood Grove 

As  a  result  of  these  introduction  meetings,  eight  groups  fully  engaged  in  actively 
undertaking pilot  research  in  their  localities and documented  a total  of  111  sites.
Throughout the recording phase, further meetings were scheduled with groups and 
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contact maintained by phone and email to monitor progress and address any issues 
that arose. 

In addition,  group  research visits  were undertaken  by volunteers accompanied by 
Emily Glass to locations around Newcastle‐under‐Lyme (Figure 7), Nazeing (Figure 
8)  and  Barnet  which  were  invaluable  for  orientation  as  much  as  they  were 
enjoyable days out. At the close of  the recording phase, each volunteer group was 
provided with a feedback form to capture any comments, criticisms and suggestions
for  the  future.  The  feedback  responses  have  been  documented  and discussed  in
Section 3.6. 

Figure 8: Lea  Valley volunteers David  Pracy  and  Doug  Ball  (Nazeing  History 
Workshop) and Kirsty Johnstone (Barnet) touring sites in Nazeing. Photo shows the 
lychgate at All Saints' Parish Church (SRN: 106) adjacent  to Church Cottage  (SRN:
108) 
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2.3 Stage 3: Database and Reporting 

The layout of the Site Report Form was replicated within a project database created
in  Access  2010,  compliant  to  the  MIDAS  Heritage  Standard.  This  enabled  the 
information to  be  exported  in MIDAS  XML  format.  Advice  was  sought  from  the 
English Heritage Data Standards Unit to create a properly structured database that 
could be used to export compliant electronic data to the relevant HERs and AMIE. 
The question of how an electronic version of  the Site Report Form could  function  
was kept in mind for the duration of the pilot, as the benefits of a future paperless
recording system would be a crucial aspect of any national project.  

To  ensure  consistency for  Site Type  classification  it  was  necessary  to  use  the 
existing National Monument Record thesauri of terms and associated terminology. 
Terms were  primarily taken  from  the  ‘Monument  Types’  and  ‘Defence of Britain’ 
lists  to  create  a  specific  First World War  thesaurus  for  Site  Type.  This work was
undertaken by the English Heritage Data Standards Unit in consultation with Wayne 
Cocroft  and  was  refined  further  during  the field  recording.  The  English  Heritage  
Construction Materials thesaurus was utilised in its current form. 

It was intended that the First World War pilot database would create a user‐friendly
method  for  volunteers  to  input  information  from  their  recorded  sites.  Volunteers 
were  to  be  trained  prior  to  using  the  database  and  shown  how  to  check  for  
recording  errors.  This  would  create  a  two‐stage  quality  control  system  which  
comprised: 

1. Checking the Site Report Forms prior to entry, and 

2. Checking the data once it has been entered onto the database for spelling and 
entry mistakes. 

The first stage of error checking and feedback was undertaken in conjunction with 
the  volunteers and was successful  in  answering  queries  for  referencing,  thesaurus 
use  and  completing  the  forms  to  their  fullest  extent. However, due  to  time 
constraints the  data‐entry  and  second  stage  of  checking was  completed  by  Emily 
Glass. Once  the database was complete,  the site atlas was generated using  the 12‐
figure NGR from each record. 

The data for each site recorded by the volunteer researchers was linked via the Site 
Reference Number. This unique number correlated the actual  location of the place 
that was recorded (site) with: a) the Site Report Form, b) any digital photographs or 
related archive documents, and c) the database record.  
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Volunteers were requested to take no more than 5 digital photographs per site to be 
saved as .jpg format, with any additional archive material scanned and saved as .pdf 
or .jpg format. This data was subsequently allocated individual image or document 
numbers,  derived  from  the  Site  Reference Number.  For  example,  Site  Reference 
Number  235  with  two digital  photographs  and  a scan  of  a relevant  newspaper
article would be listed as such:  

 2 photos = 235_01.jpg and 235_02.jpg 

 1 scan = 235_03.pdf 

A brief description of each image or document was written on the Site Report Form, 
and  listed  on  the  pilot  database. Unfortunately,  we  were  unable to  embed  these 
images within the database due to the requirements of the AMIE and HER system. 
Therefore  images were been  saved  in accordance with the  system outlined above 
and supplied with the database on separate DVDs to English Heritage and HERs. 
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Results 

The Home Front and its Legacies pilot recorded a total of 111 sites across two study 
areas  (Appendix  D).  This  section  will  utilise  some  elements  of  the  volunteer
contributions  to consider and assess research sources,  site sampling methods and 
the practicalities of participating in this type of study. The creation of a First World 
War thesaurus, the Access database and web‐mapping will be discussed as will the 
date, range and condition of Site Types and the linking of people to place. 

Furthermore this results section includes a detailed examination of recorded First
World War  places  and  acknowledges  their  impact  on  the  Home  Front  landscape 
using the following themes: 

 Civilian, Domestic and Agriculture 

 Industrial 

 Military Defence and Training  

 Hospitals and Convalescent Care 

 Memorials and Gravestones 

The volunteer experience of  the  recording methodology has been examined using
feedback,  which  also  contains  suggestions for  the  future.  In  addition,  volunteers
estimated  how  much  time  was  spent  undertaking  research,  recording sites and
downloading/numbering images or documents. The combined total hours for each 
task were averaged across  the  total number of  sites  (Figure 9).  It  is worth noting  
that the research and field recording used the same proportion of time, whereas the 
image work was roughly half of that amount. These percentages could be scaled up
to provide approximate timescales for any future larger‐scale recording project. 

Project 6113 for English Heritage March 2014  Page 32
 



         
 

   

 

 

 

 

         
 

 

   
   

       

       
   

   

       

The Home Front (1914‐1918) and its Legacies
 

Figure 9: Chart showing breakdown of site recording time by volunteers 

3.1 Source Critique 

The  combination  of  site  visits, walkovers,  photos,  and  documentary  sources  from
Stage  1  enabled  an  exploration  of  the  range  and  density  of  potential  sites  across 
both  areas. As  the  intention of  the  pilot  was  to record  elements  of  the  built
environment  which  had  been  destroyed  as  well  as  those  still  extant,  the  vast
recording potential for Home Front sites soon became apparent. 

This was particularly notable where volunteers explored newspaper holdings from
local  libraries  and  archives  dating to  the  1914‐18  period.  These  contained many 
Home  Front  stories  featuring  wartime  places  and  events  within  the  pilot  areas.  
Some  volunteer  groups  utilised  trade  listings  for  1914‐18  in  Kelly’s  Post  Office 
Directories to research people associated with specific sites,  for example surgeons
and dentists who worked at military hospitals  (Site Reference Number SRN: 305). 
This wealth  of material was  replicated through  an  examination  of  local museums
and library archives, local society literature and personal collections of individuals, 
some of whom had been collating First World War research material for a number 
of years. 

Project 6113 for English Heritage March 2014  Page 33
 



         
 

   

   

     
     

 

     
 

     
       

       
 

       
   

 
     

 

 

         
 

     

The Home Front (1914‐1918) and its Legacies
 

One  example  of  local  level  investigation  and  recording  during the  pilot  was  
demonstrated  by  the  Nazeing  History Workshop  group  in  Essex,  who  have  been 
researching the  area  for  twenty  years.  They used  back‐copies  of  the  local  Parish  
News  Magazine  to  examine  memories  of  Nazeing  during  the  First  World  War 
through  interviews  undertaken  in  the  1980’s with  local  people.  This  enabled  the 
group to gain insight into 1917 when soldiers were billeted at Nazeing for training 
before going to France. Of particular value was an article from 1988, entitled ‘In the 
dark  days  of  1917’,  which  was  based  on  the memories  of  Mrs  Ken Wood whose 
parents worked for the church during wartime. The Officer in charge was put up at
All  Saints’  Church  Cottage  (SRN:  108)  and oversaw some  of  the  training for the 
soldiers which involved digging practice trenches (SRN: 109) in the fields below the 
Church  (Figure  10).  Tithe maps were  used  to  check  field  boundaries  and  further  
literary evidence was found to support the existence of training trenches in Nazeing. 
These documents detail payments made for cutting thistles  growing on the trench 
banks and their subsequent post‐war backfilling. The research has not yet identified 
the Regiment or names of soldiers, however the Nazeing group are continuing with 
their  First  World  War  research  and  hope  to  potentially  test  the training  trench 
locations though survey and excavation. 

Figure 10: Possible  location of  First  World War  training trenches, represented by 
undulations in the field below All Saints’ Church, Nazeing (SRN: 109) 

National  level archive results were mostly derived from visits and online searches
in  the National Archives,  the  Imperial War Museum,  the Liddle Collection and  the 
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Commonwealth  War  Graves  Commission  website.  These  held  a wealth  of
information that was often difficult to negotiate with regards to undertaking Home 
Front  specific  searches.  It  was  found  that  the  term  ‘Home  Front’  was  primarily 
indexed to records pertaining to the Second World War; therefore it was necessary 
to examine individual subjects to pick out First World War Home Front information.
These included: Industry, Women, Military, Regiments, Hospitals, Training, Farming 
and  Food  while  narrowing  the  date  range  to  1914‐18.  In  some  cases  the  term
‘Domestic Front’ was indexed to First World War places and activities on UK soil. A 
full list of sources consulted during the pilot can be found in Appendix E. 

3.2 Site Type Sampling 

To enable  the  full  range of Site Types  to be  tested during  the pilot  it was decided 
that  the  research would  include  sites  that  have  been  destroyed,  as  well  as  those
which are wholly or partially extant. This would facilitate the Home Front landscape 
to be mapped as it was during the 1914‐18 conflict, rather than simply record what 
remains  today.  Figure  11  shows  the  condition  of  sites  that were recorded  by  the
pilot and illustrates that 30% were destroyed and 70% were fully or partially extant
in varying states of survival. These results may be seen as slightly skewed when it is
considered that 32 of the 71 sites that were recorded as being in a ‘Fair’,  ‘Good’ or 
‘Very  Good’  condition were  commemorative  e.g. gravestones, plaques  and
memorials, some of which dated to beyond 1918. If those 32 are removed from the 
figures then the proportion of destroyed sites increases to 44% of the total 79 non‐
commemorative sites, which is a far more representative statistic. 

One of the aims of the pilot was that Home Front sites chosen to be recorded should 
be agreed through a consensus between the local volunteers and project personnel.
The advice supplied  to  the volunteer groups was  that  they  should  first  assess  the 
contents  of  archives and  collections  within their  recording area,  then  create  a  
representative  sample  of  different kinds  of  places,  buildings  or  events  that  could 
feasibly  be  investigated  in the  field.  In  addition,  it  was  conveyed that  any  access 
requirements  and health  and  safety  issues  should  be  considered  when  choosing
which places  to  record. The  strategy of  choice differed between volunteer  groups
when  creating  their sample  of  Home  Front  sites for  recording.  Some  recorded  a
range of places  in response  to  their archival research, whereas others based  their 
choices on existing knowledge, but endeavoured to find additional types to create a 
broader sample. 
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Figure 11: Chart showing the recorded condition of First World War pilot sites  

Where  some  groups  were operating  in  close  proximity  to  others,  there  was  a
consensus  made  as  to research  boundaries  to  avoid  double‐recording. When  the 
possibility of a recording clash arose, Emily Glass was  informed and made contact 
with  the  relevant  groups  to  discuss  and  negotiate  a mutually  agreeable  outcome.
This  method  was  successful  within  this  relatively  small  scale  pilot.  However,
concern  was  expressed  by  some  volunteers that  overlapped  recording  would no 
doubt be a problem within a larger scale project and queried how this could be co‐
ordinated in an effective manner. 
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3.2.1 Site Type Sampling Strategy: Royal Gunpowder Mills Volunteer Group 

An example of how to choose and record a suitable range of Site Types for the pilot 
project was supplied by volunteers at the Royal Gunpowder Mills in Waltham Abbey 
(Figure 12). 
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Figure
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the  Royal  Gunpowder  Mills  volunteer 

The  volunteers operated  exclusively  within  the  footprint  of  the  original  factory,  
utilising their knowledge of the history and condition of the complex to create eight 
separate  First World War  recording  groups.  These  categories  enabled  a  range  of
extant and destroyed factory buildings to be recorded by researching  if they were 
constructed before 1914 or built during the conflict. Particular attention was drawn 
to sites that relate specifically to the production of cordite and to those which have 
been adapted for re‐used since the war. 
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The Home Front (1914‐1918) and its Legacies 

1. Built in the First World War (FWW).  Extant.  Within cordite factory (3 Sites) 

2. Built  Pre‐FWW.   Converted  to  cordite.   Employed  in  FWW.   Extant.  Within 
cordite factory (4 Sites) 

3. Built Pre‐FWW.  Employed  in FWW.  Extant.  Ancillary  to  cordite  factory  (2
Sites) 

4. Built Pre‐FWW.  Employed in FWW.  Demolished (1 Site) 

5. Built in the FWW.  Demolished (4 Sites) 

6. Built  Pre‐FWW.  Employed  in FWW.  	 Within  nitroglycerine  factory. 
Production of base product for cordite.  Extant, but derelict (2 Sites) 

7. Built in FWW.  Extant.  In adaptive re use (1 Site) 

8. Built Pre‐FWW.  Employed in FWW.  Extant.  In adaptive re use (1 Site) 

The  Royal  Gunpowder  Mills  Factory  is  an  expanse  of  industrial  heritage  that has 
been in existence for over 300 years. The current factory footprint is much reduced 
however there is ample First World War potential available across the site.  Much of 
the  area has  already been documented  nationally  and  is  listed  on  the Essex HER. 
The  site  has  been  a  subject  of  research  for  many  years  resulting  in  numerous 
publications, e.g. Cocroft (2000), which document historical and material aspects of
the  factory. The Royal Gunpowder  Mills volunteers combined their pilot recording 
with copies of a 1994 condition survey for 15 of their recorded sites and used  the  
opportunity  to  highlight  the  potential  demolition  threat  to  the  First  World  War  
cordite production areas. 

3.3 Thesaurus and Database 

The  First  World  War  specific  thesaurus  of  Site  Types  was  created  by  extracting 
relevant terms from pre‐existing English Heritage Monument Type and Defence of
Britain thesauri. Further terms were subsequently added to cover the range of sites
that were encountered and recorded by  the pilot volunteers. Figure 13 shows  the 
recorded pilot sites divided into their English Heritage thesaurus CLASS types. 

The Access MIDAS  standard  database was  constructed  so  that  the  Site  Type  field
was mandatory. Therefore each record required the input of at least one term from 
the  First  World  War  thesaurus.  In  some  cases,  a  record  was  cross‐indexed  with
multiple  Site  Type  terms  to  represent  its  full  First  World  War  use  or  uses.  For 
example,  Eley's  Cartridge Works  (SRN:  902)  at  Ponders End was  recorded  using 
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The Home Front (1914‐1918) and its Legacies 

three indexed Site Type terms: Small Arms Manufacturing Site, Cartridge House and 
War Production Factory. These terms characterise the use of the factory during the 
First World War to produce ammunition. 

Figure 13: Chart showing the English Heritage CLASS types recorded in the pilot 

In other  instances,  places and spaces  were used  for  different  functions during  the 
conflict. This was demonstrated by the Alexandra Palace building (SRN: 307) which 
initially housed several thousand Belgian refugees (Figure 14), but was modified in
1915 to operate as an internment camp for Austrian and Germans civilians.  
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The Home Front (1914‐1918) and its Legacies
 

Figure 14:  Great  Hall  of  Alexandra  Palace  in  1914/15,  holding  Belgian  refugee
luggage 

During  the  pilot  project,  the  First World War  thesaurus was  enhanced  by  adding 
new terms or revising the Scope Note (definition) of a Site Type term. The following 
terms were added from the existing English Heritage thesauri: Allotment,  Barrage 
Balloon  Site,  Clothing Workshop,   Concert  Hall,  Cordite  Dough  Store,   Displaced  
Persons Camp,  Embarkation Point, Emergency Food Centre,  Farm, First Aid Post, 
Gravestone, Guncotton Stove,   Hospital,  Hydraulic Accumulator Tower,  Listening 
Post, Meeting Hall,  Official Residence,  Piggery and Power House.  

The Royal Gunpowder Mills Volunteers suggested that to cover what was recorded
in the pilot project,  the  Scope  Notes  be amended for  ‘Mineral  Jelly Store’ and  ‘Reel 
Drying  Stove’  and  that  the  following  terms  be  added  to  the  thesaurus:  ‘Cordite 
Dough  Store’,  ‘Guncotton  Stove’,  ‘Wet  Guncotton  Magazine’  and  ‘Hydraulic
Accumulator  Tower’.  They  also  proposed  new  thesaurus  terms  with associated 
Scope Notes for ‘Cordite Manufacturing Site’ that could be created in a similar vein 
to  those  that  currently exist  for  ‘Gunpowder  Manufacturing  Site’. These and other
proposed terms, without Scope Notes, are contained in Appendix F.  
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The Home Front (1914‐1918) and its Legacies
 

In  order  that  the  new  thesaurus  could  be kept  focused  and  consistent,  it  was 
decided  that  sites  and  buildings  would  be  recorded  by  their  specific  First World 
War  function,  rather  than  what  they  had  been  utilised  for  before  or  after  the 
conflict. The term ‘Requisitioned Building’ was extremely useful for this when cross‐
indexed  with a First World War  term such  as  ‘Military Hospital’,  ‘Mess’,  ‘First Aid 
Post’  or  ‘Billet’.  This  would  reduce  the  need  for  adding  terms  such  as  ‘School’, 
‘Library’,  ‘Shop’,  ‘Country  House’,  ‘Town  Hall’  or  other  kind  of  building  that  was 
requisitioned  or  offered  for war related  purposes.  It was  for  this  reason  that  the 
new  thesaurus  term  ‘Requisitioned  Land’  was  created  to  encompass  defensive 
installations,  expanded  food  production,  forestry  work  and  military  training  on 
green  spaces and rural  land. This  Site Type  was  used  for SRN:  413,  cross‐indexed 
with  ‘allotment’  to  record  an  existing plot  which  increased  its cultivation  area 
substantially onto a golf course to help alleviate food shortages. 

One  of  the  intentions  of  the pilot project was  to  explore  and  test how First World
War  related  events  or  occurrences  on  the  Home  Front  could  be  recorded. This
would allow the social side of that landscape to be considered and enable incidents
that took place over a broad area, rather than in a specific place, to be documented.
In  this  way  riots,  parades,  outings,  entertainment, recruitment  drives  and
demonstrations could be researched and added to the map. To facilitate this level of
recording,  the Heritage  Subjects  and Themes  thesaurus  (HS&T) was  added  to  the
newly created First World War Site Type thesaurus. This also required an additional
sub‐field to be created in the Access database in which to accommodate the chosen 
Heritage  themed  term. If  a site  required  the HS&T  thesaurus,  it  would  first  be
recorded by using the term ‘Historical Site’ from the main First World War Site Type 
list, and secondly by using the relevant term from the HS&T thesaurus. This would 
allow sufficient  flexibility  to record a wide range of sites, places and events  in  the 
most effective manner. 

An example of this would be SRN: 1011, which used a 1916 photographic image to 
document the location of a military recruitment drive and public kitchen on Church 
Street  in  Hackney.  By  using  the  thesaurus,  the  function  of  this  site  was  cross‐
indexed using the Site Types: ‘Emergency Food Centre’ and ‘Historical Site’ double‐
indexed with ‘Parade’ as the HS&T term. By using this method, it would be possible 
for  volunteers  to  consider  and  record  a  number  of  shared  community  wartime 
experiences which would add measurable social  context  to the landscape mapping 
of the Home Front. 
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The Home Front (1914‐1918) and its Legacies 

3.4 Site Mapping 

Once the information recorded  by the pilot was inputted  into the Access database, 
the  12‐figure NGR for each  record was used  to generate  the  site atlas (Figure 15).
This was composed of spatially located pins on a map which could be clicked by the 
user to show information recorded for that particular First World War site, such as
Site  Type  and  description.  An  atlas  such  as  this  can  enable  the  user  to  view  the  
typological  range  and spatial  relationships  of the  sites  recorded  during  the  pilot.
The  atlas  was  saved  as  a  .kml  file  which  can  be  opened  using  Google  Earth  or  
converted  to  an  ESRI  shapefile  for  use  in  another  programme.  This  has  been
supplied to English Heritage and HERs on the same DVDs as the photographs. 

Figure 15: Map of  Home Front sites  in  Waltham  Abbey  contains Ordnance Survey 
data © Crown Copyright and database right 2013 
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The Home Front (1914‐1918) and its Legacies 

3.5 Field Recording 

3.5.1 Date Range 

The majority of the sites recorded in the pilot were within the 1914‐18 date range 
as specified in the project design. The earliest dated site event was recorded as SRN:
800  (Figure 16),  the Chase Green Bandstand which was demolished after  the war  
and  replaced  by  a  War  Memorial.  On  Monday  3rd August  1914,  a Bank  Holiday
musical  performance  at  the  bandstand  was  interrupted  by  a  Mr  Bester  who 
announced the  outbreak  of  war  from  the  stage.  As  it  later  transpired, this 
declaration  came  a  day  too  early.  The  Enfield  Gazette  reported  that  “the  whole 
audience  jumped  to  their  feet  and  cheered  frantically for  some  minutes.  Rule 
Britannia  and  the  National Anthem  were  sung  with  great  patriotic fervour  by the 
whole  audience,  and  cheers  were given again and again.” The confusion and early 
announcement of the war was likely due to news that came in of Britain's demand 
for  assurances  from Germany  regarding  Belgian  neutrality  (Gillam  1982:  4).  This 
site was  therefore an  early  demonstration  of a particularly  patriotic  reaction by a 
community  to  the outbreak  of  the First World War.  As part  of  the pilot recording, 
Ian  Jones  replicated  the  angle  of  shot  seen  in  the  1910  image  of  the  bandstand 
(Figure 16) with a current photograph (Figure 17). By comparing the images it can 
be noted that the trees in the foreground, buildings to the rear and cross‐paths are 
the  same  whereas  the  bandstand  has  been  replaced  by  the  War  Memorial 
surrounded with bushes. 

The locations of three c.1919 peace party or celebratory teas were recorded by the 
pilot (SRN: 302, 303 and 401). Their inclusion was subject to consultation between
the volunteers and the organisers of the pilot, where it was agreed that the location
of such events could be recorded within the  ‘Legacies’ aspect of the project. Street 
parties  and peace  events  were  often  well  documented  through  local  newspapers 
and  as  such  have  endured  in  local  archives  and  personal  collections.  Figure  18 
shows the residents of Romeland and Highbridge Street at a victory tea‐party (SRN: 
302) in a posed image taken to mark the occasion with adults standing and children 
seated. This image was given to Ray Sears of the Waltham Abbey Historical Society 
(WAHS) by Mrs Field who attended the party when she was a child. A second peace 
party  in Waltham Abbey  (SRN:  303) was documented  by  the pilot using a similar 
photograph of attendees in their best clothing and was located as having taken place 
in Milton Street. It is likely that many of the exact locations of these events will have 
been lost over the intervening years due to redevelopment, as is the case with SRN: 
303 and 401, whereas SRN: 302 was destroyed in 1941 by a parachute mine which 
fell nearby. The sites of these post‐war celebration events could only be pinpointed 
in  the  present  by  people  such  as  the  volunteers  who  can  utilise  an  intimate  
knowledge of their local historical landscapes. 
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Figure 16: SRN: 800 ‐ Chase Green Bandstand, Enfield in c.1910 (Enfield Local 
History Archive (REF: OP. C17 – File no.3/73) 

Figure 17: SRN: 800 ‐ Former location of Chase Green Bandstand in 2013  
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Figure 18: SRN: 302 – Residents of Waltham Abbey at a post‐war victory tea party 
(WAHS/Raymond Sears) 

Thirteen other sites which dated beyond 1918 were recorded: nine plaques,  three 
war  memorials  and  one  commemorative monument.  These  have  been  discussed 
under  ‘Memorials and Gravestones’  below, but  their  inclusion  in the pilot gives an
insight into the great level of public interest that is attached to such commemorative 
monuments for consideration in any future national project. 

3.5.2 Linking People to Place 

The  pilot  recording form was  designed  to encourage  volunteers  to  link  people  to 
place where evidence was available. Names of people known to be associated with 
specific sites or events, workers, prominent persons, casualties, the interred person 
or  their  relatives  could be documented  in  association with  the  site.  This  could be 
particularly fruitful  within  an  examination of  female  workers as  at  present 
personnel  records  for First World War  factory employees barely  survive,  or were 
not detailed in the first place. This information could be supplied by descendants of
workers who  have  knowledge  through  their family  genealogy  and the  stories  of
their  parents  or  grandparents.  On  a  larger  scale,  this  could  potentially  capture  a 
great  deal  of  data  which  may  otherwise  be  missed  due  to  the  lack  of  available 
documentation. 
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An example of  linking  and  tracking people  to place was provided by  the  Waltham  
Abbey Historical  Society, who  recorded  two  houses  that  played  a  role  during  the  
First  World  War.  These  dwellings  housed  the  Superintendent  (SRN:  308)  (Figure 
19)  and the Assistant  Superintendent  (SRN:  309)  of  the  Waltham  Abbey  Royal 
Gunpowder  Mills.  By  examining  the Kelly’s  Post  Office  directories  for  Essex,  the  
Waltham  Abbey  Historical Society  traced Bt. Maj.  P.H. Evans RA  from one house to
the other. He was recorded as occupying the Assistant Superintendent’s house from 
1915‐17 and then the Superintendent’s one from 1917–34, indicating he had been 
promoted in 1917. Both houses were subsequently demolished after the street was
bombed by a German V2 rocket during the Second World War. 

Figure 19: SRN: 308 ‐ Assistant Superintendent’s house at No.35 Highbridge Street
in  1909, marked  by a cross (Epping  Forest  District  Museum  Ref:  EPPMS: 
1986.8.673)  

3.5.3 Civilian, Domestic and Agricultural 

The pilot recorded a range of sites situated within this theme that were constructed, 
modified, requisitioned or registered for use during the First World War.  

After  Britain’s  announcement  of  war  on  the  4th August  1914,  local  areas  held 
meetings to make plans for the Home Front during the conflict period and gathered 
volunteers  to  organise  a  civil  defence.  In  High  Barnet,  the  Lytton  Road  Assembly 
Rooms  (SRN:  411)  were  used  to  hold public  information meetings from which  a  
local  committee  was  formed  to  ‘establish  a fund  for  the  alleviation  of  distress 
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consequent  upon  the  war,  and  to  take  further  action  as may  be  found  desirable’ 
(Public Meeting notice from Barnet Library Archives n.d. See: 411_02). The building 
was  also  used  as  a concert  hall to  raise  Red  Cross  funds  for  which  W.  Mather 
provided performing elephants.  

Civil defence groups, unlike the military, were predominantly newly created and as
such  had  no  established  base.  This  meant  that  any  meetings  or  organisational 
planning needed to take place  in community buildings and private dwellings. Two
sites  that reflect Civil Defence were recorded in Enfield. The George Spicer School 
(SRN:  801)  was  used  to  hold  a  local  meeting  soon  after  the  outbreak  of  war  to 
organise a Civil Guard and enrolled  over 1000  applicants at  that  time.  In 1917 the  
secretary  of  the  Civil  Defence  Guard,  Mr  J.  Miller,  used  his  own  house  at  101 
Fotheringham Road, Enfield (SRN: 805) as a base from which the male guards could 
lead nightly patrols. 

Domestic dwellings were also used during the conflict by females who did their bit 
for  the  war  effort  by  undertaking  group  activities  which  aided  those  who  were 
fighting  abroad.  In  1915  a  Miss Edwards  registered  her  Newcastle‐under‐Lyme 
house (Figure 20) as a War Hospital Supply Depot to co‐ordinate parties of workers, 
mostly ladies, who carried out war work (SRN: 5050). These places were devoted to 
creating  garments,  roller  and triangular  bandages,  swabs,  dressings,  knitting and
cutting. 

Figure 20: SRN:  5050  –  Grove  House  in  King  Street,  Newcastle‐under‐Lyme,
registered as a War Supply Depot in 1915 
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Food  and  fuel  supplies  became  increasingly  limited as  the  war  progressed, 
particularly from  late  1916,  until  rationing  eventually  came  into  force.  This  had 
enormous  implications  for  families  on  the  Home  Front who  had  long  been  living 
with a make‐do‐and‐mend mentality and where nothing was viewed as waste. The 
government  requisitioned  areas  of  land  to  boost  production  and  counteract  food
shortages. Examples of this type of activity were recorded in Barnet at an allotment 
which  enlarged  its  cultivation  area  onto  an  adjacent  golf  course  (SRN:  413)  and
Vernon’s Pig Farm (SRN: 412) which extended its footprint to house more animals. 
It was also noted that during the war a lady from the farm, nicknamed ‘Boudicca’ by 
the  locals,  would  drive  a  float  around  the area  to  collect  scraps  for  feeding  to  the  
pigs. This farm land has since been redeveloped into housing.  

In  urban  areas,  food  and  energy  were  conserved  through  establishing  a  series  of
Public Kitchens. These were used to discourage people from cooking meals at home, 
thereby saving valuable fuel resources. At No. 30 Church Road in Stoke Newington a 
Public Kitchen (SRN: 1011) was recorded as dating  to 1916. Additionally this was 
cross‐indexed  with  being  the  photographic‐opportunity  location of  a  Military  
Recruitment  Drive  event,  as  documented  through  an  image  found  in  Hackney 
Archives (Figure 21). 

Figure 21: SRN:  1011  –  1916 Military  Recruitment  Drive  outside  Public  Kitchen, 
Church Road, Stoke Newington (Hackney Archives Ref: HAP11373) 
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Other civilian buildings recorded in the pilot were locations that had been subject to 
bombardment as part of the first strategic aerial bombing campaign in history. Two 
bomb  sites  were  recorded  in  Stoke  Newington,  both  created  on  the  night of  31st 

May/1st June  1915  by the  LZ.38  Zeppelin  raid  commanded  by  Hauptmann  Erich 
Linnarz. The first building hit on the raid route was a terraced house at 16 Alkham 
Road (SRN: 1007), where an incendiary bomb fell through the roof. This was closely 
followed by a bomb which fell into The Nevill public house garden (SRN: 1005). In
total, this particular raid killed 7 people, injured 35 and caused £18, 596 of damage 
(Castle  2008:  26).  A  further  bomb  site  was  recorded  at  61  Farringdon  Road,
Clerkenwell (SRN: 900) and had been caused by the Zeppelin Raid of 8th September 
1915. 

Due to the occurrence of air raids and the continued threat of bombardment, it was 
necessary to provide protective shelter for civilians wherever possible. A number of
existing structures were utilised for this purpose, such as the 14‐arched Edmonton 
Green Viaduct (SRN: 806) which could have provided shelter for 500 people in the 
event  of  an  aerial  bombardment.  In  High  Barnet  two  municipal  buildings  were 
recorded as sites which both functioned as first aid posts and air raid shelters.  

Figure 22: SRN: 414 – Barnet Urban District Council Offices featured on the front 
cover  of  an  official  programme  for  peace  celebrations  (Barnet  Museum  Ref: 
DD15254) 
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The Barnet Urban District Council Offices (SRN: 414) were requisitioned for use as a 
first aid post and were documented as having the capacity to shelter 50 people. The 
frontage of  this building  was  used in  a  very patriotic manner  after the First World
War  when it  was  featured  on the  front cover  of  a Barnet  souvenir  victory
celebration programme  (Figure  22),  which  detailed  a series  of  events  to  be  held 
between 16th and 19th July 1919. The nearby Barnet Court House (SRN: 405) was 
constructed  in  1916  with  an  air  raid  shelter  or  basement  incorporated  into  its 
design  that  could hold up  to 100 people  and a  first  aid post  at ground  level. This 
building  has  recently  been  subject  to  a  change  of  use  application  that  eventually 
gained  planning  permission  after  it  was  agreed to  retain  the  façade  within  the 
redevelopment  (Hewett  2013).  There was  therefore  the  potential  to further 
highlight  the  First  World  War  phase  of  use  for  this  Court  House  through  pre‐
development  historic  building  recording.  This  work  was  undertaken by 
Archaeological Solutions in June 2013 (Report No. 4361), however this report is not
currently available via the Archaeological Data Service.   

Figure 23: SRN: 300 – Air raid shelter in Waltham Abbey Gardens with Mrs Julia 
Pryor 
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During the First World War an air raid shelter was constructed within the gardens 
of  Waltham  Abbey  (SRN:  300)  for  use  by  the  watercress  bed  workers.  A  brick 
shelter currently exists south of the precinct wall, backing onto Darby Drive and it
was  this  structure  that  had  been  assumed  to  date  from  the  First  World  War.  
However, research conducted by the Waltham Abbey Historical Society for this pilot 
project  conclusively  proved  that  the  brick  shelter  was  a  Second  World  War  
construction.  A  contemporary  photograph  exists  in  the  collection  of  the Waltham  
Abbey Historical Society showing the earlier air raid shelter (Figure 23).  The group 
had previously identified the female figure in the image as Mrs Julia Pryor who was 
from a  family  of market  gardeners  in Waltham Abbey  and  who  died  in 1948. The 
Waltham Abbey Historical Society used this photograph to  identify and record the
true  location  of  the  First  World  War  shelter  and  note  that  no  remains  of  the
structure are visible today. 

Figure 24: SRN:  514  ‐  Royal  Gunpowder Mills  air  raid shelters  near Main Office. 
Image dated to 14th November 1918 (RGPM Collection Ref: A.96) 

At the Waltham Abbey  Royal  Gunpowder  Mills,  a  series of  7ft  high overground air 
raid shelters  (SRN: 514) were constructed  to protect  factory staff during  the First 
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The Home Front (1914‐1918) and its Legacies 

World War (Figure 23). Although these structures were dismantled  soon after  the  
conflict, their location has been identified as being adjacent to the main office. 

3.5.4 Industrial 

Almost 20 percent of the sites recorded during the pilot were industrial facilities or 
factory  buildings  that  produced  items  for  use  during the First World War.  These 
were all recorded within the Lea Valley area, although clearly Staffordshire contains
many well‐established manufacturing companies  that adapted  their output  to  suit 
the  needs  of  the  nation.  The  pottery  industries  in  Staffordshire catered  for  an 
increase  in  chemical  and  ammunition  production  by manufacturing  moulds,  acid 
stoneware tanks, nitrating pans and industrial sized chemical resistant containers.
The production of finer tableware at the potteries continued to a lesser degree and
in some cases adapted production to reflect the austerity and attitude of the times.
The  Grimwade’s  factory  at  Stoke  produced  a  range  of  pottery  pieces  bearing 
propaganda messages  on  food  economisation  and  cartoons  by  the  British  author 
and  humorist  Bruce Bairnsfather  depicting  his  ‘Fragments  from France’  drawings 
(see: http://www.brucebairnsfather.org.uk/index_files/page0006.htm). 

Many  factories  received  war  contracts  to  modify  or  increase  their  existing
production to supply the increased number of soldiers with clothing and equipment.
Staffordshire  housed  a  number  of  boot  and  shoe  industries  who  fulfilled  war 
production contracts to supply footwear for the army. In  the  Lea Valley a contract 
was  given  to Alexander Findlay’s Genotin Blouse  Factory  in Enfield  (SRN: 807)  to 
produce 40 dozen, or 480, shirts  for soldiers per month. This  factory building has 
since been demolished, the land cleared and the site is awaiting redevelopment. 

The First World War led to a substantial increase in the production of ammunition.
This  was reflected  through  the  construction  of  new and  enlarged  industrial
facilities, some of which were recorded during the pilot project. In 1916 the Ponders 
End Shell Works in Enfield (SRN: 903) was constructed as a direct response to the 
increased  demand  for  shells  on  the  Western  Front.  The  factory  employed  6,000 
people,  including  a  large  female  workforce,  on  day  and  night  shifts.  The  works 
closed in 1919 and many of the buildings within the vast complex were sold off or 
demolished. A  second ammunition factory was  recorded  in Enfield at  Angel  Road,  
known  as  Eley’s  Cartridge Works (SRN:  902).  This  factory was  built  in  1894  and
produced 209 million  .303 cartridges during  the First World War. Eley’s closed  in 
1921 and all production was transferred to the Nobel’s Factory in Waltham Abbey
(SRN:  301)  which  was  recorded  as  having  supplied  munitions  for  war  contracts 
(Figure 25). 
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Figure 25: SRN:  301  –  Workers  from  Nobel’s  Factory,  Waltham  Abbey  in  1915 
(WAHS/Ray Sears) 

Within  the  footprint  of  the Royal Gunpowder Mills Factory at  Waltham Abbey, 19 
sites were recorded during the pilot by the Royal Gunpowder Mills Volunteers. They 
investigated buildings utilised during the First World War by exploring those which
had existed pre‐war as well  as those  constructed during 1914‐18. Through  this  it
was  possible  to  highlight  technological  advancements  and  social  changes  that
occurred during the conflict.  

Many of these buildings related to the production of Cordite, for which there was a 
substantial increase in demand during the First World War. This requirement led to 
a  massive  expansion  of  the  Cordite  Factory area  to  accommodate  this  increased 
manufacturing output. The pilot recorded two Cordite Incorporating Houses which
were  constructed  before  (SRN:  504)  and  during  (SRN:  501)  (Figure  26)  the  First
World  War.  This  was  also  the  case  for  two  Cordite  Press  Houses  which  were 
recorded as  dating to pre‐war  (SRN:  505)  and  to  1916  (SRN:  502) (Figure  27). 
Additional  Cordite Factory  buildings  were  recorded  as: Mineral  Jelly  Store  (SRN:
503),  Cordite  Dough  Store  (SRN:  506),  Cordite  Tray  Magazine  (SRN:  507),  Reel
Drying Stove (SRN: 508), Guncotton Stove  (SRN: 509), Corning House  (SRN: 512), 
Wet Guncotton Magazine (SRN: 513), Hydraulic Accumulator Tower (SRN: 517) and
a Power House (SRN: 518).  
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Figure 26: SRN: 501 – Workers inside No. 2 Cordite Incorporating House in 1917, 
Royal Gunpowder Mills (Ref: WASC 1655/28) 

Figure 27:  SRN:  502  –  Present  condition  of  Cordite  Press  House  No.  5,  Royal 
Gunpowder Mills 
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Of  the  thirteen  structures  recorded  that related to  Cordite  production,  eleven 
remain  extant  in  varying  states  of  preservation.  Seven  of  these  were  recorded as 
being  in  a ‘Fair’  condition,  one as ‘Bad’  and  three  as  ‘Good’.  Two  of  the  buildings 
recorded as being in a good state of preservation currently have an adaptive re‐use 
function  and as  such have been  renovated. Many of  the Cordite  Factory buildings 
are  in  such  a  condition  that  they would  require  funding  in  order  to preserve  and 
maintain them. There is the possibility that these buildings could be considered for 
adaptive  reuse as  workshops. However  this  idea has not yet  succeeded in moving 
forward, so the future of these facilities is uncertain at present. 

Two  sites  relating  to  the  production  of  Nitroglycerine  were  recorded,  both  were 
constructed  pre‐war  and  were  documented  as  being  in  ‘Very  Bad’  condition.  A
Nitroglycerine Nitrator (SRN: 515) and a Nitroglycerine Washing House (SRN: 516). 
Figure 28 shows  the exterior view of SRN 515,  the  ‘Nitrating House Edmonsea’  in 
1897,  which  can  be  compared  with  Figure  29  showing  the  same  structure  in  its 
more recent form. 

Figure 28: SRN: 515 ‐ Nitroglycerine Nitrator in 1897 (RGPM Ref: No.91/Neg. A.40) 
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Figure 29:  SRN:  515  –  Recent  condition  of  Nitroglycerine  Nitrator,  Royal
Gunpowder Mills 

Not all of the structures recorded at the Royal Gunpowder Mills related to industrial
production. On‐site welfare facilities for male factory workers, known as Sandhurst 
Hospital,  had been  constructed  in  1894  (SRN:  510). However  in  1916,  due  to  the 
increased numbers of women munitions workers, it was necessary to create a new
hospital  for female  employees  only  (SRN:  511)  which  was  built  adjacent  to
Sandhurst  Hospital.  Both  of  these  buildings were  demolished  sometime  after  the 
RCHME survey of 1993. 

Many industrial  structures created and utilised  during the First World War period 
have been lost through the modernisation or relocation of industrial processing and 
manufacturing.  Through  extensive  research,  Dr  Jim  Lewis  has explored  the 
important wartime role played by industries  in the Lea Valley.  In addition to  well‐
known industrial complexes, such as the Enfield Royal Small Arms Factory, he has
highlighted a  wealth  of  archive material  and  a  rich  physical  legacy  pertaining  to
industries that contributed a range of products and services to the war effort (Lewis
1999, 2001, 2009a, 2009b, 2010a, 2010b). The redevelopment of  large complexes 
and  individual buildings over  time has highlighted the importance of documenting
the function and location of these places. It is in this way that a sense of the Home
Front industrial landscape can be created and what remains today can be assessed. 
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The Home Front (1914‐1918) and its Legacies 

3.5.5 Military, Defence and Training 

During the First World War many places and spaces within urban and rural Britain 
were utilised to fulfil the increased necessity for military organisation, training and
mobilisation. The pilot recorded previously established military locations that were 
used  as  headquarters  and  muster  points  for  regiments  as  well  as  newly
requisitioned places and surrounding land where soldiers were billeted and trained. 

In Waltham Abbey  a  Bethel  Chapel  in  Church  Street was  taken over  by  the Essex 
Yeomanry Regiment in 1912 as their headquarters and stores (SRN: 304). The site 
was  also recorded  as the embarkation point  for the  ‘C’ Squadron as  they departed
for the Front (Figure 30). The West Essex Gazette reported from the Front on 22nd 

May  1915  that  290  men  from  the  Essex  Yeomanry went  into  battle,  but  only  79  
answered  the  roll  call  on  return  (WEG 1915). The Bethel Chapel  site  is no  longer
extant as that part of the town has since been redeveloped. 

Figure 30: SRN: 304 – Essex Yeomanry Regiment Stores and embarkation point for 
the Western Front (WAHS Ref: 1998/P.382) 
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Figure 31: SRN:  5053  –  Quadrangle  of  the  Barracks Workshops  in  Newcastle‐
under‐Lyme 

Two mid‐nineteenth century barrack blocks were recorded as being used during the 
First  World  War,  one  was  located  in  the  Lea  Valley  and  the  other  was  in 
Staffordshire.  The  Barnet  Barracks  housed  the  New  Barnet  and  District  Training 
Volunteer Company who became part of  the Volunteer Regiment of Hertfordshire 
(SRN: 400). The location of these Barracks was destroyed during the Second World
War  Blitz  and  was  eventually  redeveloped  as  a  shopping  centre.  In  Newcastle‐
under‐Lyme  the  Barracks  that  were  used  by  ‘G’  Company  5th  (Territorial  Force)
Battalion  North  Staffordshire  Regiment during  the  First  World  War  were  also 
documented (SRN: 5053). It was from here, in August 1914, that forces mustered to
start a march to Hanley where they joined the rest of the battalion to go to war. The 
site was renovated in 2008 and now houses small businesses and craft workshops 
(Figure 31). 

During the First World War, existing army barracks and facilities were soon full to 
capacity due to the overwhelming numbers of soldiers from home and abroad that 
required  basic  and  specialised  training.  Large  houses  and  estates  were  either
requisitioned by the government or offered by the landowner for use by the military 
to  establish bases,  billet  troops  and  provide  training in  advance of being  sent 
overseas. Three such places were recorded for the pilot in the Lea Valley, with only 
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the site at Hadley Wood Golf Course (SRN: 415) remaining extant. This building was 
previously known as  Beech  Hill  Park Mansion and was used  to billet and train the 
1st Battalion London Regiment, Royal Fusiliers. The mansion was in a rather isolated 
location,  on  the  outskirts  of  London,  which  led  the  residents  of  Hadley Wood  to 
open part of the local St Paul’s Church on weekday evenings to entertain the troops
(SRN: 416). For  the soldiers, this functioned as a  club‐room,  serving  tea and buns  
where they could play games, read or write letters home. 

Directly  to  the south of Hadley Wood Golf Course  lies  the former  location of Folly 
Farm (SRN: 401), used in wartime  for military  training and parades and post‐war 
for a peace party. Prior to the First World War, Folly Farm had been an established 
pig farm and pleasure garden with entertainment, rides and a very large tea room. 
This meant that the land and buildings at Folly Farm had an infrastructure beyond 
that of an ordinary farm and was therefore suitable to house and train soldiers. The 
researcher who recorded this site suggested that this location may also have held a
practice shooting range, paid for by East Barnet Urban District Council. The site of
Folly  Farm  has  subsequently  been  redeveloped  into  the  Jewish  Community 
Secondary School (JCoSS) and housing.  

Close to Waltham Abbey, the house and garden of Sewardstone Hall (SRN: 319) was 
used during the First World War by the Royal Navy as an officers mess and sick bay. 
This  building  was requisitioned to  support  the  nearby  Royal  Naval  Air  Service  
(RNAS) aerodrome at Chingford, which was also recorded by the pilot project (SRN:
901). Sewardstone Hall was demolished relatively recently and the land is now used 
as one of the Lea Valley Park campsites. 

Two First World War airfields were recorded by the pilot project, both are located
in the Lea Valley and are no  longer  in existence. The Westpole Landing Ground at 
Cockfosters (SRN: 804)  is now the  location of Westpole Avenue  in Enfield  (Figure 
32).  This  airfield was  relinquished by  the RAF  in  June 1919,  and  in  the  following  
year felled trees from the land were offered for auction as advertised in The Barnet 
Press (TBP: 1920). This area was subsequently redeveloped into housing estates as 
part  of  the  post‐war  regeneration  of  Enfield.  The Royal Naval  Air  Service  (RNAS)
airfield  at  Chingford  (SRN:  901)  was  recorded  as  mostly  being  destroyed  and
redeveloped  in  the  1930’s  to create  the  William  Girling  Reservoir.  However  the 
group who recorded this site indicated that some remains are possibly still extant in
the north‐west corner of the airfield site boundary.  
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Figure 32: SRN:  804  –  Former location  of  Cockfosters  Landing Ground,  now 
Westpole Avenue in Enfield 

During  the  First World War,  a  number  of  constructions  were  built  on  the  Home
Front  to counteract  the aerial  threat  from abroad. London  featured heavily  in  this
respect;  therefore  the  legacy  of  such  sites  in  the Lea Valley  is  particularly  rich.  In
High Barnet,  the Church  of St  John  the Baptist was  recorded  as  having a listening
post (SRN: 402) established on its tower, which would have been the highest point 
in the area. Additionally, a mobile searchlight (SRN: 403) was mounted on a tram at 
the  terminus  outside  the  church,  ready  to  be  dispatched  to where  it was  needed 
during  night  attacks.  At  Hollybush  Hill  in  Snaresbrook,  the  remains  of  a  possible 
barrage balloon anchorage or winch site was recorded (SRN: 907) which may have
been part of the No.7 Balloon Apron, one of the First World War defence lines in the 
area. 

Other air defence sites recorded during the pilot were the positions of anti‐aircraft 
gun emplacements installed at high vantage points in the Lea Valley. The evolution 
of anti‐aircraft artillery in the First World War took its pace and character from the 
development  of  air  power  among  the  European  nations.  Its  emergence was  swift 
(Dobinson 1996: 11).  It  is believed that the vast majority of First World War anti‐
aircraft  sites  have  previously  been  identified  through  Dobinson’s  1996  study  of 
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twentieth  century  fortifications  in England, where  376 First World War  gun  site 
positions were  located (Dobinson 1996: 3). The pilot  study  recorded  four  sites of 
this  nature  at  Coleman’s  Lane  in Nazeing  (SRN:  111), Hill  100  at Waltham Abbey 
(SRN: 320), Monkhams Hall (SRN: 906) and a searchlight battery to the rear of the 
Queen  Elizabeth’s  School  for  Boys  in  High  Barnet  (SRN:  404). Hill  100  and 
Monkhams  Hall  were  included  in  Dobinson’s  Gazetteer  of  First  World  War  anti‐
aircraft sites (Dobinson 1996: 274).   

Most  of  these  sites  were  dismantled  after  the  war  with  little  or  no  evidence 
remaining.  The  best  preserved  evidence  was found  at  the  Monkhams  Hall  anti‐
aircraft  gun emplacement,  which  was  excavated  in  2006  by  the  Great  War
Archaeological Group  (GWAG). The results  showed  a  Second World  War re‐use of
the  gun  site  which  left  a  complicated  mixture  of  remains  to  be  disentangled 
(Faulkner and Durrani 2008: 93‐112). It is not clear whether the other anti‐aircraft 
gun emplacements recorded in the pilot had also been subject to later structural re‐
use. 

3.5.6
  Hospitals  and  Convalescence  Care  

The need to increase the quota of hospitals and beds on the Home Front during the 
First World War was recognised in advance of the outbreak of war. The number of
existing military hospitals  would  not  be  able  to  cope  with  the  predicted  level of 
casualties,  therefore  current  operations  needed  to  be  expanded  and  additional 
places  provided.  All  possible  military  medical  facilities were put  into  action  and 
where new army  training bases and camps were created,  they were done so with
hospital services  included.  Many civilian hospitals and other  large buildings were 
turned  over  to  military  use  as  war  hospitals  and  places  of  convalescence  by 
permission of the Local Authority or Government. In addition, auxiliary and private
hospitals  and  those  run  by the Order of  St John’s  or the Red Cross were created in
public  and  private  buildings.  These  usually  functioned  in  conjunction  with 
neighbouring  larger hospitals  and military  facilities. Hospitals  formed 10% of  the 
sites recorded and were one of the most common Site Types recorded in both pilot
areas. These buildings can be easy to access (where extant) or research due to their 
coverage in  local  1914‐18  newspapers  and  through  the records  of  the  Red  Cross  
(JISC  2012).  Furthermore,  the  ‘Lost  Hospitals  of  London’  website 
(http://ezitis.myzen.co.uk/)  is  an internet resource which  documents  hospitals  of 
the past and present in the Greater London area. This ongoing body of work details 
First World War phases of use and  is an extremely good resource  for  this  kind of
study. 

The pilot  recorded  five  hospitals  that  existed pre‐war which were utilised during 
the  First  World  War:  three  in  the  Lea  Valley  and  two  in  Stoke‐on‐Trent.  Some 
hospitals, such as Honey Lane Hospital (SRN: 310) in Waltham Abbey or Haywood 
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Charity Hospital (SRN: 5058) in Burslem (Figure 33) were almost wholly reserved 
for wounded  and  sick  servicemen,  leaving  only  a  few beds  for  civilians. Hospitals
associated  with  Workhouses  were  also  put  to  use  as  official  War  Hospitals  as  
recorded in Stoke‐on‐Trent (SRN: 5055) and in Barnet (SRN: 406) which increased 
its existing capacity by adding 6 extra 20 bedded wards and an operating theatre.  

Medical facilities were not only modified for military purposes during the 1914‐18 
years. The reduction of civilian bed spaces on the Home Front coupled with changes 
in  the  population  demographic meant  that some  specialist medical  facilities were 
required to broaden the  scope  of their  admissions. The Mother’s Hospital  (SRN: 
1002)  in Hackney was normally reserved for use by unmarried mothers, however 
during the war this policy was changed to admit married mothers whose husbands
were away fighting or who had been killed in the conflict. 

Figure 33: SRN:  5058  –  Current  view  of  Haywood  Charity Hospital  on Moorland 
Road in Burslem, Staffordshire 

As part of the war planning effort, a wide range of public and private buildings were 
requisitioned  or  offered  for  use as  hospitals  to  deal with  the  number  of  war 
wounded  returning  from  overseas.  By  March  1915,  it  was  necessary  to  provide 
additional spaces and places on the Home Front for military controlled convalescent 
homes for soldiers who were in recovery. Large public owned buildings were well 
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suited to this purpose as they were spacious and generally offered in accessible or
central locations. 

Figure 34: SRN: 407 – Programme cover and  flyer  for  the Hertfordshire Regiment
re‐union concert at Ewen Hall (Ref: Barnet Museum Box 28) 

The Waltham Abbey Town Hall (SRN: 305) was requisitioned as a military hospital
in 1914 with 40 beds laid out in the main hall. In 1916 a 14‐bed wooden annexe was 
created to the rear, meaning that this hospital would go on to house a total of 1100
inpatients throughout the First World War. School buildings and church halls were 
also  well  suited  to  this  kind  of  functional  transformation.  In  Hackney,  the  now 
demolished  Stormont  House  Industrial  School  for  Little  Boys  (SRN:  1004)  was 
converted  into  a Military  Hospital  from  1916‐19  by  the  Red  Cross,  who  paid  1  
shilling (5p) a month for its use. The 42‐bed building admitted many South African 
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casualties  after  the  battle  of  Delville  Wood  on  the  Somme  in  1916.  This 
establishment  also  provided entertainment  for  soldiers  with  teas,  concerts  or
theatrical  performances  and held  trips  to  the  river,  country drives  and outings to 
Epping  Forest.  Church  Halls  were  another  type  of  building  that  were  utilised  to 
provide auxiliary hospital space. In Barnet, St James’ Church Hall (SRN: 409) and the 
Barnet United Reform Church at Ewen Hall (SRN: 407) were both used as Voluntary 
Aid Detachment (VAD) hospitals. In 1920, Ewen Hall was the post‐war setting for a 
Re‐union  and  Bohemian  Concert for  the  Hertfordshire  Regiment 3rd  Volunteer  
Battalion “B” Company on 8th January 1920 (Figure 34). 

Private  residences were  also  put  to  use  for  the war  hospital  effort, four  of which
were recorded during the pilot project. The smallest was a terraced house in Barnet 
called Ken Cottage (SRN: 408) which was established as a 10‐bed VAD hospital for
the  treatment  of wounded  Belgian  Soldiers. This  house  has  a  plaque  by  the  door
stating  that:  “The British Red Cross Society and  the Order of  Saint  John gratefully 
acknowledge  that this  building  was  converted  and  used  as  an  auxiliary hospital
worked  by  a  volunteer  staff.”  Other much  larger  houses  were  also  requisitioned, 
often  with their  associated  grounds  that  made  them  ideal  locations  to  treat 
wounded and convalescent soldiers. The country house and garden of Rode Hall in
East Cheshire (SRN: 5057) was utilised for this purpose, as was Grovelands House 
and  Park  which  became  an  Auxiliary Military  Hospital  in  July  1916  (SRN:  802). 
Grovelands  House  was  extended  through  the  addition of  wooden  annexes to the 
front  of the building  and  housed  specialist gas  decontamination facilities  in  the 
basement, which still survive today (Gillam 1982: 14). In Stoke Newington, the Red 
Cross established Amhurst Park Hospital (SRN: 1006) in early 1918 on the Rokesby 
Estate.  This  convalescent  military  hospital  was  created  in  response  to  an 
overcrowding  of  existing  facilities  at  this  stage  of  the  conflict.  The  gardens at 
Rokesby  were  noted as  being particularly  fine  and  were  seen  as  suitable 
surroundings  to  aid recovery, indeed  by the  time  the hospital  closed  in  October
1919, only a single patient of 182 had died. Rokesby House was demolished and the 
area redeveloped  into  housing  and  community  buildings,  whereas  Grovelands 
House (Figure 35) and Rode Hall are still extant. 

Soldiers who were  receiving  treatment in hospitals  or  convalescing  on  the Home 
Front would be regularly entertained at special events, either at their hospital or as 
part  of  an  official  outing.  The  Enfield  Palace  Cedar  and  Garden  (SRN:  803)  was 
owned  by  the  Enfield  Constitutional  Club  during  the  First  World  War  and  held  
concerts  for  convalescing  soldiers  (Figure  36).  Another  similar  event  recorded  
during the pilot was on the rear lawn of Joyce House in Waltham Abbey (SRN: 306). 
Wounded  soldiers  from  the  Waltham  Abbey  Town  Hall  Military  Hospital  were 
entertained there  in  1916  by  the  owners of  the  house.  Both  sites  have  been 
demolished  since  the  First  World  War  and  the  land  redeveloped  for  a  shopping  
centre and housing respectively.  
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Figure 35: SRN: 802 – Current view of Grovelands House used as a Military Hospital
during the First World War 

Figure 36:  SRN:  803  –  Soldiers  being  entertained  in  the  garden of  Enfield Palace
(Enfield Local History Archive)  
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In High Barnet, a Mr Davies turned over his Greengrocer’s shop to become ‘a place 
of rest and shelter’ for convalescing soldiers (SRN: 410). Figure 37 shows the shop 
floor in 1916 where recuperating soldiers had converged to play board games and
cards within a patriotically decorated environment. 

The Home Front (1914‐1918) and its Legacies 

Figure 37: SRN: 410 – Mr Davies greengrocery shop  in 1916 which was provided 
for use by convalescing soldiers as a place of rest and shelter (Barnet Museum Ref:
952) 

3.5.7 Memorials and Gravestones 

The memorialisation response to the First World War was immense due to the vast
number of military casualties incurred. The soldiers who died in foreign lands were 
either  interred  in  cemeteries or mass  graves,  or  lay where  they fell  and  have  no 
known grave. The latter were usually commemorated on formal memorials close to 
the  last  known position  of  the missing  soldier’s  regiment.  In  Britain,  innumerable 
injured  soldiers were  transferred back  to  the  Home  Front  for  specialist  care  and 
rehabilitation.  This  generated  additional  fatalities which included many who died 
after  the close of  the war, either  from their  injuries or as a result of  the  Influenza 
Pandemic of 1918.  

The methodology developed for the First World War pilot project was designed  to  
enable the recording of 1914‐18 dated memorials, commemorations or gravestones 
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for both military and civilian casualties. This could include members of the public or 
workers  who  died  as  a  result  of  the  country  being  at  war  due  to  aerial
bombardment,  nurses  contracting  disease  or  through  disasters  at  munitions
factories  or  other  warfare  industries.  Accidents  also occurred  within  military
training across Home Front landscapes, seascapes or airscapes. For example, one of
the highest mortality rates for trainees was experienced within the Royal Naval Air
Service (RNAS), an organisation which merged with the Royal Flying Corps in April
1918  to  create  the  Royal  Air  Force  (RAF).  This  elevated  rate  of  death  under  this
Service was due to the recent advent of manned aero‐technology in warfare and the 
associated  requirement for  high‐risk  training in  order  to  become  qualified.  This 
mortality rate statistic was well known at the time and consequently any officers or 
men who died in this way were commended as heroes. 

The  Home  Front  reaction  to  the  'Glorious War  Dead'  included  the  production  of  
numerous  formal  and  informal memorials  to  the  dead and  missing of  the  First 
World  War. These  took  the  form of  local  and  national Rolls of  Honour, plaques to 
regiments  or  individuals  and  War  Memorials.  Although  occasional  wartime  
examples  of  these  do  exist,  predominantly  they  were  planned  and implemented
after November 1918. The names of soldiers and regiments who went to war were 
subject  to  contemporary  documentation  by  way  of  Street  Shrines.  These  were  
informal,  local‐level  name  lists  displayed  outside  churches  and  within
neighbourhoods.  Street  Shrines  also  acted  as  collection  points  for offerings  of 
cigarettes  and  chocolates  as  donations  to  the  men  fighting  with  the  regiment  to
which  the  memorial  was  dedicated.  These  shrines  were  ever  changing  entities 
during wartime, as names were added and crosses put against the names of  those
men who had died, but ultimately they came to record only  those killed  in action. 
Most Street Shrines were closed down after the war had finished, often in advance 
of  a  formal  War  Memorial  being  constructed,  although  there  are  rare  cases  of
survival into the present day. The closure process was usually undertaken through
the  means  of  a  public  religious  ceremony  and  would  undoubtedly  have  been 
documented by  local newspapers. An examination of press  archives would be  the 
most effective way to  locate and record these emotive, yet  transient memorials  to 
the dead.  A good example of a detailed localised study on the history and practice of 
First  World  War  commemoration  is Connelly’s  2002  book  on  ‘The  Great War 
Memory and Ritual’ which demonstrates the variability, complexity and conflicting
perceptions of this subject across the City and East London. 

Within  the  confines  of  this  pilot  study,  some  of  the  volunteers  found  the
examination  of memorials  and gravestones to  be  the most moving  of  all  the  Site
Type categories. The young age of the dead and the possibility that the families  of
non‐local soldiers were unable to visit regularly were cited as the main reasons why 
gravestones  were  exceptionally poignant.  Fourteen  sites which originated beyond
the 1918 date as set by the project brief were recorded by the pilot participants. The 
inclusion of such sites demonstrated the strength  of  feeling towards such emotive 
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reminders  of  wartime  loss.  These  comprised:  three  War  Memorials  (SRN:  1001, 
1008  & 1010),  one  commemorative  Lychgate  (SRN:  106)  (See  Figure  8),  four  
plaques to individuals (SRN: 102, 103, 1000 & 5054) and six Rolls of Honour (SRN:
104, 105, 107, 110, 1003 & 1009). 

Within the 1914‐18 date range a total of eighteen gravestones were recorded. It was
possible  to  divide  these  into  four  sub‐categories to  further  illustrate  the  death‐
narrative of the person  concerned. These have been  set out below with  examples
taken from the pilot recording: 

1.) Commonwealth  War  Grave  Commission (CWGC)  gravestones (SRN:  100,  311,
312,  313,  314,  315,  316,  317  & 318).  The  pilot  recorded  the  gravestone  of
Private James Edward Field (SRN: 100) who enlisted at Nazeing with the Royal 
Sussex Regiment (Figure 38). The exact date of his enlistment is unclear, but he 
died on 4 June 1916 at the age of 33. His death certificate stated he was “found 
dead apparently  from  drowning  in  the  River  Lea… but as  to how he came  into 
the  said  river,  and  so  met  his  death,  there  was  no  evidence  to  show.”  It  is 
possible that he committed suicide after the Military Service Act of January 1916 
led to men being conscripted to go to war. Pte Field was subsequently buried at 
All Saints Church in Nazeing with full honours. 

Figure 38: SRN: 100 – Commonwealth War Grave Commission gravestone for Pte J. 
E. Field at Nazeing, Essex 
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Figure 39:  SRN:  5050  –  Bespoke  gravestone  for  Flight  Sergeant  A.  R.  Bean  at 
Norton‐on‐the‐Moors, Staffordshire  

2.) Bespoke gravestones (SRN: 5000, 5051, 5052 & 5056). The pilot recorded four
individually designed gravestones  located on  the Staffordshire Home Front. At 
Norton‐on‐the‐Moors in Stoke‐on‐Trent, St Bartholomew’s Churchyard contains
a  very distinct  gravestone  for Flight  Sergeant Arnold  Ralph  Bean  (SRN: 5050), 
who died at  the age of 19. He was one of three  casualties  sustained during an 
R.A.F.  training  exercise  at  Fairlop  Aerodrome,  Essex  on  29  July  1918.  The 
gravestone depicts a portrait of A. R. Bean in uniform at the top above a scrolled 
inscription with an AVRO plane at the base (Figure 39).  Also recorded was the 
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gravestone  of  Lance  Corporal  Herbert  St.  Clair  Marlatt  (SRN:  5056)  of  the
Canadian  Engineers  who  was  wounded  during  the  Battle  of  the  Somme  in
October  1916.  Marlatt  was  transferred  to  a  military  hospital  in  Newcastle‐
under‐Lyme but died from his injuries two months later at the age of 23. He was 
then interred in the nearby cemetery at Lymewood Grove (Figure 40).  

The Home Front (1914‐1918) and its Legacies 

Figure 40: SRN: 5056 – Bespoke gravestone for Lance Corporal H. St.C. Marlatt at 
Newcastle‐under‐Lyme cemetery at Lymewood Grove, Staffordshire 
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The Home Front (1914‐1918) and its Legacies 

3.) Gravestones  which  hold  a memorial  inscription  to  an  individual  who  was 
interred  in  a cemetery elsewhere,  typically  abroad  (SRN:  101).  These 
inscriptions were usually added to existing family headstones or established in
advance of a parent or family plot being filled. 

4.) Gravestones that display a memorial  inscription, usually on a family plot,  to an 
individual who has no known place of burial. They may be named on a group or
regimental  memorial  somewhere  abroad  and  close  to  where  they  fell  (SRN: 
5001, 5059, 5060 & 5061). The pilot recorded a memorial gravestone inscribed
to Private  John  William Whitehouse  of  the North Staffordshire  Regiment (SRN: 
5060) who died aged 22 on 13 October 1915 in the attack on the Hohenzollern 
Redoubt, France. He has no known grave but is named on the Loos Memorial and 
commemorated  on  this  family  gravestone which  also  holds  the  names  of  four
siblings who passed away prior to the First World War. The stone cross has been 
personalised  to  Pte  Whitehouse  and  exhibits  a  crossed  sword  and  rifle
surmounted by the badge of the Staffordshire Regiment (Figure 41). 

Figure 41: SRN:  5060  –  Memorial  inscription  on  gravestone  for  Private  John 
William Whitehouse at Silverdale Cemetery, Staffordshire 
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Any  examination  which  involves gravestones  and  memorial  inscriptions  to the
wartime  dead  is  immediately  situated  within a  complex,  multi‐layered  and
emotional  process  involving  different  stakeholders,  societal  factions  and  politics.  
This  pilot  project  identified  four gravestone  sub‐categories  based  on  the  small
number recorded by the participants. If this type of recording was to encompass the 
whole  UK  Home  Front,  the  data  generated  would  enable  a  deeper  and more 
multifaceted  comprehension of  First  World  War  burial  and  memorialisation 
practices.  The  subject  of  recording  gravestones  and memorials  will  be  discussed 
further in Section 4. 

3.6 Volunteer Feedback 

Eight  volunteer  groups,  comprising  a  total  of  24  people,  contributed  to  this  pilot 
study  by  researching  and  recording  First  World  War  sites.  Figure  42  shows  the 
gender and age range of the pilot contributors based on non‐mandatory information
supplied by participants on the Volunteer Record sheets (Appendix G). Although the 
age  distribution  of  participants  was  predominantly  towards  the  older  end  of  the 
scale, it was positive to note that the male to female ratio was roughly equal. 
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Figure 42: Bar chart showing the gender and age range of pilot participants 
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At  the  close  of  the  site  recording  process,  each  volunteer  or  group was  supplied  
with  a  Feedback  Form  specifically  designed  for  the  pilot.  This  enabled  the 
participants  to  assess  the  archives  and  resources  they  used,  critique  the  pilot
recording methodology  and  supply  any  suggestions  for  the  future  of  this  type  of
work.  What follows below is  an overview  and  discussion of  the  responses,  the full 
comments list and a blank copy of the Feedback Form can be found in Appendix G. 

3.6.1 Archive Research 

Some volunteers noted that they had learned new information regarding their local
area during the research phase. This also included a deeper level of understanding
for  First World War  places  that  had  already been  known about.  The  examination 
and  use  of photographic  images  from  books  and  archives  was considered 
particularly useful in the initial assessment of potential sites. This was primarily to 
comprehend  sites  which  have  since  been  destroyed,  but  was  also beneficial  for 
places which are still  in existence and accessible,  as it  enabled a comparison  to be  
made between then and now (Figures 43 and 44).  

The Home Front (1914‐1918) and its Legacies 

Figure 43: Nurses  and  patients  at Waltham Abbey  Town Hall  in  1916 when  the 
building was utilised as a Military Hospital  
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Figure 44: The main  hall  of Waltham Abbey  Town Hall  in 2013  as  seen  from  the 
same angle as Figure 43  

An examination of maps that date to before and after the First World War were also 
noted as a useful method to track changes in site use and explore the development 
of places over the past 100 years. In addition, local newspapers were flagged up as 
an  invaluable  resource  for  identifying  potential  First  World  War  sites  and  for 
comprehending  the  ‘atmosphere’  of  1914‐18.  In  some  cases,  articles  seen  in
contemporary  newspapers  demonstrated  that,  despite the  country  being  at  war, 
many elements of Home Front life went on as usual Figure 45). Finally the internet 
was mentioned as a very useful and rich resource for background knowledge, ideas
for  possible  sites  and  for  finding  information  on  people,  institutions  and  places 
which no longer exist. 
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Figure 45: Advert  for the  Theatre  from  the  Hackney  and  Kingsland  Gazette 14th 

June 1915 

3.6.2 Recording Methodology 

There was a mixed reaction to the recording methodology utilised during the pilot.  
Some volunteers stated that it was relatively straightforward, particularly once they
had  worked  through  a  few  sites,  whereas  others  found  it  a  little  daunting.  It was 
noted by one of the groups that the approach did not mesh well with the objectives 
of their own First World War project therefore any further involvement in a future
recording project was viewed as being of  limited value. For others,  the process of 
working through the methodology, undertaking archive research and documenting
findings  was  a  positive  experience  as  it  built  confidence  and  improved personal
skills and abilities. 
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There was a suggestion that the Site Report Form should be re‐designed to make it
more  streamlined  and  coherent.  In  addition,  some  sections  could  be  combined  to 
reduce repetition  of  information and create  larger spaces  for  the  ‘description’ box 
and  for  listing  photos  or  documents.  This  could  then  correspond  more  
appropriately  with  the  ‘Notes  for  Compilers’  by  making  clear  and  consistent 
divisions between recording sections. The pre‐allocation of Site Reference Numbers 
and associated photo numbering was proposed as a way to eliminate the possibility 
of double‐numbering and simplify the system.  

The practice of filling in the Site Report Form for the pilot received a mixed reaction.
The  location,  description  and  background  information were  listed  as  the  easier  
parts to complete, however a concern was raised in finding the accurate position of 
sites  that  had  been  destroyed  to  enable  the  correct  grid  reference  and  current 
photos to be taken. The use of the website www.gridreferencefinder.com was cited
as a better way to find the National Grid Reference than working it out using a paper 
map. It was also noted that more explicit information should be provided on how to 
find out whether a site already had a ‘Pastscape’ or ‘HER’ number. 

By far the most challenging element of the recording was the use of the thesaurus of
terms.  The  documents  for  Site  Type  and  Construction  Materials  were  cited  by  a 
number of the volunteers as the most difficult aspect of the pilot. It was posited that 
the  complex  nature of  the  thesaurus  may  even deter people  from undertaking 
fieldwork  in  any  future  project.  There was  a  concern  that  users may  be  worried  
about their inability to record information accurately, particularly in the case of the 
‘Construction Materials’. It was proposed that these could be simplified by creating
project‐specific abridged versions for use by volunteers where only the main terms 
were listed. 

3.6.3
  Volunteer  Suggestions  for  the  Future  

It was  recommended  that  any  national  project  should  appeal  to  a  wide variety  of
different groups,  not  only  archaeological  ones,  to  assist  with  the  research  and 
recording as there is an extremely large amount of data to be explored. The logistics 
of co‐ordinating such groups was queried, particularly with regard to the potential
duplication of  site  records.  Similarly  there  was  a concern  that  without  suitable
direction  and  support  some  geographical  or  topical  areas may  be missed. To
address  this  issue,  the  volunteers  proposed  that  groups  could  supply  the co‐
ordinator with a map and list detailing which sites they intended to cover in order 
that a consensus could be reached on who records what. 

The First World War pilot volunteer groups were optimistic that the results of their
work could make a constructive contribution to the development of clear guidelines 
for  future work. There was also  a  comment  that  the  First  World  War potential of 
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many sites examined by the pilot project are largely unknown and that by doing this 
kind  of  research  the  knowledge  base  could  be  increased  substantially.  This 
increased comprehension of First World War landscapes could then perhaps lead to 
further  initiatives  such  as  educational  First World War  trails. Finally,  each  group 
was asked whether they would like to be emailed a copy of the final report and kept 
informed of any future developments. All volunteers ticked ‘Yes’ to both, which was 
taken as a positive sign of support.  
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The Home Front (1914‐1918) and its Legacies 

4 Discussion 

4.1 Pilot Methodology 

The  ‘Home  Front  and its  Legacies’  pilot  recording  project  aimed to  connect  with 
broadening national  public  interest  in  advance  of  the  2014‐18  centenary.  Largely 
this  was  through  establishing  that  there  is  great  capacity  and  enthusiasm within
local  communities  to  research  and  document  First  World  War  heritage in  an 
effective manner. It would be expected that any national project based on this pilot 
would  liaise  closely with  English  Heritage  Data  Standards  and  the  Association  of
Local Government Archaeological Officers (ALGAO) to ensure the highest recording 
standards possible within current heritage frameworks.  

This  section will  address  specific elements  of  the  pilot recording, discuss  public 
engagement,  explore  future  educational  and  archaeological  potentials  and make 
suggestions for a future national recording project. 

4.1.1 Site Types 

In addition  to  the obvious military nature  of many  First  World  War buildings and 
modified  places  or  spaces,  there  is  the  potential  to  reflect  the  social,  gender, 
religious  or  ethnic  experiences  of  that  period.  In  order  to  consider  this  range 
effectively, a recording methodology was designed that would be inclusive enough  
to  support  the  scope  and  scale  of  First  World  War  transformation. Primarily  this 
included the development of a Site Report Form with associated crib notes and an  
English Heritage First World War thesaurus for Site Types. In an attempt to capture 
the  full  range  of  First  World  War  encounters,  provision  was  made  within  the 
thesaurus  to  enable  more  ephemeral  socio‐historical  occurrences  to  be
documented,  such  as  Peace  Parties,  concerts,  riots  or  parades.  These  tools  were
utilised by volunteer participants  to  investigate  their  local 1914‐18 environments 
through  an  examination  of  archival  sources  and  the  subsequent  identification  of 
suitable places to visit and record. 

The physical response to Britain being at war 1914‐18 is evidenced through the vast 
level  of change  that occurred  across  Home Front urban and rural  landscapes. The
pilot  project  has  highlighted  the  scale  to which  buildings  and  land  were 
requisitioned  for  use during  the First World War.  The diversity  of  structures  and  
altered usage  is an indication of  the mechanisms by which  societal and structural
pre‐war  norms  were  modified  and  transformed  during  wartime.  An  obvious 
example of this would be the changes brought about by the conversion of a country 
house into a military hospital that can be reflected in the adjustment of architectural
fixtures and fittings but also by the measure of social reformations.The pilot project 
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has  clearly  demonstrated  that  many First World War buildings and  spaces are no
longer visible within the current physical landscape. Much has been lost in the years 
since the war and this was reflected in the pilot recording as ‘fully destroyed’ sites 
made up 31% of the total (Figure 11). However, this figure as a proportion of all the 
111  pilot  sites  is  likely  to  be  skewed  lower  due  to  the  number  of  graves  and 
memorials that were documented as being in good or very good condition. Over the 
past century the increased level of urban progress through redevelopment, housing 
construction and the loss of industrial facilities has contributed greatly to the loss of 
indicators that once signified the First World War landscape of Britain. 

4.1.2 Date limitations on the Home Front 

Leaving  aside  the  fourteen  memorial  and  commemorative  sites  noted  in  Section
3.5.7, which clearly date to beyond 1918, the pilot project date range was situated 
firmly within the 1914‐18 period. This was set to create a well‐defined vision for the 
recording  and  avoid potential  clashes with other  initiatives  (see  Section 1.3).  The 
‘legacies’  aspect  of  the  pilot  was  designed to  allow  flexibility  and  enable  the 
recording  of  certain  Site  Types  that  could  add  value  or  a  new  dimension to  the 
existing 1914‐18 knowledge base, such as 1918/19 Peace Parties. 

It is obvious that landscape modifications as a response to the First World War did
not simply stop after November 1918. This  is evidenced by the abundance of War 
Memorials and later constructions such as Memorial Halls, schools, gardens, sports
facilities and  ‘homes  fit  for  heroes’  as promised  by Lloyd George  for  the returning  
veterans. In some cases the planning and creation of these structures may not have 
been fully completed until the 1930s, just prior to the Second World War. Therefore 
the inclusion of such data within the pilot as a legacy of the First World War would 
complicate the boundaries and overlap with data collated by other projects. 

Despite appropriately positioning most Site Types within the 1914‐18 years for the 
pilot,  a  contentious  issue  arose with  the  recording  of  gravestones. Many  soldiers 
died  on  the  Home  Front  after  the  Armistice  of  11  November  1918  due  to  their 
wounds or Influenza. As a result there are great numbers of post‐1918 First World 
War gravestones within cemeteries across the UK. Those recorded during the pilot 
were  dated  to  1914‐18,  but  the  existence  of  later  ones  in  the  same  space 
accentuated this as a recording issue for some of the volunteers, who queried how 
this  emotive  issue  would  be  tackled within  the  context  of  a  national  project. The 
volunteers  suggested  that  if  gravestones were  to  be  included,  then  the  recording 
parameters for  this  Site Type  should be extended up  to 1921 which is  the  cut‐off 
date used by the Commonwealth War Graves Commission.  
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Figure 46: Three North Staffordshire Regiment casualties who died between 1914 
and 1921 

A field‐visit to Lymewood Grove cemetery at Newcastle‐under‐Lyme illustrated in a
poignant manner the exact reason why Gravestones should be afforded a ‘Legacies’ 
recording parameter. Figure 46 shows three soldiers  from the North Staffordshire 
Regiment who  are  buried within  two  adjacent  graves  with  CWGC  headstones.  On 
the right is the gravestone for two family members, Private E. Pepper who died just 
prior to the First World War aged 36 on the 18th March 1914 and Serjeant G. Pepper 
who died on 17th January 1918 aged 32. On the left, the gravestone is inscribed for a 
Private G. Bayley who died on 1st May 1921 Aged 24. The 1921 CWGC date should 
be  afforded  serious  consideration  as  it  would  enable  a  fully  inclusive  system  of
recording,  rather  than  a separation  of  the war  dead  into  pre  and  post‐1918.  The 
continued care of soldiers on  the Home Front beyond the close of  the First World 
War  means there  may also  be  an associated ‘Legacies’  aspect  for  any  additional
hospitals and convalescent homes that attended to these soldiers. 

A  further  concern  regarding  gravestones was  expressed  by  one  of  the  volunteers  
who  queried  whether memorial  inscriptions  to  soldiers  on  family  funerary  plots  
would be considered as part of any future recording plans. British soldiers who died 
abroad  during  the  First  World  War  were  usually  commemorated  in  the  UK  by
having their names inscribed onto a family headstone. These inscriptions post‐date 
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the  close  of the war and in  some cases only  came into  existence after the death of
the spouse or parents of the deceased soldier. Memorial inscriptions such as these 
are not maintained by any official organisation such as the CWGC and as such are at
the greatest risk of decay, vandalism and neglect.  

Figure  47  shows  an  inscription  to  Lance  Corporal  Albert  Milward  of  the  Royal
Fusiliers who was killed in action on 26th September 1916. He has no known grave, 
but  is  listed  on  the  Thiepval  Memorial  in  France  and  memorialised  on the 
gravestone of his parents at Lymewood Grove cemetery in Newcastle‐under‐Lyme. 
The  stone has  deteriorated due  to weathering  and the  lead  lettering  has  decayed  
making  it  difficult  to  read. Memorials  of  this type  are  often  problematic  to  locate 
within  churchyards  as  there  is  no  official  listing  or map  to  show where  they  are 
positioned. 

The Home Front (1914‐1918) and its Legacies 

Figure 47: Memorial  inscription to  First World War  soldier on weathered  family
gravestone 

Despite this risk, it would be doubtful that a future national recording project would 
cover memorial inscriptions as they can be difficult to date precisely and there are 
other  CWGC  initiatives  that  plan  to  record  such  items  (see  Section  5.3.2). 
Nevertheless it is worth highlighting the fragility and potential loss of this resource, 
which  is  universally  present in  almost  any cemetery  in  Britain.  To  ensure  the  
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success  of  any  future  recording  strategy, clear  boundaries would  be  required  for 
volunteers  to  follow. Graves  and memorials  are  complex markers of bereavement 
and  sacrifice,  therefore  it may  be  the  case  that  a decision  is taken  not  to include 
Home Front Site Types such as these under a wider‐scale remit. 

4.1.3 First World War thesaurus 

The creation of an English Heritage First World War thesaurus for this pilot study 
facilitated  the  consistent  recording of  Site  Types  to  enable  subsequent  searching
and grouping. Although there was some degree of bewilderment towards the use of 
this  thesaurus,  it was clearly understood by  the  volunteers  that a uniform dataset 
was required to enable the Home Front legacy to be quantified. 

The addition of the Heritage Subjects and Themes thesaurus (HS&T) was explored
as  a method  to  cover  collective  occurrences  on  the  Home  Front.  This was  tested
during the pilot as a way to investigate and record socio‐historical events that were 
unable  to be placed against any Site Type  term in  the First World War  thesaurus.
The inclusion of social experiences would enable a remarkable range of data to be 
captured  and mapped,  however  there  was  some  debate  as  to  whether  the  HERs 
would be inclined to document thematic sites. 

It was noted during the initial pilot scoping of local HER lists that aside from overtly 
obvious First World War sites, such as the Royal Ordnance factory at Enfield or the 
Cannock Chase camps, there are relatively few sites indexed with a First World War 
phase or related Monument Type from the thesaurus. This is particularly apparent 
for  those buildings  listed on the HER that were requisitioned and used during the 
First World War, but have no acknowledgement of this change of use. Two instances
of this were recorded during the pilot project and have been detailed below: 

1) Grovelands House and Park in Southgate, London: 

The Pastscape result for Grovelands House (No. 1140992) shows it has been listed
as  dating  to  Post‐Medieval  and  20th Century  with  four  separate  indexes for 
Monument  Type:  COUNTRY  HOUSE,  LANDSCAPE  PARK  and  PUBLIC  PARK  
(http://www.pastscape.org.uk/hob.aspx?hob_id=1140992).  The  pilot  project
documented  the  use  of  this  building  as  a  hospital  during  the  First World War  by 
recording it  as  Site  Type: MILITARY  HOSPITAL,  AUXILIARY  HOSPITAL, 
DECONTAMINATION BUILDING and REQUISITIONED BUILDING. 
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2.) Rode Hall, Scholar Green in East Cheshire: 

The  Rode  Hall  (No.  76120)  Pastscape  result  displays  five  Post‐Medieval  indexes 
dating  1690  – 1926  for  Monument  Type:  COUNTRY  HOUSE. 
(http://www.pastscape.org.uk/hob.aspx?hob_id=76120). The  pilot  project
recorded the use of  Rode Hall  during the First World War as  Site Type: MILITARY
HOSPITAL, AUXILIARY HOSPITAL and REQUISITIONED BUILDING. 

Evidently the absence of a First World War phase is likely to be an issue with a great 
number of  pre‐war buildings  and sites  that  are  currently  situated within national
listings. This study has demonstrated that the change of use experienced by a place 
during the First World War can be highlighted,  recognised and addressed through 
co‐ordinated volunteer and HER engagement facilitated by this pilot methodology. 

4.1.4 Researching and mapping the Home Front 

Since  the  end  of  the  First World War  a  significant  amount  of  research  regarding
wartime  places,  people and  events  has been  undertaken  by  local  groups  and 
societies.  Collectively  this  has  generated  an  incalculable  resource which  has  been 
disseminated through local publications, talks and open days. However, despite the 
potential  of  this  work  being  a  goldmine  of  information,  much  of  it  tends  to  stay 
within the regions in which it was created. In some cases these collections include
varied  source material such  as  taped  interviews  recollecting  First World War  life 
and  contemporary  local  magazines  which  reflect  the  mood  and  detail  events  or 
stories of the period.  

Within  the  context  of  this  pilot  study,  two  examples  of  this  type  of  Home  Front  
resource  are  of  note.  From  the  Lea  Valley,  Georgina  Green’s  book  ‘Memories  of 
Epping  Forest  1900‐1925’  covers  the  periods  before,  during  and after  the  First 
World War. The author combined research on early 20th century Epping and 1980s 
interviews  with  local  residents to  comprehend  the  human  experience  and  add 
colour to the historical account of wartime Epping (Green 1987). In Staffordshire, CJ
and  GP  Whitehouse’s  publication  on  the  Great  War  camps  of  Cannock  Chase  ‘A
Town  for  Four  Winters’  was  first  published  in  1978.  This  small  book  is  a  highly 
detailed study of the creation and use of the 1914‐19 camps by British and ANZAC 
soldiers  in training.  This  publication  uses  a mixture  of  letters,  diaries,  poetry,
postcards,  photos,  maps  and  local  accounts  to  describe  the  First  World  War 
landscape which, as Whitehouse notes, has left relatively little trace into the present
after so much use (Whitehouse p.i:1983). 

The  creation  of  an accurate  Home  Front map  with layered  clickable  pins  to 
represent the buildings, places and spaces that have been recorded would be a vital 
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element  of  any  future  project.  By  dividing  the  mapped  Site  Types  into  separate 
layers that can be switched on or off, the map could enable Home Front activity hot‐
spots to be identified. Conversely, it would also draw attention to those areas which 
were  affected  to  a much  lesser  degree  by  the  First World War.  For  the  volunteer  
researchers, it would act as a visual tool which would feed back the results of their
recording  work.  Overall, mapping  the Home  Front  in  this  way  would demonstrate
the  impact of  the  conflict on  the  landscape  and communities of  Britain  by 
highlighting the physical and social re‐organisation that was required. 

4.1.5 Data capture system 

Any  national  First  World  War  recording  project  would  require  a  suitable  data 
capture  system  that could  collect  site information  effectively  for checking  and
redirecting. For the pilot project, volunteers used paper forms to record First World
War  sites  and  provided  supporting  documents  in  paper  or  digital  formats.  This
information was entered into an Access MIDAS Heritage Standard database that had 
been installed onto a single laptop, which was frequently backed up. Once complete,
this data was copied and exported into the English Heritage and HER systems. This
approach  would  not  be  suitable  for  a  large  scale  project  and  would  need  to  be 
redesigned  for greater accessibility and  flexibility of  use.   Ideally  this would be as 
paperless as is feasibly possible, via a web‐based recording system utilising smart‐
phone technologies to achieve a smooth flow of data.  

L‐P: Archaeology’s ARK (Archaeological Recording Kit) is an opensource web‐based 
system  for  archaeological  data management  (http://ark.lparchaeology.com/).  It is
designed  to  collect,  store  and  disseminate data  within  a framework  that can 
function according to  the  individual needs  of any digital or  paper‐based recording 
system. The data is situated within a spatially enabled database  that can also  hold
images,  plans  and mapping data. This  data  is  exportable  in  a  number  of  different 
formats  (such  as XML and CSV). The community‐based archaeological work on the 
Thames foreshore undertaken by the Thames Discovery Project has been recorded
using the ARK system, creating an educational resource for all. 

To  develop  a  contemporary  system  for  public  use,  such  as  a  smart‐phone  App, 
would  be  of  great  benefit  to  a national  project.  The  combination  of  web‐based 
recording  with  an  associated  App  would  enable  a  straightforward  creation  and 
upload of recorded data. The App could be installed onto any smart‐phone or tablet 
and  used  for  on‐site  recording,  with  an  option  to  download  forms  for  offline use.
The App would permit the easy capture of photos and certain mandatory fields such
as the National Grid Reference and County, District, Parish data. Some sections, such 
as  the thesaurus, could benefit  from dropdown  lists and tick‐boxes whereas other 
parts  would  accommodate free‐text. Any system  that could reduce the potential  of 
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user error would save valuable time during the data moderation stage. A suggested
data flow chart for a national recording project can be found in Appendix H.  

Two  examples  of  Apps  developed  to  discover  archaeological  heritage  and  record 
features in the landscape can be found in Scotland and Wales. The Scotland’s Coastal 
Heritage at Risk Project was developed by SCAPE (Scottish Coastal Archaeology and
the  Problem  of  Erosion),  who  aim  to  get  more  people  involved to address  the 
problem  and  assess  the  risks.  Their  ShoreUpdate  App  (http://scharp.co.uk/) 
enables  volunteers  to  locate,  record  and submit  information about  archaeological 
sites  that  are  under  threat  from  coastal  erosion.  Archwilio  is  an  online  access 
system  to the  HERs  of  Wales  (http://www.archwilio.org.uk/)  that disseminates 
information about cultural heritage and the historic environment  to the public. By  
downloading the Archwilio App (currently only available on Android version 2.3 or 
above), users can store data, add information and create new records by supplying
images and information. The depth and sophistication of any data capture system 
for  a  national  level  First World War  recording  project  would  be  dependent on  a 
successful funding application. 

4.2 Public Engagement and Communications 

The public appreciation of First World War studies has existed for a great number of 
years, but has become increasingly poignant as the last veterans of the conflict have 
gone  and  the  period  passes  from  living memory.  The  forthcoming  centenary will
provide a unique opportunity for researchers, groups and academics to add greatly 
to  an  existing  body  of  knowledge  through  commemorative  projects.  These
investigations will  cover  a  broad range  of  subjects  that utilise  specific themes to
attract  interest and encourage the community to  get  involved.  For example on  the  
Home  Front  there  may  be  a  focus  on  military,  art,  literature,  poetry, genealogy, 
regiments, gender, war work, refugees, war diaries, hospitals, rationing or industrial
and  agricultural  practices.  Due  to  the  depth  and  diversity  of  First  World  War  
legacies, these complex spheres of interest will inevitably overlap. 

4.2.1 Volunteer Engagement 

For  a  national  First  World  War  recording  project  to  succeed  it  would  be  of
paramount  importance  to  engage volunteer  participants who  can  contribute  local
knowledge,  accomplish  archival  research  and  record  buildings  and  places.  In 
addition  to advertising  a  call  for  volunteers,  the  project  should  contact  local
historical and archaeological societies, regional military and archaeological groups
and  other  research  networks  by  email  and  via  their  websites  or  newsletters.
Communications with prospective  volunteers should  be  initiated  as  early  as  is 
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feasibly  possible  due  to  the  length  of  time  it  can  take  for  groups  to examine  and 
consider project information before agreeing to be involved. 

By definition ‘engagement’ is a two‐way process involving listening and interaction 
to generate mutual benefit. Therefore the ‘Legacies’ project would need to positively 
manage the expectations and abilities of participants and consider how best to up‐
skill and build confidence rather than alienate potential volunteers. This would be 
best  achieved  by  developing  project  objectives  within  a  community‐building 
framework  to  ensure  that  the  aspirations  of  both  sides  are  structured  effectively
and consistently throughout the duration of the centenary.  

To support such a working model it would be essential to provide participants with 
regular information and training. Workshops could focus on themes such as the use 
of  technology  in  recording  through  the  use  of  GPS  location  systems,  smart‐phone 
Apps and digital cameras. Structured training should be ongoing throughout the life 
of  the  project  and  reflect  the  differing  levels  of  experience  held  between  the 
volunteers and/or  be  in  response  to any queries or  problems.  Regular  feedback 
from volunteers and stakeholders can be used to monitor project performance and 
highlight  issues. The wider impact of  involvement in a project such as  this may be  
felt  as  people  feel  empowered  and  inspired  to make  contributions  towards  other 
community projects.   

4.2.2 Social Media 

Communication  is  the  key  to  any  successful  project.  This  would  apply  to  contact 
between  co‐ordinators  and  volunteers,  as  well  as  project  promotion  and 
dissemination of findings with the general public. In addition to the use of local and 
national  newspapers,  television  and  radio  it would  be  expected  that  web‐based 
social media also  be utilised  for  this purpose.  The  creation of  a digital engagement 
strategy  for  a national  First World War  project would  need  careful consideration 
from the outset. This would ensure  that  the most  suitable  social media marketing 
and communication  techniques are chosen and sustained  throughout  the 2014‐18 
period. 

There  is  a sizeable  actively  engaged  online  readership  for  information  shared  on
archaeological, socio‐historical or cultural First World War projects. There are many 
channels of social media that can be utilised to connect with others, create blogs and 
share  information  or images.  The  networking  sites  of  Facebook,  Flickr,  Google+, 
Historypin, Instagram, Pinterest, Tumblr and Twitter are just a selection of what is 
available. The pilot created Facebook and Twitter accounts to trial the use of social
media. However, as few of the pilot volunteers were signed up to these channels it
was utilised more to promote interest in the project and share Home Front stories.
This  highlights  the  need  to  identify  the  target  audience,  determine  the  level  of  
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technology and consider alternatives such as email or paper newsletters to manage 
project communications. 

The  following  points  regarding  the  general  use  of  social media  for  a  project  are 
worthy of note: 

	 Plan  a  digital  engagement  strategy  and  decide  on  the  level  of  editorial 
control; i.e. who should be appointed as ‘Admins’. 

	 Plan  how  much  quality  content  should  be  generated.  Thrice  daily,  daily, 
weekly or even monthly. 

	 Incorporate  good  images  into  blogs  and  posts  to  feature  all  aspects of  the 
project. 

	 Sharing/re‐posting of other relevant media stories is encouraged, but should
be balanced  with original  posts;  i.e.  do not overshare content  generated by 
others. 

	 Twitter is a better media for attracting new audiences than Facebook, which
has a friend‐based reach. 

	 A Facebook Page will attract ‘Likes’ but will need to be updated regularly to
be sustained and maintain growth. 

The  challenge  of any project  is  to get  the message out  to  a  potential audience and 
sustain effective  communication.  The  production  of  a suitable  digital  engagement 
strategy is highly recommended for a national recording project. This could support 
people  who  wish  to  actively  contribute  and  enable  them  to  form  a  deeper 
awareness of First World War heritage in the UK. 

4.2.3 Educational and Archaeological outcomes 

Any First World War project  should appeal  to a  range of ages, particularly as  this 
subject  will  feature  heavily  within  forthcoming  teaching  initiatives.  As  part  of 
promoting  this  educational  legacy,  a  government  scheme  has  pledged  the 
opportunity  for  secondary  school pupils  to  participate  in  battlefield  tours  of  the 
Western Front. This was designed to create a deeper understanding of  the causes 
and  consequences of  the  First  World  War  as well  as  the  impact  it had on people’s 
lives.  The  pilot  methodology  would  be  suitable  for  use  by  school  groups to 
investigate their local Home Front landscape with the follow‐on potential for using 
their  results to  create  educational  trails  and  exhibitions.  This  could  be  used  in 
conjunction with the Imperial War Museum’s ‘Lives of the First World War’ project 
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which  plans  to  focus on  telling  the  stories  of  those  who  served  their  country  and  
worked on the Home Front. 

Educational First World War  trails could  be  further  informed  through  the  use  of 
Quick  Response  (QR) codes  positioned at  key  locations  along  the route.  The 
Commonwealth War Graves Commission  (CWGC)  have  installed  QR codes on war 
graves and at cemetery locations enabling the public  to access  information on  the 
individuals buried  there.  This  data  may  include  the  history  of  that  person  and
stories  from  their  life  using  extracts  from  diaries,  letters  and  photographs.  It  is 
aimed that these codes will link users to the histories of up to 500 sites by the start 
of the centenary. 

The  creation  of  a  QR  coded  First  World  War  trail  would  be  one  avenue  for  the 
results of Home Front investigations and recording to feed into. As these trails could 
be organised and  installed  by groups  and  schools  in  their own  localities,  they  can 
make their own consultations regarding content and ultimately capture the spirit of
community‐building. This type of trail would be relatively easy to set up and would
require users to have a smart phone with a QR‐scanner App in order to access the 
information. There are a number of internet sites which will generate QR codes for 
free by simply pasting  in  the web address  for  the relevant  link or  blog containing  
the information. Conveying information via QR codes is a cheap,  flexible  and  more  
subtle approach than the use of a static information board.  

Another avenue for the results of Home Front investigations would be to enable the 
identification  of  places  suitable  for  archaeological  excavation,  possibly  situated 
within  the  framework  of  a  local  community  and/or  educational  research  project. 
Not all of the sites recorded would be appropriate for an actual dig due to the level
of change seen in the UK landscape since the First World War. Factors such as the 
current land use, accessibility, funding and how to acquire the correct permissions 
are all essential aspects to consider.  

Both  of  the  pilot  study  areas  have  previously  been  subject  to  archaeological 
excavations  that  examined  and  recorded  First World War militarised  landscapes. 
Prior to the investigation of the Messines Model at Cannock Chase in Staffordshire, 
military  camp middens were  excavated  to  see what  evidence  survived of training 
camp  life.  Some  of  the  finds  from  the  excavated  rubbish  dump  were  exhibited as 
part of an educational display located inside the Great War Hut at the Marquis Drive 
Visitors Centre. In  the Lea Valley the Great War Archaeology Group  (GWAG) have 
researched and excavated a Zeppelin crash site, gun emplacements and the remains 
of  airfield  buildings  at Chingford.  These  have  provided  valuable  insight  into  the 
nature of First World War remains and documented in what condition they may be 
found. Their results clearly demonstrate the benefit of research into conflict‐related 
sites of the recent past supported by subsequent ground‐testing by excavation. 
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The  pilot  recorded a few places  with good potential for further  investigation work 
through  geophysical  survey  and/or  archaeological  excavation.  This  could  only  be
realised  at  places where  open  space  is  available  and  therefore  the  below‐ground 
potential  can  be  accessed  to  answer  questions.  Any  geophysical  results  could  be 
ground truthed with trenches to see if the results tally with the research. Sites that 
would be suitable for this  include country houses and estates where hospitals and  
military  training  camps  were  established,  military  installations for  attack and 
defence, and civilian air raid shelter locations. Prior to any actual excavation being
undertaken,  researchers  should  consult  their  local  Historic  Environment  Record 
(HER) officer to acquire the most up to date information on the site in question and 
comprehend  the  logistics  of  such  an  operation.  After  which  it  would  be 
recommended  that  an  in‐depth  archaeological  Desk  Based  Assessment  with map
regression was  conducted  to  fully  comprehend  the  landscape  changes  that  have 
occurred at the site in question.  

The  following  sites  recorded  during  the  pilot  have  the  most potential for
archaeological examination: 

	 The recently demolished Sewardstone Hall building and grounds (SRN: 319) 
which were used by the Royal Navy in support of RNAS Chingford. The land 
is now used for camping and is therefore accessible. 

	 Beech  Hill  Park  mansion  and  grounds  (SRN:  415),  where  a  battalion  was 
billeted and trained. This area is now used as a golf course and club house, 
however it is unclear how much landscaping occurred to facilitate this. 

	 Folly Farm (SRN: 401) was a multi‐use site. Prior to the war it functioned as
a  pig  farm  and  pleasure  garden  with  rides and  a  large  tea  room.  It  was
requisitioned during  the  conflict  for military training and parades and was
the  location of  a  peace  party  after  the  close  of  the  war.  This  area  was
subsequently built on for housing and a Secondary School which has retained 
some green space that could be investigated, possibly as a school centenary 
project. 

	 Training trench locations at Nazeing (SRN: 109), reported to have been in the 
field below the church. This could be tested by survey and excavation. 

	 The women’s hospital  (SRN: 511) of  the Waltham Abbey Royal Gunpowder 
Mills  was  built  during  the  First  World  War  as  a  direct  response  to  the  
increased  female workforce. A  longer established male hospital  (SRN: 510) 
also existed at  the  factory. Both buildings were demolished sometime after 
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1993, but may provide an opportunity for a unique investigation into gender,
welfare and industry through comparative analysis of the two sites. 

Some of  the  places recorded  in  the pilot are still  extant and would be suitable  for
further  research  combined  with  standing  building  recording  and, if present,  an 
analysis of any graffiti. Potential sites for this would include: 

	 Barnet Court House (SRN: 405) which was constructed  in 1916 during the 
war with a built‐in air raid shelter in the basement.  

	 Alexandra Palace (SRN: 307) which first  functioned as a place of sanctuary 
and later for internment.  

	 Air  raid  shelters  that  still  stand,  such  as  the  railway  viaduct  arches  at  
Edmonton Green (SRN: 806). 

	 In  addition,  there  are  large  numbers  of  private  houses  and  public  or 
religious  buildings  which  were  requisitioned  as  hospitals  that  would  be
interesting to record and examine to a deeper level. 

Any  investigation  work would need  to  take  into account  that  the First World War  
conflict was  a  relatively  short‐term  event  in  history  with  a  devastating  aftermath
that  continues  to  impact  the  present.  The  landscape  in  some  First  World  War  
locations was severely affected, whereas in others modifications due to the conflict 
were  (and  still  are)  barely  noticeable.  To  counteract  this  discrepancy,  a  research
agenda comprising  archive  research  with  an  associated  field  examination  of  the
landscape should be followed to create the most beneficial results. The next section
in  this report contains selected examples of current and planned First World War 
projects on  local  and  national  scales  to  illustrate  the  range of potential present  in 
the UK. 
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The Home Front (1914‐1918) and its Legacies 

5 Other First World War projects 

Any future national recording project would need to utilise effective communication 
to  co‐ordinate  its  study  and  engagement  aims  with  other  planned  initiatives,  
thereby avoiding an overlap of research efforts or duplication of data. This chapter 
will  briefly outline a few key First World War projects  planned in  each pilot study  
area and highlight other national centennial plans and organisations. This selection 
is  by  no  means  exhaustive  and  predominantly  reflects those  projects  that  were 
encountered during the pilot study. 

5.1 Lea Valley pilot area 

The Lea Valley lies within the boundaries of a project proposed by The Battlefields 
Trust to investigate the aerial bombardment of London and the south‐east 1914‐18. 
This ‘First Blitz Project’ plans to raise awareness of the German bombing campaign 
against Britain during the First World War with an emphasis on how this impacted
the local population. This is to be achieved through close working with community 
groups  and  local  services  but  also  by  undertaking  a  series  of  commemorative 
events.  Within  the  remit  of  this  project  there  will  be  buildings  and  places
investigated  that  have the  potential  to  be  recorded utilising  the  pilot  study  
methodology.  These  may  include  the  locations  of  searchlights,  anti‐aircraft  guns, 
bomb sites, crash sites and aerial warfare training facilities. Collaborative working  
opportunities  were discussed  between  the pilot  project  and  the  Battlefields Trust
Chairman, Frank Baldwin and the London and south‐east Chairman Harvey Watson. 
Subsequently,  an  outline  of  this  ‘Legacies’  pilot was  presented at  the  initial  ‘First 
Blitz Project’ meeting  in  January 2013. The Battlefields Trust have since advanced 
their project plans and examined  the  Site Report  Forms  for  use  in the  future. See 
their  webpage  for  further  information  and  contact  details:
http://www.battlefieldstrust.com/page110.asp 

At  Waltham  Abbey  the  ‘Women  at  War’  photographic  exhibition  is  currently  on 
display  at  the  Royal  Gunpowder  Mills.  This  contains  selected  First  World  War 
images from  the  Imperial War Museum  which  show the range of  roles undertaken 
by mostly  un‐named  females within  Home Front  industries.  It  has been proposed  
that this exhibition be expanded and updated as part of the Royal Gunpowder Mills
centenary  plans,  potentially  housing  it  inside  the  1915  Cordite Press  House  if 
sufficient funds can be acquired to restore the building.  

In  Hertfordshire,  the  ‘Herts  at War’  project  is a community‐led  project  to  
commemorate the role of the county during the First World War. It aims to highlight
and preserve the diverse experiences of Hertfordshire residents on the fighting and 
home  fronts  for future generations. Throughout  the 2014‐18  centenary  the group 
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and members of the public plan to collate data on individuals and regiments, create 
a  pop‐up museum  exhibition,  hold  tours and host  live events. These will  feed  into
educational initiatives and raise awareness in the present of the impact  of the war  
on Hertfordshire residents of the past. A website has been set up to act as a virtual
archive for information and documents which will commemorate and curate these 
hitherto forgotten stories for the future. See: http://www.hertsatwar.co.uk/  

5.2 Staffordshire pilot area 

A  great  deal  of  centenary  planning  has  already  been  undertaken  in  Staffordshire 
through  a  proposed  cross‐county  joint  strategy  for  2014‐19.  These  plans  were
initially  outlined  in  October  2012  through  a  Centennial  Conference  for key
stakeholders and partners  to promote communication and engagement. A number 
of research initiatives, commemorative events, operational planning and marketing
schemes  were  embarked  upon  utilising  the  central  concept  of  ‘The  Great War  in 
Staffordshire’.  This  included  an  initial  scoping  project  to  identify locations  for  a 
branded Great War Trail that aspires to engage local people and encourage visitors 
of all ages to the area during the centenary.  The trail will encompass Staffordshire’s 
landmark  sites:  the  Cannock  Chase  military  training  camps  and  cemeteries,  the 
National  Memorial  Arboretum  and  the  Staffordshire  Regimental  Museum 
(http://www.staffordshiregreatwar.com/trail/).  These  will  be  connected  in  a 
coherent manner to bring the events of 1914‐18 to life and demonstrate the role of
the County during the conflict. Accompanying the Staffordshire Great War Trail are 
additional  themed  projects  for Literature  and  Artistic  Interpretation,  the Military
Legacy,  Memory  and  the  Home  Front  and  improvements  to  the  Marquis  Drive
visitor centre on Cannock Chase.   

On  the  subject  of  the  Home  Front,  the  Staffordshire  County  Council  Archives  and 
Heritage  Service  aim  to  create an interactive  online  resource  which  will  provide 
access  for  future  generations  and  enhance  the  HER.  This  will  be  achieved by 
working with community groups to digitally document existing archive holdings on
First World War military tribunals, refugees and war charities. In addition, an online 
remembrance gallery  for  soldiers will  be created  from  newspaper archives  where  
people  can  contribute  their  own  photos  and  memories  to  generate  a  deep  and
interactive exploration of the people of Staffordshire during the First World War.  

The  physical  legacy  of the  First World  War  in  Staffordshire  has  been  examined  
through  the  archaeological  excavation  of the Messines Terrain Model  on Cannock 
Chase.  This  scaled  replica  of  the  town of Messines  and  its  surrounding  landscape 
was constructed on the chase as a training aid in early 1918. After the conflict it was
maintained as a memorial and tourist attraction, but eventually became overgrown 
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and  was  backfilled  (Brown  et al 2007,  cf.  Brown  2012).  In  September  2013  an 
excavation of the model, known as ‘Operation Kiwi’, was organised by Staffordshire 
County  Council  and  No  Man’s  Land  archaeologists  with  a substantial  volunteer 
workforce. Once fully exposed, the very detailed and well preserved model was 3D 
laser scanned and then re‐covered for protection. The resulting digital reproduction
will be on display in due course at the Marquis Drive Visitor Centre. There are also 
plans  to  reveal  part  of  Rugeley  Camp,  close  to  the Whitehouse  car  park  through 
vegetation  clearance.  This  work will  enable  the  camp  earthworks,  remaining 
concrete  hut  bases  and  ablution  block  to  be  exhibited  with  panels  to  permit  the
story  of  the camps,  the  soldiers and  their training  to be  conveyed  as  part  of 
Staffordshire’s First World War commemorative works.  

5.3 Additional organisations and projects 

5.3.1 National organisations 

The  Imperial War Museum has plans  to  lead Britain’s commemorations  through a 
series  of  exhibitions and  management  of  the  First  World  War  Centenary
Partnership.  This  network  brings together  organisations  that  plan  to  mark  the  
occasion  and  provides  a  platform  for  groups  to  share  expertise,  resources and 
increase promotion via a dedicated website and discussion forum. This Partnership 
Programme  interface  will  be  one  avenue  for  the  pilot  project  to disseminate 
information and advertise for future participants.  

English Heritage, who funded this pilot study, have long been making preparations 
for  the  centenary  of  the  First  World  War  and  are  therefore  involved  in  a 
comprehensive range of projects, too numerous to mention individually. The 1914‐
18 conflict transformed the physical landscape of the Home Front, but this tangible 
inheritance  is  barely noticed  in  the present. English Heritage plan  to  address  this 
disparity by raising the profile of the Home Front through the investigation of land,
sea  and air sites  in England. Additional works will  include  remembrance projects 
centred on memorialisation,  better  access  to  archive  resources  through  improved 
cataloguing, and support  for community projects  and  researchers. Throughout the 
centenary a programme of activities and events will be hosted at English Heritage 
properties, many of which were requisitioned during the war effort. An overview of
English  Heritage  centenary work and  other  First World War  research  projects  in
Britain  and abroad  are  featured  in  the Winter  2013  ‘Conservation Bulletin’.  This 
magazine  (Issue  71)  can  be  found  online,  see:  http://www.english‐
heritage.org.uk/publications/conservation‐bulletin/ 
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Elsewhere  on  the  Home  Front,  The  National  Trust  has  instigated a  detailed  First 
World  War  audit  for  the  historic places  and  spaces  run  under  its care. This list 
includes  the names  and occupations  of  associated people  and  has  highlighted the 
wartime  roles  played  by  buildings  and  estates  in  England,  Wales  and  Northern
Ireland. In  addition,  any wartime  artefacts,  documents,  photos, artworks  and war 
memorials specific to the history of that property have been included. This audit has 
enabled the National Trust to make commemorative plans for the centenary in the 
form of  events,  exhibitions, online stories and picture galleries. One of  the  largest
National  Trust  events  will  be  the  recreation  of  the  First  World  War  Stamford  
Military Hospital at Dunham Massey in Cheshire, known as the ‘Sanctuary from the 
Trenches’ project. This country house will be reverted back to wartime simplicity by 
stockpiling  existing furniture  and  boarding  up  its  decorative  Edwardian  features.
Some of  the wartime hospital  equipment  still  resides  in  storage at  the  house  and 
will  be exhibited in  order  to restore the property  as a place of convalescence. The 
Stamford  Military  Hospital  featured  two  medical  wards,  an  operating theatre, 
recreation rooms  and  outdoor  activities  for  the  soldiers.  As  part of  the  exhibit, 
information concerning the  soldiers,  nurses,  family  and  servants will  be provided
accompanied  by wartime medical  and  social  practices  for  historical  context.  This 
research was  undertaken  by  teams  of  volunteers who  used  diaries,  photographs,
medical records and archives to create an authentic hospital setting which will open 
on 1st March 2014. 

5.3.2 Mapping projects 

The  ‘Remember WW1’  project  is  a community  volunteering  initiative  designed  to 
engage  individuals,  families,  communities,  charities  and  businesses.  It  intends  to 
both  commemorate  the  past  and  influence  the  present  by  facilitating  the 
significance of the First World War to be remembered while inspiring people to act 
collectively today.  Part  of  the  Remember  WW1  programme  will  incorporate 
interactive  mapping,  currently  being  developed  in  conjunction  with  Ordnance 
Survey.  At present these plans are still at a formative stage but are likely to include
multiple  layered maps  which  can  search on  locations  for War  Memorials, 
volunteering events,  lectures, exhibitions and other places of historic  interest. See:
http://www.rememberww1.org/ 

The  BBC  has  plans  to  create  a  clickable map  for  their  ‘World  War  One  at Home’ 
project which spans across eleven regions. Each area will document 100 personal 
stories linked to that particular place and enable hitherto unknown narratives to be 
drawn  out, highlighting  the  significance of  place  in  wartime.  This  nationwide 
approach  comprises  a remarkable  local  focus  that  will  document  the  wartime 
challenges faced by families, women, minorities and soldiers from home and abroad 
on the Home Front. These stories will be broadcast regionally and nationally during 
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2014 and subsequently embedded into an online map, enabling the public to take a 
tour  and  ensure  their  survival  for  the  future.  The  local  focus  of  these  stories will
accompany a range of BBC projects ascribed to key national and international dates 
throughout the centenary years. 

The Oxford Commonwealth Cemeteries of World War One mapping project  is one 
component of  the ‘World War  I Centenary: Continuations and Beginnings’ website
(see:  http://ww1centenary.oucs.ox.ac.uk/).  It  is  part  of  a  substantial  Open  
Educational Resource for First World War studies available for global reuse under a 
Creative Commons license by the University of Oxford and academic partners. The 
website contains a range of articles,  lectures,  images, eBooks and interactive maps 
that can be used to situate and reappraise the First World War in its cultural, social, 
geographical  and historical  contexts.  The  mapping  project  works in  conjunction 
with  data  from  the  Commonwealth  War  Graves  Commission  (CWGC)  to  spatially 
locate  cemeteries  and memorials  across  the  globe  which  are  represented  online 
using  clickable  pins.  Datasets for the UK  and  abroad can be  downloaded for use in 
Google  Earth  or  viewed  directly  in  Google  Maps  with  a further  option  to  view 
images  of  that  cemetery  or  memorial  via  the  CWGC  website.  This  visual 
representation  very much  demonstrates  the  vast  number  of  people  who  became
casualties of the world’s first truly global conflict. 

This  sense  of  loss  can  be  further  demonstrated  through  The  War  Graves 
Photographic  Project  (TWGPP)  which  has  been  initiated  in  partnership  with  the 
CWGC and uses volunteers to gather digital images for every: war grave, individual 
memorial,  Ministry  of  Defence  grave  and  family  memorial  of  serving  military 
personnel  from  the  First  World  War  to  the  present  day  
(http://www.twgpp.org/index.php).  This  has  proved to  be  such  a popular 
undertaking  that  the project  has  expanded  its  scope  to  cover  all  nationalities  and 
military  conflicts.  It  is  currently working  on  mapping  the  location  of  documented
cemeteries, however  it is  unclear  if  this will  go  further  to  pinpoint each  grave  or 
memorial individually. 

5.3.3 Home Front themes 

Rather than take a general approach to the Home Front, some projects may focus on 
a  specific  theme,  subject  or  even pose  a question  to  gain  insight  into  a  particular 
facet of the First World War. As demonstrated by encounters made during this pilot
study,  local projects  of  this  type usually  involve a  tight regional  focus. This makes 
them  precisely  the  kind  of  deep‐research  venture  that  should  be  contacted  for 
collaborative working  opportunities  by  any  future  recording  project.  This  section 
will  briefly outline two examples  of  localised Home  Front  projects which research 
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and memorialise  former Remount Centres built  to  facilitate  the  training of horses 
and mules for war work. 

The  role  of  animals  at home  and  abroad  during  the  war  has  been  highlighted 
through  theatre  and  film  productions  of  Michael  Morpurgo’s  1982  book  ‘War  
Horse’.  A recent  community  heritage  research  project  in  Bristol  investigated the 
Remount  Centre established  during  the  First World War  in  Shirehampton.  It was 
from here that more than 300,000 horses and mules were supplied to the front from 
the  port  at  Avonmouth.  In  subsequent  years,  the Remount Depot was  dismantled 
and  the  area  redeveloped  into  housing,  leaving no  visible  structural  remains
surviving  into  the  present. The  project  undertook  research  and  used mapping  to 
locate and re‐position the Depot back into the Shirehampton landscape and bring it 
to the forefront of local people’s consciousness. Furthermore, these residents were 
invited  to  a  public  open day  to  learn  about  their Home  Front  past  and  share  any
information, personal stories, letters or objects, such as horse shoes, that they may 
have  discovered in  their  own  gardens.  This  permitted  many artefacts and 
information to  be  shared  and  oral  histories to  be  recorded,  all of  which  has 
contributed greatly to the comprehension of Shirehampton during the First World
War (http://www.locallearning.org.uk/allourstories.html). 

A  separate  Remount  Depot  was  located  at  Pauncefoot  Hill  outside  Romsey  in
Hampshire where horses and mules were trained then despatched for war service  
via  the  port  at  Southampton.  After  the war,  the  camp  buildings  were  demolished 
and the resulting hardcore put to use in raising the ground‐level of a local field. This 
field  was  to become  a  public  memorial  park,  containing  a locally  designed  War 
Memorial which was unveiled in 1921. In recent years, the Local History Society in
Romsey have examined the history of the Remount Camp, given talks and staged an 
exhibition.  These  events  highlighted  the  notable  lack  of  reference  in  the  current  
Romsey  landscape  to  the  Remount  Centre  and  the  significant  contribution made 
through it to the war effort. This led to the creation of the Warhorse Committee, a 
group of local people who plan to raise £70,000 to install a bronze resin statue of a
horse  and  soldier  on  a  plinth  in  the  Memorial Park  by 2015
(http://www.romseywarhorse.co.uk/).  As  well  as  being  a  fitting  tribute  to the 
horses, mules and men who served in the First World War,  the Romsey Warhorse 
project captures the essence of local enthusiasm, consultation and participation that 
is  advocated  by  this  pilot  recording  project  and  should  be  encapsulated within  a 
national level study.  
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Conclusions 

The Home Front and its Legacies pilot project was funded by English Heritage who
recognised  the  pressing  need  to examine  and  assess  First  World  War  remains
across  the  current  landscape.  The public  appreciation  of  First World War  studies 
has  existed for  a  great  number of  years, however,  it has  become  increasingly
poignant as  the  last  veterans  of  the  conflict  have  passed  away  and  the  period 
disappears from living memory.  

The  forthcoming  centenary  provides  an opportunity to remember  the  sacrifices 
made  by  those  in  the military and  civilians who  suffered  and  grieved,  as  well  as 
those  whose  lives  were physically and mentally damaged  in  the  aftermath of war.
That the issue of gravestone recording during the pilot was contentious and subject 
to debate  is  testament to  the high  level of  interest from the public about  the very 
people  whose  lives  were  affected  by  the  First  World  War.  Any socio‐historical
examination of conflict directly relates to those who lived, experienced and suffered 
it, which tends to evoke a personal response from the investigator. This is acutely so 
for  studies of  the  First  World  War,  which  is  known  for  being  the  world’s  first 
industrial level total war due to the enormous scale of loss and trauma incurred on 
a global scale. 

In order  to bring  the history and impact of  this Home Front experience alive at  a 
local  level  it  needs  to  be  centred  on  the  concept  of  community.  This  pilot  was  
designed  to  reveal  untapped  and  unrecognised  First  World  War  heritage which 
could therefore fill an empirical void in our knowledge. This concept was illustrated
by  the pilot volunteers when  they recorded a civilian house used  as a war supply
depot (SRN: 5050) and a shop owned by Mr Davies (SRN: 410) that was turned over 
for use by convalescent soldiers. The pilot was also an opportunity for local people 
to  create  their own engagement with  communal War Heritage by  comprehending 
and recording places in their own locales. In addition to this collated material being 
a gathered body of knowledge for professional use, it should also be available as an 
accessible legacy for the future. 

This  pilot  project  developed  a  framework  to  be  used  by  volunteer  researchers  to
generate quality,  standardised  data  for  Home  Front  sites.  The  centenary has
provided  a timely  opportunity  to re‐examine  previous records,  make  additions,
record,  analyse  and  possibly  ‘correct’  commonly  held  myths  and pursue  fresh
investigations.  Using  the  data gathered  through  a  national  recording  project  it 
would be possible to link the names of people to place, disclose hitherto unknown
documents  and enable  Site  Type distributions  to  be  spatially  analysed through 
mapping.  This  data would  have  immense  implications  for shaping  future 
perspectives  regarding  local,  national  and  even  international  level  research 
projects. In addition this information can be used to enhance existing local HER lists 
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and the English Heritage National Record of the Historic Environment. The inclusion 
of  data  such  as  this  into  local  and  national  systems would  be  of  great  benefit  for 
future planning decisions and the designation of protection measures.  

It is clear from the results of this pilot project that the involvement of local people 
and groups utilising archives and collections within their regional areas are the key 
to undertaking a successful examination of the First World War Home Front. These 
represent  an ‘underground’  information  source  which  is  rarely  found  to  such  a
degree within national archives and museums. Small publications of  limited print‐
runs  that  have been  created  and  published  by  local  societies  since  the  end of the 
First World War are goldmines of information, but are often barely known beyond 
county borders. It is these individuals, groups and publication histories that will be 
the key to undertaking a national project by enabling meticulous baseline data to be 
formed. 

The ‘Home Front and its Legacies’ study is by no means the only centennial project 
that  intends  to  document  and commemorate  the  archaeological/architectural 
impact and inheritance of the First World War. As the anniversary of the conflict has 
approached, the subject and events of this time period have become an increasingly
prominent research  topic  for  members  of  the  public,  institutions and  national 
organisations.  Substantial  levels  of  funding  from  several sources  have  been made 
available  to  support  this  work  and  promote  inclusivity  to  produce,  what  Prime
Minister  David  Cameron  calls,  a  ‘truly  national  commemoration’.  The  inevitable
aftermath of such personal,  local, national and international researches will be the 
considerable  increase  in data pertaining  to  the First World War. The engagement, 
practical  undertakings  and  outcomes  of  these  initiatives  will  contribute  very 
significantly  by  facilitating  an  increased  awareness and  enable  a  thorough
retrospective interrogation and reflection of ‘The War to End All Wars’. 

6.1 Recommendations for future work 

This pilot study was undertaken in advance of a funding application to the Heritage 
Lottery  Fund  for  a  national  centenary  First World War  research  project.  Through 
public  participation  the  project  would  construct  a  record  of  the  impact  of  the
conflict  on  local  communities.  In  this  way  people  can  be  engaged  to record  and 
connect with  First World War  buildings  and places  that  are  considered  to  be  the
legacies of their Home Front. Furthermore, because the conflict was the first global 
war, a national study would have the potential to encompass the experiences of all 
classes  and  groups  within  society,  including  the  experiences  of  workers,  women, 
ethnic minorities, and children.  
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After undertaking this pilot study, the following issues have emerged as important 
factors and suggestions to be considered in the context of a national recording and 
mapping project: 

	 TIMING:  The  centenary  of  the  First World War  is  a  unique  opportunity  to 
capitalise on national interest in the world’s first global conflict. 

	 KNOWLEDGE:  Site  recording  can  highlight  and  give  presence  to  the  lesser 
known  military  and  civilian  Home  Front  places  that  operated  during  the 
conflict. 

	 MAPPING:  The  creation  of  a  multi‐layered  map  with clickable  pins  to
spatially represent the sites researched and recorded by the public is crucial. 
This would provide a great deal of baseline data that could be integrated into
future  research  and mapping  projects  such  as  trails  and  educational
programmes. 

	 EDUCATE: Cross‐working with partner organisations  to  avoid  repetition of
data  and  tapping  into what  resources  already  exist  to achieve  success.  It 
would  be  essential  to  utilise  the  local  knowledge  of  volunteers  while
facilitating opportunities for upskilling in return.  

	 PACE:  Minimise  the  potential  for  First World War  ‘fatigue’  by  utilising  key  
anniversary  dates  of Home  Front  activities  to  re‐invigorate  recording  via 
workshops. For example a focus on  the  onset  of rationing,  conscription, the 
contribution of individuals and dates of major fighting battles.   

	 PROTECTION:  By quantifying and assessing  the remaining First World War 
resource  in  the  UK planning  and  protection  measures  can  be  better 
informed. 

	 LEGACY: The results of a national project should be made available for use to 
create an appropriate legacy for future generations. Facilitating a secure and 
accessible version of this data would allow it to be built upon by the 
communities that got involved, academics and students. 

Based  on  the  sheer  number  of  First World War  projects  that  are  planned  for the 
centenary  it  is  evident  that  partnership‐working  is required  to develop and
implement a successful and sustainable venture. The combined efforts of all  these 
works will leave a socially‐inclusive lasting legacy for the nation and ensure that by 
2019 the story of the world’s first Total War can be told. 
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APPENDIX A 

List of conferences and meetings attended: 

 05/04/12 Emily Glass (EG) and Dr Jim Lewis day visit to Lea Valley sites. 

 28/06/13  First  HLF  meeting  of  Wayne  Cocroft,  Nicholas  Saunders, Mike  Heyworth
(CBA). 

 08/08/12  EG  meeting  with  Suzy  Blake,  HER  officer,  and  Stephen  Dean,  Principal 
Archaeologist at Staffordshire County Council. 

 16/08/12 EG meeting with Alison Bennett and Sally Gale at Essex County Council HER. 

 15/08/12 EG meeting with Stuart Cakebread at Greater London HER. 

 17/08/12  EG  meeting with  Isobel  Thompson,  HER  officer  at  Hertfordshire  County 
Council. 

 14/09/12  EG  meeting  with  Jonathon  Goodwin,  Senior  Planning  Officer: 
Archaeology/Historic Environment Records at Stoke‐on‐Trent City Council. 

 20/09/12  EG meeting with  Dr  Kate  Vigurs,  Project  Officer  on  the ‘Legacies  of War’
project at Leeds University. 

 25/09/12 EG and Nick Saunders meeting with Frances Moreton, Director of  the War
Memorials Trust. 

 25/09/12 EG meeting with Andy Brockman, specialist  in  community  based modern  
conflict archaeological projects. 

 16/10/12  EG  &  Wayne  Cocroft  First  meeting  regarding  The  Great  War Centennial 
Partnership Conference, Staffordshire. 

 23/10/12 EG Army Museums Ogilby Trust Conference. 

 24/10/12  EG  ‐ 30  minute  presentation  on  the  ‘Legacies  of  the  Home  Front’  pilot
project to post‐graduate students at the University of Bristol. 

 08‐09/11/12 EG Digital Engagement in Archaeology Conference at UCL. 

 20/11/12  EG  meeting  with  Andy  Robertshaw,  Military  Historian  to discuss 
commemoration plans for the Centenary of the First World War. 

 26/11/12 EG, Nick Saunders, Wayne Cocroft, Mike Heyworth and Louse Ennis (CBA) 
meeting in London for progress update on pilot project and discuss future HLF bid. 
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	 03/12/12  EG  and  Nick  Saunders meeting  with  English  Heritage  at Bristol  office  to 
discuss the potentials for First World War engagement and commemorative ideas for  
EH properties in the SW region. 

	 05/12/12  EG  presented  pilot  project  at  the  Winter  meeting  of  the  Historic 
Environment Records Forum. 

	 14/12/12  Meeting  in  London  of  project  team  and  CBA  with  13  other  heritage 
professionals from the UK to discuss widening of the pilot project concept to cover the 
centenary years of the First World War as a national recording project. 

	 30/01/13 EG gave brief  introduction  to Legacies pilot project  at a meeting with The 
Battlefields Trust regarding their plans for  ‘The First Blitz’ project – also attended by 
Wayne Cocroft and c.30 other heritage and interested parties.  

	 18/02/13 Nick Saunders meeting with IWM (Paul Cornish) to discuss First World War 
Centenary Plans. 

	 22/03/13 EG meeting with Eliott Wrag and Courtney Nimura of the Thames Discovery 
Project  at  MOLA  to  discuss  data  capture  systems  and  volunteer  led  archaeological 
recording projects. 

	 03/04/13  EG  and  Nick  Saunders met  with  Alice  Pyper and  Louse  Austin  of  Dyfed
Archaeological Trust to discuss their First World War Scoping Study and data capture 
systems. 

	 17‐19/04/13 EG IFA Conference ‐ Theme: Impact. 

	 26/04/13  EG  and Wayne  Cocroft  second  meeting  of The  Great  War  Centennial 
Partnership Conference, Staffordshire. 

	 05/09/2013  EG  presented  poster  on  Home  Front  and  its  Legacies  project  in  Public 
Archaeology  Session  at  the  19th Annual  European  Association  of  Archaeologists 
Conference, Pilsen, Czech Republic. 
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APPENDIX B 

‘Site Report Form’ and associated ‘Notes for Compilers’: 

Site Reference Number: 


First World War Site Report Form
 
The Home Front (19141918) and its Legacies
 

Please complete the following fields as accurately and as precisely as possible using black ink. Refer to the associated ‘Notes for 
Compilers’ advice sheet and if necessary continue writing on separate sheets  

  NorthiNational Grid 
Reference:
(e.g. SJ 91866  22934
or 391866 322934) 

Square:
(for 5 figs or
less) 

Easting: (5 or 6 figures) ng:  (5 or 6 figures) 

If a map was used to establish the above NGR, what scale and date was it?   1 :__________ 

If a website was used, please write the web‐address of that site: 

(NB: Where GPS units have been used ‐ please make sure that the WGS84 coordinate system is used)
Name of place / location of where you are recording this site (include postcode if known): 

Specific name of the site you are recording: 

Does this site have any other terms by which it is known? 

Location notes by site recorder: 

County / Unitary Authority:  Current Parish / Borough:
Current District: 

Pastscape No:  HER Number: 

Date of construction:  Type of site (see thesaurus): 

Description: 

Construction materials (see thesaurus): 

Overall Condition: Very good  Good  Fair  Bad  Very bad Destroyed 

Where known, please list any threats to the site: 
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The Home Front (1914‐1918) and its Legacies
 

Any associated information for this site, with reference numbers where possible:
Related  sites (with associated Site Reference No. if possible): 

Documents or written material: 

Extant buildings or other structural remains: 

Visual or graphic: 

Verbal: 

Known people associated with this site? List the following information using extra sheets if 
necessary: 

Names (Surname then forename) with dates of birth and death if known: 

Association of Person to Place, reason or job function, dates, links to other sites and related 
information: 

Digital 
photos taken 
of site? 

Y   /  N 

Digital photo list and comments/reason for shots (see advice sheet for numbering 
etc): 

Information attached to this sheet by recorder: 

Number of attached sheets: 

Date(s) of site visit(s): 

Conditions: 

Recorded by (names): 

Name of Volunteer Group: 

Volunteer Number (where known):
I understand and agree that the information given on this form and any associated materials supplied, including photographs, may be
entered onto the ‘Home Front (1914‐1918) and it’s Legacies’ database and may be used by the Universities of Bristol and York in 
furtherance of the Project. 

Signature ........................................................................                        Date ........................................ 
Office notes: 

Record collated by (name) / Date of data‐entry: 
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The Home Front (1914‐1918) and its Legacies 

Notes for Compilers 

Please read these notes through before completing a Site Report Form. If you are unable to complete some parts of the 
form, just leave it blank. Please write using black ink. If entering a site on private land, please seek consent from the 
owner and / or occupier. If consent is given, please observe the Country Code when you visit. 

National Grid Reference (NGR):
Ordnance Survey map references are divided into three sections: a two‐letter code for the relevant map square; a 
4  or 5‐figure  number  for  the  easting;  and  a  4  or 5‐figure  number  for  the northing. Advice  is  given under  the 
heading How to give a grid reference in the lower corner of the right hand margin of 1:50,000 OS maps. For this 
pilot  project  we require the best  accuracy possible  to enable  the creation of a web‐atlas. Therefore the easting 
and northing should each be 5‐figures (with the two‐letters) or 6‐figures (without the two‐letters).  
We need to know what point of a site you have used to establish the NGR. This is particularly important for large 
sites which may cover many hundreds of square metres. The rough central point is often best with a note on the 
location of that point would be helpful e.g. the airfield control tower or the right emplacement of an anti‐aircraft 
gun emplacement. For a long linear site you may want to quote two NGR’s; one for each end of the site, or if it is
in sections,  it  may  be better  to treat them  as two sites  and record them with separate Site Reference Numbers 
and forms. 
Advice on using the National Grid Reference system can be found here: 
http://www.ordnancesurvey.co.uk/oswebsite/education‐and‐research/teaching‐resources/using‐the‐national‐
grid/index.html Alternatively you may find it easier to get the NGR by using an online tool, such as: 
http://gridreferencefinder.com/gmap.php 

Name of place / location of site and name of site that you are recording:
Please write  the  address  and postcode  (if  known)  of  the  site  that  you are  recording  and  then  a  more  specific
name for the site that you are recording. Some sites are also known by other, often local, terms which should also 
be recorded. Please state ‘unknown’ if the site has no name known to you. For example: 

 St Michael’s Church, Newtown, Berkshire, RG79 8DX   
 Site 4978  is  the  gravestone  of RAF  Pilot T.  G.  Redford  within 
churchyard 

 Locally known as the grave of the Fighter Pilot 
Location Notes by Site Recorder:
Please add any descriptive  information  that  would  enable another person  to  find  the site without  the aid of a
map. E.g. the house we recorded is located mid‐way along southern side of street close to a postbox. 

County / Unitary Authority:
The county or unitary authority that the site you are recording is in. 

Current Parish/Borough and Current District:
The current Civil Parish or Borough of the site you are recording. Civil Parish names are given on the Ordinance 
Survey 1:25,000 maps. The District boundaries will be found on both 1:25,000 and 1:50,000 sheets. 

Pastscape Number / HER Number:
To  find  out  whether  your  site  has  one  of  these  numbers  you  can  do  a  geographical  search  on  this  website:
http://www.pastscape.org.uk/mapsearch.aspx using the NGR, Postcode or District; or by clicking the location on 
the  screen map.  You  can  then look through the list  that  is  generated  to see  if your  site comes up. If  so  then  go  
through to that page and click on details. The Pastscape No is listed under ‘Details’ under ‘Monument Number’.
For  the  HER  number:  contact  your local  HER  officer,  or  check  on the Heritage  Gateway  website
http://www.heritagegateway.org.uk/Gateway/CHR/ or alternatively go through your local council website. 

Date of Construction:
Please state if this information comes from field evidence (e.g. a date stone on the building or gravestone), local
knowledge or archive research. Further details can be included in the ‘Description’ box below. 

Type of Site:
Please refer to the ‘Thesaurus of terms for Site Types’. If you cannot find your site in the Thesaurus, please make a 
short description of the site and a term can be allocated later. If a site does not figure at all in the Thesaurus then 
it may need to be added to the list on the database. 
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The Home Front (1914‐1918) and its Legacies 

Description:
Please use this section to describe the site in more detail, continuing onto a separate sheet if necessary. For sites 
with a number of components, it will be helpful to list them (e.g. for a coast battery: two guns with emplacements 
and magazines together with a command post). 

Construction Materials:
Please refer to the ‘Construction Materials’ Thesaurus for the correct terminology and list the main materials that 
have  been  used  in  construction (e.g.  reinforced concrete  with  brick  skin;  concrete  with  corrugated iron
shuttering). 

Overall Condition:
This will be subjective to the recorder, but will enable us to get an idea of the state of the site. Please use one of
the following:  Very Good   ‐ Fully or almost‐fully intact 

Good ‐ Substantially intact 
Fair  ‐ Structurally recognisable, but subject to some damage or decay 
Bad  ‐ Generally poor condition, roof largely or wholly missing 
Very Bad ‐ Substantially collapsed or gone 
Destroyed ‐ Little or nothing remains visible above ground 

Threats to the Site:
Please  note any  visible  threats  to  the  site,  such  as:  coastal  erosion,  overgrowing  vegetation or 
forthcoming/encroaching development. 

Any associated information for this site, with reference numbers where possible:
This will  help  tie  the  site  you  are  recording  into  its  surrounding area and add weight  to its  function and use. 
Please  add  the  book  references  or  document/map/photo  numbers  you  used  and  if  necessary,  continue  on  a 
separate sheet. 

People associated with this site:
This information will allow us to add a social dimension to the sites and enable  us to  track  and  map  people  to  
place. 

Digital photographs:
Please  circle  whether  you did or did not take digital  photographs  on  your  field  visit(s).  If  YES,  then  the  
photographs  should be  numbered sequentially using  the prefix  of  the  ‘Site Reference Number’  and adding  _01,  
_02, _03 etc to the end of it. For example: For Site Reference Number 5025, where 6 photographs were taken, the 
photos should be listed as thus: 5025_01, 5025_02 ...to... 5025_06 adding a brief note as to the reason for taking 
that photo and what  it illustrates. For small  sites  only one or  two photos should be taken with more for larger 
ones. 

Please note that when using your digital camera, check that the date is set correctly and adheres to the UK format 
(dd/mm/yy) and that the date stamp is switched OFF. This will allow the correct dates that you took the photos 
to be downloaded with the image from your camera without spoiling the picture.  

Information attached to this sheet by recorder:
Please  list any  extra sheets  used  during  the  recording of this  site,  or  photocopies  of  associated  information.  
Please firmly attach the sheets and state how many there are when completed. 

Date(s) of site visit(s) / Conditions: This allows us to see when the site was recorded and in what weather. 

Recorded by / Volunteer Group / Number:
Please state your name clearly and which participant group(s) that you belong to. Your Volunteer Number 
should be the number allocated when you filled the ‘Participant Groups and Volunteer Lists – Record Sheet’. See
the ‘Information Pack for Participants’ for further information about the use of the Volunteer Lists. 
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The Home Front (1914‐1918) and its Legacies 

APPENDIX C 

List of Groups & Researchers contacted: 

Lea Valley: 

 Chingford Historical Society 

 Epping Forest District Museum 

 Enfield Archaeological Society 

 Enfield Local Studies Museum and Archives 

 Friends of the Royal Gunpowder Mills, Waltham Abbey Volunteers 

 Great War Archaeology Group (London) 

 Loughton and District Historical Society 

 Lowewood Museum, Hertfordshire 

 Nazeing History Workshop 

 The Enfield Society 

 Vestry House Museum, Waltham Forest 

 Waltham Abbey Historical Society 

 West Essex Archaeology Group 

Staffordshire: 

 East Staffordshire Community and Voluntary Services 

 Friends of the Museum of Cannock Chase 

 Friends of the Nicholson War Memorial, Leek 

 Newcastle‐under‐Lyme Museum and Art Gallery 

 North Staffordshire & East Cheshire Western Front Association  

 Staffordshire Regiment Museum 
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The Home Front (1914‐1918) and its Legacies 

 Staffordshire & Stoke Archive Service 

 Staffordshire University 

 Staffordshire Yeomanry Museum 

 Tamworth Ancestral Rescue Group 

 Tamworth Heritage Trust 

 The Chase Project 

 The Potteries Museum & Art Gallery, Stoke 

 Wolverhampton Western Front Association 
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The Home Front (1914‐1918) and its Legacies 

APPENDIX D 

Gazetteer of Sites Recorded during Pilot Project: 

SRN Town 
County 
/ UA 

Site Recorded 
Thesaurus 
Term 

EH Thesaurus 
Class 

NGR 
(E/N) 

100  Nazeing  Essex  Gravestone  GRAVESTONE 
RELIGIOUS RITUAL 
AND FUNERARY 

541416/20
7003 

101  Nazeing  Essex  Gravestone  GRAVESTONE 
RELIGIOUS RITUAL 
AND FUNERARY 

541416/20
6991 

102  Nazeing  Essex 
Brass Memorial 
Plaque to a single

person 
PLAQUE  COMMEMORATIVE 

541384/20
6978 

103  Nazeing  Essex 
Brass Memorial 
Plaque to a single

person 
PLAQUE  COMMEMORATIVE 

541384/20
6978 

104  Nazeing  Essex 
Framed list of 153 
men who enlisted
in the FWW 

PLAQUE  COMMEMORATIVE 
541384/20
6978 

105  Nazeing  Essex  Roll of Honour  PLAQUE  COMMEMORATIVE 
541379/20
6975 

106  Nazeing  Essex  Lychgate 
COMMEMORATI
VE MONUMENT  COMMEMORATIVE 

541440/20
6947 

107  Nazeing  Essex  Roll of Honour  PLAQUE  COMMEMORATIVE 
541437/20
6947 

108  Nazeing  Essex 

Church Cottage 
House used by 
Officer in Charge
of troops who
stayed in this 
building (with the 
family) in 1917 

OFFICERS
QUARTERS & 
DOMESTIC SITE 

MILITARY DEFENCE 
AND FORTIFICATION 

541430/20
6946 

109  Nazeing  Essex 
Training Trenches 
dug during FWW  

TRAINING AREA 
MILITARY DEFENCE 
AND FORTIFICATION 

541316/20
6957 

110  Nazeing  Essex  Roll of Honour 

'

PLAQUE  COMMEMORATIVE 
540058/20
5655 

111  Nazeing  Essex 

Coleman s Lane
Gun Emplacement 
with possible
Searchlight 

ANTI‐AIRCRAFT 
GUN

EMPLACEMENT  

MILITARY DEFENCE 
AND FORTIFICATION 

538842/20
4411 

300 
Waltham
Abbey  Essex  Air Raid Shelter 

AIR RAID
SHELTER 

MILITARY DEFENCE 
AND FORTIFICATION 

538318/20
0756 

301 
Waltham
Abbey  Essex 

Nobel's Explosives 
Co. Took War
Contracts during 

FWW 

SMALL ARMS 
AMMUNITION
FACTORY &
WAR

PRODUCTION
FACTORY 

INDUSTRIAL 
538590/20
0475 
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 SRN
  Town 
 County  

 /  UA
 
 Site  Recorded 

Thesaurus 
 
Term 
 

 EH  Thesaurus
 
Class 
 

NGR  
 (E/N) 

302 

 Waltham


Abbey 
 Essex 

Peace Party 


celebrating end o  f

FWW


 HISTORICAL
SITE (Street 
Party) 

COMMEMORATIVE 

538025/20
0170 

303 

 Waltham


Abbey 

Essex 


Peace Party 

celebrating end o  f


FWW 


 HISTORICAL
SITE (Street 
Party) 

COMMEMORATIVE 

538232/20
0429 

304 

 Waltham


Abbey 
 Essex 


Event of Gathering 
and Departure of 

Yeomanry to Front 

 and Yeomanry

 Local HQ &


Storage Depot 








STORAGE 
DEPOT,

 MILITARY
HEADQUARTERS 

&
EMBARKATION 
POINT

MILITARY DEFENCE 

AND FORTIFICATION 
 

538072/20

0587 


305 

 Waltham


Abbey 
 Essex 


Waltham Abbey 
Town Hall used as 
Military Hospital 
in FWW 

AUXILIARY
HOSPITAL, 

REQUISITIONED 
BUILDING &

 MILITARY
HOSPITAL 

MILITARY DEFENCE 

AND FORTIFICATION 
 

538023/20

0598 


306 

 Waltham


Abbey 
 Essex 


Wounded Soldiers 
from SRN: 305 on 
an outi  ng and 
being entertained 

 HISTORICAL

SITE (Concert) 


COMMEMORATIVE 
 538590/20

0475 


307 
 Haringey  

Greater

London 


Alexandra Palace   ‐
Reception Centre 

 for Refugees  AND
later POW camp 

 RECEPTION

CENTRE, 

DISPLACED 


 PERSONS CAMP, 
REQUISITIONED 
BUILDING &

PRISONER OF 

WAR CAMP 






MILITARY DEFENCE 

AND FORTIFICATION 
 

529610/19
0071 

308 

 Waltham


Abbey 
 Essex 

 House  ‐ Official 

residence of RGPM
Superintendent 

OFFICIAL 

RESIDENCE 


DOMESTIC 
 537849/20
0578 

309 

 Waltham


Abbey 

Essex 


 House  ‐ Official 
residence of
Assistant 

Superintendent of 
 the RGPM  

OFFICIAL 

RESIDENCE 


DOMESTIC 
 537853/20
0725 

310 

 Waltham


Abbey 
 Essex 

Domestic hospital
used in FWW as
Military Hospital  

 MILITARY
HOSPITAL & 
HOSPITAL 

MILITARY DEFENCE 

AND FORTIFICATION 
 

540452/20
0251 

311 

 Waltham


Abbey
 Essex 
 Gravestone   GRAVESTONE
 
RELIGIOUS RITUAL 
AND FUNERARY 



 538529/20
0071 

312 

 Waltham


Abbey

Essex 
 Gravestone 
  GRAVESTONE
 

RELIGIOUS RITUAL 
AND FUNERARY 



 538529/20
0071 

313 

 Waltham


Abbey
 Essex 
 Gravestone 
  GRAVESTONE
 
RELIGIOUS RITUAL 
AND FUNERARY 



 538529/20
0071 

314 

 Waltham


Abbey 
 Essex 
 Gravestone 
  GRAVESTONE
 
RELIGIOUS RITUAL 
AND FUNERARY 



 538529/20
0071 
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 SRN  Town 
 County  

 /  UA 
 Site  Recorded 

Thesaurus  
Term  

 EH Thesaurus  
Class  

NGR  
 (E/N) 

315 
 Waltham

Abbey  Essex  Gravestone   GRAVESTONE 
RELIGIOUS RITUAL 
AND FUNERARY 

538529/20
0071 

316 
 Waltham

Abbey 
Essex  Gravestone   GRAVESTONE 

RELIGIOUS RITUAL 
AND FUNERARY 

538529/20
0071 

317 
 Waltham

Abbey  Essex  Gravestone   GRAVESTONE 
RELIGIOUS RITUAL 
AND FUNERARY 

538529/20
0071 

318 
 Waltham

Abbey  Essex  Gravestone   GRAVESTONE 
RELIGIOUS RITUAL 
AND FUNERARY 

538529/20
0071 

319 
Epping 

 Forest 

Greater 
London 
/ Essex 

House and Garden 
used by Royal 
Navy in support of 
RNAS Chingford ‐ 

 Officers Mess/Sick
Bay 

REQUISITIONED 
BUILDING, SICK 
QUARTERS & 
MESS 

MILITARY DEFENCE 
AND FORTIFICATION  

537989/19
6927 

320 
Epping 

 Forest 

Greater 
London 
/ Essex 

 Hill 100 ‐ Gun Site 
GUN 

EMPLACEMENT 
MILITARY DEFENCE 
AND FORTIFICATION  

538987/19
9580 

400  Barnet 
Greater 
London 

Barnet Barracks  BARRACKS 
MILITARY DEFENCE 
AND FORTIFICATION  

524326/19
6728 

401  Barnet 
Greater 
London 

Folly Farm used 
 during FWW for
 Military Parades

 and Training. Also 
1919 Peace 
celebrations 

TRAINING AREA, 
PARADE 
GROUND & 

 HISTORICAL
SITE (Street 
Party) 

MILITARY DEFENCE 
AND FORTIFICATION 
/ COMMEMORATIVE 

526586/19
6846 

402  Barnet 
Greater 
London 

St John's Church 
had listening post 
on tower 

 LISTENING POST 
MILITARY DEFENCE 
AND FORTIFICATION  

524583/19
6460 

403  Barnet 
Greater 
London 

Searchlight 
mounted on Tram 
at Barnet 

Terminus (Outside 
St John's Church) 

SEARCHLIGHT 
EMPLACEMENT 

MILITARY DEFENCE 
AND FORTIFICATION  

524583/19
6460 

404  Barnet 
Greater 
London 

 FWW  Searchlight
and Gun 

Emplacement 

SEARCHLIGHT 
BATTERY 

MILITARY DEFENCE 
AND FORTIFICATION  

523721/19
6756 

405  Barnet 
Greater 
London 

 Barnet Court
 House used during

FWW as First Aid 
 Post and Air Raid 
Shelter 

REQUISITIONED 
BUILDING, FIRST 
AID POST & AIR 

 RAID SHELTER 

HEALTH & WELFARE 
/ MILITARY DEFENCE 
AND FORTIFICATION  

524783/19
6304 

406  Barnet 
Greater 
London 

 Workhouse used
during FWW as 
Military hospital 

 MILITARY
HOSPITAL & 
REQUISITIONED 
BUILDING 

MILITARY DEFENCE 
AND FORTIFICATION  

523611/19
6211 

407  Barnet 
Greater 
London 

Ewen Hall used as 
 VAD Hospital 

AUXILIARY 
HOSPITAL & 

 MILITARY
HOSPITAL 

MILITARY DEFENCE 
AND FORTIFICATION  

524304/19
6465 
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 EH Thesaurus  
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NGR  
 (E/N) 

408  Barnet 
Greater 
London 

Ken Cottage used 
as VAD Hospital 

AUXILIARY 
HOSPITAL & 

 MILITARY
HOSPITAL 

MILITARY DEFENCE 
AND FORTIFICATION  

526131/19
8169 

409  Barnet 
Greater 
London 

St James's Church 
Hall used as VAD 
Hospital 

AUXILIARY 
HOSPITAL & 

 MILITARY
HOSPITAL 

MILITARY DEFENCE 
AND FORTIFICATION  

526788/19
 6010 

410  Barnet 
Greater 
London 

Mr Davis's 
Fruiteer and 

 Greengrocer Shop 
‐ Closed 

voluntarily during 
 FWW and used as 
 a place  of rest and 

shelter for 
recovering 
Soldiers 

REQUISITIONED 
BUILDING & 
MESS 

MILITARY DEFENCE 
AND FORTIFICATION  

524528/19
6537 

411  Barnet 
Greater 
London 

 The Lytton Road
Assembly Rooms 
and Cinema used 
f  or Red Cross

concert and Public 
 Meeting  during
  FWW 

CINEMA, 
CONCERT HALL 
& MEETING 
HALL  

MILITARY DEFENCE 
AND FORTIFICATION 
/ RECREATIONAL / 

CIVIL 

526321/19
6208 

412  Barnet 
Greater 
London 

Vernon's Farm ‐ 
Pig Farm ‐ 

 expanded during
 FWW to meet

rationing needs 

FARM, PIGGERY 
AGRICULTURE & 

 SUBSISTENCE 
528113/19
4115 

413  Barnet 
Greater 
London 

Allotments 
 expanded during

FWW and   took in 
part of Golf Links 

 to alleviate food 
shortages 

ALLOTMENT & 
REQUISITIONED 

 LAND 

AGRICULTURE & 
 SUBSISTENCE 

524462/19
7483 

414  Barnet 
Greater 
London 

Barnet Coroner's 
Court ‐ originally 
Barnet Urban 
District Council 

   Offices ‐ used
during FWW as 
 First  Aid Post and 

Air Raid Shelter 

REQUISITIONED 
BUILDING, FIRST 
AID POST & AIR 

 RAID SHELTER 

HEALTH & WELFARE 
/ MILITARY DEFENCE 
AND FORTIFICATION  

524482/19
6426 

415  Barnet 
Greater 
London 

Beech Hill Park  
Mansion ‐ now 
Hadley Wood Golf 
Club ‐ 1st 

Battalion London 
Regiment billeted 
and trained here 

 

BILLET, 
TRAINING CAMP 

& 
REQUISITIONED 
BUILDING 

MILITARY DEFENCE 
AND FORTIFICATION  

527073/19
7901 

The Home Front (1914‐1918) and its Legacies 

Project 6113 for English Heritage March 2014  Page 113 



         
 

   

 SRN
  Town 
 County  

 /  UA
 
 Site  Recorded 

Thesaurus 
 
Term 
 

 EH  Thesaurus
 
Class 
 

NGR 
 
 (E/N)
 

416 
 Barnet 

Greater

London 


St Pauls Church

Room opened by 

locals for soldiers

who were isolated 
by their billeting.

Play quiet games, 


 tea and buns 

served, songs 

sung, letter


 writing, reading
 



FOOD AND REST 
CENTRE 



 MILITARY DEFENCE 

AND FORTIFICATION 
 

526486/19

8179 


500 

 Waltham


Abbey 
 Essex 
 RGPM Whole site 


EXPLOSIVES 

FACTORY, 

GUNPOWDER 

 WORKS & 

CORDITE

FACTORY 



 INDUSTRIAL 
 537500/20
1500 

501 
  Waltham

Abbey 
 Essex 


Cordite 

 Incorporating


House 


CORDITE

 FACTORY &


MIXING HOUSE

INDUSTRIAL 
 537719/20

1348 

502 
  Waltham

Abbey 


Essex 
 Cordite Press 
House 




 PRESS HOUSE & 

CORDITE

FACTORY 




INDUSTRIAL 
 537800/20

1144 

503 

 Waltham


Abbey 
 Essex 
 Mineral Jelly Store 


MINERAL JELLY 
 STORE & 


CORDITE

FACTORY 





 INDUSTRIAL
 537712/20
1086 

504 

 Waltham


Abbey 
 Essex 

Cordite 


 Incorporating

House 


MIXING HOUSE

& CORDITE 

FACTORY 


INDUSTRIAL 
 537700/20
1292 

505 

 Waltham


Abbey 

Essex 
 Cordite Press 

House 




 PRESS HOUSE 
CORDITE

FACTORY 


& 

INDUSTRIAL 
 537750/20

1174 

506 

 Waltham


Abbey 
 Essex 
 Cordite Dough 

Expense Magazine 


CORDITE

DOUGH STORE &

CORDITE

FACTORY 


INDUSTRIAL 
 537781/20

1095 


507 

 Waltham


Abbey 
 Essex 
 Cordite Tray 
Magazine 




GUNPOWDER 

 WORKS & 

CORDITE

FACTORY 





INDUSTRIAL 
 537666/20

1440 


508 

 Waltham


Abbey 

Essex 
  Reel Drying Stove 


 REEL DRYING

 STOVE & 


CORDITE

FACTORY 


INDUSTRIAL 
 537560/20

1100 


509 

 Waltham


Abbey 

Essex 
 Guncotton Stove 


GUNCOTTON 
 STOVE & 


CORDITE

FACTORY 





INDUSTRIAL  537502/20
2271 

510 

 Waltham


Abbey 

Essex 
 Male Munitions 


Workers Hospital 


HOSPITAL & 
CORDITE

FACTORY 



 HEALTH & WELFARE 
 / INDUSTRIAL 

537678/20
0669 

511 

 Waltham


Abbey 
 Essex 
 Female Munitions 
Workers Hospital 




  HOSPITAL &



CORDITE
FACTORY 


HEALTH & WELFARE 
  / INDUSTRIAL

537660/20
0665 
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CORDITE

 Waltham
 CE (Tetryl) 
 537665/20

512 
 Essex 
  FACTORY &
 INDUSTRIAL 
 Abbey 
 Corning House 
 1850 
CORNING HOUSE
 
CORDITE


 Waltham
 Wet Guncotton 
  FACTORY & WET 
 537624/20

513 
 Essex 
  INDUSTRIAL
 

Abbey 
 Magazine 
 GUNCOTTON 
 2567 

MAGAZINE 

AIR RAID
Air Raid Shelter at 
 Waltham
  SHELTER & 
 MILITARY DEFENCE 
 537710/20


514 
 Essex 
 Royal Gunpowder 
Abbey 
 CORDITE
 AND FORTIFICATION 
 0958 

Mills 
 FACTORY 


CORDITE

 Waltham
  Nitroglycerine
  FACTORY &
 537514/20


515 
 Essex 
 INDUSTRIAL 
 
Abbey 
 Nitrator 
 NITROGLYCERIN
 2172 


E WORKS

CORDITE


 Waltham
  Nitroglycerine
  FACTORY &
 537534/20
516 
 Essex 
 INDUSTRIAL 
 Abbey 
 Washing House 
 NITROGLYCERIN
 2112 

E WORKS

CORDITE


Hydraulic 
  FACTORY &
 Waltham
 537800/20
517 
 Essex 
 Accumulator 
 HYDRAULIC 
 INDUSTRIAL 
 Abbey 
 1020 

Tower 
 ACCUMULATOR 


TOWER 


POWER HOUSE 
 Waltham
 537780/20518 
 Essex 
  Power House
 & CORDITE 
 INDUSTRIAL 
 
Abbey 
 1000 

FACTORY  


Greater
 Open Air
  HISTORICAL
 532309/19800 
 Enfield 
 COMMEMORATIVE 
London 
 Bandstand 
 SITE (Concert) 
 6740 

School used for 

meeting after 
 CIVIL DEFENCE 
Greater
 MILITARY DEFENCE 
 533760/19
801 
 Enfield 
 outbreak of war ‐ 
 BUILDING &
London 
 AND FORTIFICATION 
 6520 

used to enrol men 
  MEETING HALL  


  in the civil guard
 
DECONTAMINAT


Grovelands  House 
 ION BUILDING, 

requisitioned in 
 REQUISITIONED 


Greater
 1916 for use as 
 BUILDING,
 MILITARY DEFENCE 
 530380/19
802 
 Enfield 

London 
 hospital  with 
 AUXILIARY
 AND FORTIFICATION 
 4270 


Decontamination
 HOSPITAL & 

Unit 
  MILITARY


HOSPITAL 

Rear o  f Enfield

Palace with


wounded soldiers 

Greater
  HISTORICAL
 532735/19
803 
 Enfield 
 being entertained 
 COMMEMORATIVE 
London 
 SITE (Concert) 
 6536 
at concert ‐ 


Convalescence


  Hospital Event
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Westpole Landing 

Ground,


Greater
 Cockfosters ‐ a
 MILITARY DEFENCE 
 528573/19
804 
 Enfield 
 AIRFIELD 
London 
  temporary landing 
 AND FORTIFICATION 
 6050 

strip. Sold off in 

1919


House used for 
Greater
 CIVIL DEFENCE 
 MILITARY DEFENCE 
 533522/19805 
 Enfield 
 organising Civil 
London 
 BUILDING 
 AND FORTIFICATION 
 6191 Defence in Enfield

Railway viaduct 


 arches used  as
Greater
 AIR RAID MILITARY DEFENCE 
 534275/19
806 
 Enfield 
 Public Air Raid
London 
 SHELTER  AND FORTIFICATION 
 3480 

Shelter at


Edmonton Green

 Blouse Factory
 WAR


which was given
  PRODUCTION
Greater
 532925/19
807 
 Enfield 
 War Contract to 
  FACTORY &
 INDUSTRIAL 
 
London 
 6533 
produce shirts for 
  CLOTHING


soldiers
  WORKSHOP
 
61 Farringdon 


Greater
 Road ‐ location of 
 531499/18
900 
 Islington 
 BOMB SITE 
  UNASSIGNED
 London 
  Zeppelin bomb
 1908 

dropped  


Greater
 RNAS Chingford 
 MILITARY DEFENCE 
 537337/19
901 
 Chingford 
 AIRFIELD 

London 
 Airfield 
 AND FORTIFICATION 
 4857 


CARTRIDGE 

 HOUSE, SMALL


ARMS

Greater
  Eley’s Cartridge
  AMMUNITION
 535552/19
902 
 Enfield 
  INDUSTRIAL
 
London 
 Works  ‐ Factory 
  FACTORY &
 2364 


WAR

 PRODUCTION


FACTORY 


Greater
 Ponders End Shell
 536189/19903 
 Enfield 
 SHELL FACTORY 
 INDUSTRIAL 
 London 
 Works 
 5435 

Gun Emplacement 

 Waltham
 Greater
 GUN
 MILITARY DEFENCE 
 535824/19904 
 at SE corner of 


Forest 
 London 
 EMPLACEMENT 
 AND FORTIFICATION 
 1088 Banbury Reservoir 

Railings had to be 


 removed from

railway line and

bridge to allow


 large guns being
  HISTORICAL
 Waltham
 Greater
 MILITARY DEFENCE 
 534983/18

905 
  transported  by
 SITE
Forest 
 London 
 AND FORTIFICATION 
 8015 


 truck to get
 (Transportation) 

 around a corner of 


Coppermill Lane 

adjacent to 

railway line 
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Gun Emplacement 

ANTI AIRCRAFT 
 Waltham
 Greater
 at Monkhams Hall 
 MILITARY DEFENCE 
 538604/20


906 
 GUN
Abbey 
 London 
  ‐ on hill above
 AND FORTIFICATION 
 2428 

EMPLACEMENT 
Waltham Abbey 


Barrage Balloon
 HEADQUARTERS 
Greater
 MILITARY DEFENCE 
 539871/18

907 
 Redbridge 
 Anchorage / 
  & BARRAGE
London 
 AND FORTIFICATION 
 8580 


Winch Site 
 BALLOON SITE 


Plaque for FWW in 

Greater
 memorian on 
 535276/18

1000 
 Hackney 
 PLAQUE 
 COMMEMORATIVE 
London 
  National Trust
 5089 
Building


War Memorial at 
Greater
 535051/18
1001 
 Hackney 
 St John's Church in 
 WAR MEMORIAL 
 COMMEMORATIVE 
London 
 5221 

Hackney 

Mother's Hospital 

normally used by

unmarried


mothers. Allowed

Greater
 married mothers 
 535035/18

1002 
 Hackney 
   HOSPITAL
 HEALTH & WELFARE 

London 
 during FWW 
 5665 

whose husbands 

were in the Army

or Navy, or who 

had been killed 


Greater
 535037/181003 
 Hackney 
 Roll o  f Honour 
 PLAQUE 
 COMMEMORATIVE 
London 
 4488 

 Hospital created

 out of an


Industrial School 
 AUXILIARY

for Boys paid for 
Greater
 HOSPITAL & 
 MILITARY DEFENCE 
 534628/18
1004 
 Hackney 
 by the Red Cross ‐ 
London 
  MILITARY
 AND FORTIFICATION 
 5542 
 converted for use 
 HOSPITAL 

as a military 

hospital and 

opened Jan 1916 

Bomb site ‐ fel  l

from a Zeppelin on
Greater
 533249/18
1005 
 Hackney 
 London May 1915 
 BOMB SITE 
  UNASSIGNED
 London 
 5898 

in a Public House 

Car park 
 

 Amhurst Park

Hospital acquired 
 AUXILIARY


Greater
 by red cross for 
 HOSPITAL & 
 MILITARY DEFENCE 
 533505/18
1006 
 Hackney 

London 
 use as military 
  MILITARY
 AND FORTIFICATION 
 7838 


hospital in 1918‐ HOSPITAL 

1919


16 Alkham Road ‐ 

Greater
  first  house
 533896/18

1007 
 Hackney 
 BOMB SITE 
  UNASSIGNED
 London 
 bombed in London
 6961 
May 1915.  


War Memorial at 
Greater
 533649/18
1008 
 Hackney 
 Abney Park, 
 WAR MEMORIAL 
 COMMEMORATIVE 
London 
 6994 

Hackney 
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1009 
 Hackney 

Greater

London 


 Memorial Hall

extension added to

Public Library in 

1922/23


PLAQUE 
 COMMEMORATIVE 

532999/18
6464 

1010 
 Hackney 

Greater

London 


War Memorial at 
St Mary's Stoke 

Newington




WAR MEMORIAL 
 COMMEMORATIVE 


532856/18
6403 

1011 
 Hackney 

Greater
London 

Military

Recruitment Dri
  ve 
using tank in
street & Public 
Kitchen 1916 

EMERGENCY 

FOOD CENTRE & 

 HISTORICAL
 SITE (Parade) 

MILITARY DEFENCE 

AND FORTIFICATION 
/ COMMEMORATIVE 

533532/18
6568 

5000 

Norton on 
 the  Moors
 



 
Stoke‐
on‐Trent   Grave of AR Bean   GRAVESTONE 

RELIGIOUS RITUAL 
AND FUNERARY 

389414/35
1496 

5001 

Norton on 
 the  Moors
 



 
Stoke‐
on‐Trent 

Grave of WR 
Repton  GRAVESTONE 

RELIGIOUS RITUAL 
AND FUNERARY 

389383/35
1489 

5050 

Newcastle 
Under


 Lyme
 


 Staffords

hire 


House used as War 
Hospital  Supply 


 Depot
 


 STORAGE 
DEPOT 



 MILITARY DEFENCE 

AND FORTIFICATION 
 

385228/34

6278 


5051 

Newcastle 
Under


 Lyme
 


 Staffords

hire 


Grave of QM Serg 
PJ Cronie 




 GRAVESTONE
 

RELIGIOUS RITUAL 
AND FUNERARY 



 382866/34

6303 


5052 

Newcastle 
Under


 Lyme
 


 Staffords

hire 
 Grave of CB Smith 
  GRAVESTONE
 

RELIGIOUS RITUAL 
AND FUNERARY 



 382866/34

6303 


5053 

Newcastle 
Under


 Lyme
 


 Staffords

hire 


 Barracks for

Territorial Force 


BARRACKS 

MILITARY DEFENCE 

AND FORTIFICATION 
 

385091/34

5869 


5054 
 Stoke‐on‐

Trent 


Stoke‐
on‐Trent 


Memorial Plaque 

to Nurse Margaret 

Mayne who


 worked at the

North Staffs Royal 
Infirmary 





PLAQUE 
 COMMEMORATIVE 

386695/34

5515 


5055 
 Stoke‐on‐

Trent 


Stoke‐
on‐Trent 


Workhouse 

buildings & Chapel 

 adjacent to City

General hospital 





AUXILIARY

HOSPITAL, 


 MILITARY

HOSPITAL & 

REQUISITIONED 
BUILDING 





MILITARY DEFENCE 

AND FORTIFICATION 
 

385648/34

5257 


5056 

Newcastle 
Under


 Lyme
 


 Staffords

hire 


Grave of Cpl. H St

Clair Marlatt 
  GRAVESTONE
 

RELIGIOUS RITUAL 
AND FUNERARY 



 384784/34

5459 


5057 
 Cheshire

East 


Staffords

hire 


Rode Hall used as 
Auxiliary Hospital 






AUXILIARY

HOSPITAL, 


 MILITARY

HOSPITAL & 

REQUISITIONED 
BUILDING 





MILITARY DEFENCE 

AND FORTIFICATION 
 

381883/35

7345 


The Home Front (1914‐1918) and its Legacies
 

Project 6113 for English Heritage March 2014  Page 118 



         
 

   

 SRN  Town 
 County  

 /  UA 
 Site  Recorded 

Thesaurus  
Term  

 EH Thesaurus  
Class  

NGR  
 (E/N) 

5058  Burslem 
Stoke‐
on‐Trent 

Haywood Charity 
 Hospital used as 

an Auxiliary 
Hospital 

 MILITARY
HOSPITAL & 
AUXILIARY 
HOSPITAL 

MILITARY DEFENCE 
AND FORTIFICATION  

387438/34
9989 

5059 
Newcastle 
Under 

 Lyme 

Staffords
hire 

 Grave of Pte B
Cotham   GRAVESTONE 

RELIGIOUS RITUAL 
AND FUNERARY 

384881/34
5244 

5060 
Newcastle 
Under 

 Lyme 

Staffords
hire 

Grave of Pte JW 
Whitehouse   GRAVESTONE 

RELIGIOUS RITUAL 
AND FUNERARY 

382867/34
6327 

5061 
Newcastle 
Under 

 Lyme 

Staffords
hire 

Grave for Pte J 
Williams 

 GRAVESTONE 
RELIGIOUS RITUAL 
AND FUNERARY 

382867/34
6327 

The Home Front (1914‐1918) and its Legacies 

Project 6113 for English Heritage March 2014  Page 119 



         
 

   

   

 

 

 

 

 

 

    

 

 

 

  

 

    

    
 

 

 

 

  

 

  

The Home Front (1914‐1918) and its Legacies 

APPENDIX E 

List of sources and archives used by Emily Glass and volunteer researchers: 

 Barnet Historical Society – access to records at museum 

 Barnet Museum collections of local newspaper clippings & photographs 

 Census (online) 

 CWGC website / database 

 English Heritage Data Management Team at Swindon / National Monuments Record (& 
Pastscape website) 

 Epping Forest District Museum, Waltham Abbey: Newspaper Collections (1915), Essex 
Yeomanry Magazine 

 Essex Record Office: Planning Applications, Trade Directories, Kelly’s P.O. 

 FreeBMD website 

 Hackney Archives 

 Historic Environment Records: Essex, Greater London, Hertfordshire, Staffordshire &  
Stoke‐on‐Trent 

 Hoddeston Mercury and online newspapers 

 Hornsey Historical Society records for Alexandra Palace 

 Imperial  War  Museum:  Government  Publications,  archives, photos,  general
information 

 Internet searches (general use) 

 Leeds Armoury Museum: Government Publications 

 Nazeing Parish Council minutes 1917‐21 held by the Parish Council 

 Nazeing  Parish  registers,  held  by  All  Saint’s  Church,  Nazeing  National  Memorial 
Arboretum, Alwras, Staffordshire 

 Newcastle‐under‐Lyme Borough Council Cemetery Registers 

 Newcastle‐under‐Lyme  Museum  and  Art  Gallery  collection  of  letters  and  other  
documents relating to FWW 
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 Newcastle‐under‐Lyme Public Library local newspaper collections 

 Personal Collections of local history books 

 Royal Gunpowder Mills Archives, Waltham Abbey 

 The Liddle Collection at the University of Leeds 

 The National Archives 

 The National Army Museum (Online) 

 The Royal Armouries First World War Archives (Leeds) 

 University of Bristol Arts & Social Sciences Library 

 Waltham  Abbey  Historical  Society  Archives: maps,  photos,  publications,  personal
accounts and documented archives
 

 Waltham Abbey Town Council, Cemetery Plan 
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APPENDIX F 

Proposed candidate terms for English Heritage First World War thesaurus: 

Thesaurus Term with Scope Notes 
(Description) 

Site 
Reference 
Numbers 

Is this term 
already on EH 
Thesaurus? 

CORDITE MANUFACTURING SITE 

(SN) ‐ Buildings, sites and structures associated with
the production, testing and storage of Cordite 

(CL) – INDUSTRIAL 

(BT) ‐ EXPLOSIVES MANUFACTURING SITE  

(NT) – SEE BELOW: 

CORDITE MIXING HOUSE ‐ A building in which 
Nitroglycerine and dry Guncotton are blended to form 
cordite 'paste' 
CORDITE INCORPORATING HOUSE ‐ A building in
which cordite paste is blended with the solvent acetone 
and Vaseline to form cordite 'dough' 

SRN: 501, 504 

CORDITE PRESS HOUSE  ‐ A building in which cordite 
dough is extruded in a hydraulic press to form finished 
rods ‘ cords ‘ 

SRN: 502, 505 

CORDITE DOUGH STORE  ‐ A building in which cordite 
dough is stored prior to extrusion 

SRN: 506 

CORDITE PASTE STORE (EXPENSE MAGAZINE)  ‐ A
building in which cordite paste is stored prior to 
movement to Incorporating House 

ANCILLARY TO CORDITE MANUFACTURE 

WET GUNCOTTON MAGAZINE  ‐ A building in which 
moist guncotton is stored prior to drying for cordite 
manufacture 

SRN: 513 

GUNCOTTON STOVE ‐ A building in which moist 
guncotton is dried by warm air to form dry guncotton 
for nitroglycerine manufacture  

SRN: 509 

MINERAL JELLY STORE ‐  A building in which Vaseline 
for cordite manufacture is stored 

SRN: 503  Yes 
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Site   Is  this  term 
 Thesaurus  Term with   Scope  Notes 

 Reference  already  on  EH 
 (Description) Numbers   Thesaurus? 

 CHEMICAL  SOLVENT STORE  ‐    A building in which      
Acetone for cordite manufacture is stored 

CORDITE   DRYING STOVE  ‐  A building in  which       
cordite is dried by warm air 

 REEL  DRYING STOVE  ‐  A building in which small  SRN: 508  Yes 
diameter cordite on reels is dried by warm air 

 REEL STORE  ‐  A building in which reels of small       
diameter cordite are stored 

 HYDRAULIC  ACCUMULATOR TOWER  ‐  A tower 
shaped building containing apparatus connected with  SRN: 517    
the production of hydraulic power for cordite 

 manufacture 
 ACETONE RECOVERY PLANT  ‐  A building in which 

acetone vapour released from cordite drying is       
recovered  for processing and reuse in cordite 
incorporation  

        

 OTHER  TERMS:      

 CE  (  TETRYL)  CORNING  HOUSE (within CE Factory) ‐  SRN: 512    
Building in which CE is converted to grains 

 NITROGLYCERINE NITRATOR (within Nitroglycerine 
Factory) ‐ Building in which glycerine is treated with  SRN: 515    
acids to produce Nitroglycerine 

 NITROGLYCERINE WASHING  HOUSE (Within 
 Nitroglycerine Factory) ‐   Building in  which acid is  SRN: 516    

removed from Nitroglycerine by washing 
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The Home Front (1914‐1918) and its Legacies 

Other  Thesaurus  Term  Suggestions   
(Without  Scope  Notes)  
 

ACID CONCENTRATION PLANT 
ACID FAC

Associated

TO

  with

RY 

  Nitroglycerine  Works:  

  

Explosives

CE (

  Manufacturing  Site  

SULPHUR REFINER
CHARCOAL BURNING HOUSE 

Gunpo

TETRY

wde

L

r

) FAC

  Manufacturing

TORY 

SALTPETRE 
Y 

  Site  

GUNPOWDER DUSTING HOUSE 
GUNPOWDER BREAKING DOWN HOUSE 

HOUSE 

GUNPOWDER FINISHING HOUSE 

BARREL HO
GUNPOWDER STOVE 

  

TRAY

Cordite

 STORE

  Manufacture

USE 

 (MAGA

  (in  addition  to  the  terms  listed  above)  

Othe

  

CHEMIC

r  Te

AL S

rms

OLVEN

  (no  SN's)

ZIN

  

E) 

these  may  fit  into  other  categories  
either

DOUGH EXPENSE M

  above  in  list

T
AGA

  or

 STORE 

  on  EH  Thesaurus:  

ENGINE HO
DOUGH STORE 

ZINE 

GUNCOTTON WEIGHIN
USE 

NITRATING HOUSE 
G HOUSE 

PUMP HOUSE 
PASTE CHARGE MAGAZINE 

REEL
TRAY

 MAGA
 MAGA

Z
Z
INE 

TRAY
WASH HOUSE 

 STORE 
INE 

WASHING HOUSE 
WASH WATER SE

 
TTLING HOUSE 
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The Home Front (1914‐1918) and its Legacies 

APPENDIX G 

The ‘Participant Groups and Volunteer Record Sheet’, ‘Volunteer Feedback’ 
forms used in Pilot and selected excerpts of feedback: 

The purpose of the ‘Participant Groups and Volunteer Record Sheet’ is to: 

 Enable us to keep a record of who is participating and which group(s) they belong to 

 Keep in contact by email or telephone with individual volunteers 

 Allow  us  to  distinguish  between sites  recorded  by  people  who  happen  to  have  the 
same name 

 Get  a  general  idea  of  the  types (gender,  age,  location)  of  people  who  have  been  
interested in participating in this pilot. 

 Enable this ‘Participant Group and Volunteer List’ sheet and system to be tested during 
the  pilot  and  prior  to embarking on  a  National  Level  project,  where  it  would  be  a  
necessity to keep track of all participants.  

Further Information: 

	 If an individual is not affiliated with any particular group they can write ‘independent’ 
in that column. 

	 These forms will be held securely file and individual information will not be disclosed 
or given to any third party. Some of the information which has been added to the ‘Site 
Report Form’ will  therefore be held within  the database. These particulars  are  listed  
below: 

Full Name:
 

Name of Volunteer Group:
 

Volunteer Number:
 

	 If  you  do  not  wish  to  disclose  your  date  of  birth,  contact  phone  number  or  email
address then please strike through the box when adding your name 

	 We welcome any feedback relating to this pilot system, which can be supplied either in 
person or by emailing legaciesofthehomefront@gmail.com 
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The Home Front (1914‐1918) and its Legacies 

Participant Groups and Volunteer Record Sheet 

Sheet Number: 1 

Full Name Pilot Area 
Name of 
Volunteer Group 

Date of 
Birth 

Phone 
Number 

Email address 
Volunteer 
Number 

1.1 

1.2 

1.3 

1.4 

1.5 

1.6 

1.7 

1.8 

1.9 

1.10 

1.11 

1.12 

1.13 

1.14 

1.15 

1.16 

1.17 

1.18 

1.19 

1.20 
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The Home Front (1914‐1918) and its Legacies 

Feedback form for Volunteers: 

The Home Front (1914‐1918) and its Legacies Feedback Form: 

Thank you  for  agreeing  to take part  in  this  First  World War  pilot  study,  your  work  will  form  the  basis  for  
demonstrating the potential benefits of recording Home Front remains and has been very much appreciated by 
all  of  the project  team.   We  would  like  to  invite you  to  complete a short  feedback  form which will  contribute 
greatly to our understanding of best practice when dealing with First World War sites and form part of the final
report for this pilot 

Name/s: 

Organisation/Research Group: 

In which pilot area did you undertake research and recording: Lea Valley or Staffordshire 

In which districts/towns did you undertake your First World War research for this pilot study: 

Please list the archives and resources that you used and where they were held? 

Which sources of information (e.g. photos/newspapers/library archives/local historical society
holdings etc) or places did you find the most useful and why? 

What site (or sites) did you find most interesting to record and why? 

Project 6113 for English Heritage March 2014  Page 127
 



         
 

   

 

 

 

 

       

 

 

 

 

 

       
   

 
 

  
 

 
 

 
   

                   
                                                                    

           

The Home Front (1914‐1918) and its Legacies
 

How did you find using the recording methodology as set out by the pilot project? 

What did you find: 

Easiest? 

Most Difficult? 

Any other comments? 

Timings – These just need to be a rough estimate for the total number of sites that you did rather 
than individual site breakdowns (7 hours = 1 day): 

1) How many days/hours doing research? 

2) How many days/hours doing site recording / form filling in? 

3) How many days/hours  to  sort  copying  archive documents  and  /  or  downloading  your 
photographs? 

Do you have any suggestions for the future of this work? 

Would  you  like  to  be  emailed  a  copy  of  the  final  report  for  the  Legacies  of  the  Home  Front  
project?  Yes / No 

Would you like to be kept informed by email of future developments? 

Yes / No 

Signature/s:  Date: 

With Thanks, Emily Glass, Nicholas Saunders and John Schofield, Universities of Bristol and York 
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The Home Front (1914‐1918) and its Legacies 

Volunteer Feedback: 

Research: 

	 “Photographs were  particularly  useful  for  features  that were  used or  built 
during  1914‐1918,  but  no  longer  exist  – they  also  show  the  locations  of 
places and related properties/areas.” 

	 “Maps of the area from a range of periods – pre and post‐First World War – 
were  good  for  seeing  the  development  of  areas  and  how  site  uses  have  
changed.” 

	 “Local  newspapers  were  most  useful  as  they  contained contemporary 
articles and reports about the sites and events  that have  passed from living
memory.” 

	 “Local  archives  probably  hold  a  lot  more  information  than  we  could  track 
down. Local Newspapers were quiet about the bombing raid we researched,
perhaps  it  is  a  sign that  they were  censored, we would  like  to  look  at  the 
national  papers  to  see  what  was  reported.  The  internet  is  very  useful  for
picking up leads and following up on these.” 

	 “Reading  the  Hackney  Gazette  from  the  period  1914‐18  held  lots  of 
interesting local stories.” 

	 “The recording of graves in the local cemetery was particularly poignant due
to the young age of the dead; also it was sad that some were not local families 
so difficult for their families to visit” 

	 “I recorded 5 sites, which were all very different with their own interesting 
features. Even though I have volunteered at the Royal Gunpowder Mills for 7 
years now it  is a privilege to be able  to continually  learn about  this unique 
site.” 

Recording Methodology: 

	 “Initially a daunting prospect – reading the 135 pages of background Project 
Design  and  Information  for  Participants  with  the  three  appendices  ‐
including  the  Thesaurus  of  Terms  information  – after  which  it  was 
straightforward.” 

	 “Most of the recording form was straightforward.” 

	 “Suggest that the Site Report Form is grouped into lettered sections with the 
corresponding notes sub‐divided using the same lettering” 
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The Home Front (1914‐1918) and its Legacies
 

	 “We  found  the  recording methodology  complicated and  included questions
that did not fit our records.” 

	 “when I got the email with all the documents and attended the first meeting, I
was  daunted  as  everyone  seemed  so  knowledgeable, but  after  I started 
working  on  it,  I  realised  it was more  fact  finding and recording, which was  
ok.” 

	 “Site numbering could be pre‐allocated to the forms and to the photos.” 

	 “Simplify the thesaurus.” 

	 “Once  seen, the  thesaurus would  deter many volunteers from  undertaking 
local fieldwork. They would be concerned about their inability to record the 
information  accurately  when  attempting  to  map  it  onto  the  various 
classifications (e.g. the identification of construction materials). Could this be 
simplified for the lay‐volunteer?” 

	 “Grid  reference  boxes very confusing  and  assumes  that  users  are familiar 
with databases such as Pastscape.” 

	 “Methodology was ok – but perhaps  the Site Report Form could have been 
simplified.” 

Site Report Form: 

Suggested changes to the ‘First World War Site Report Form’ were received by the 
Waltham Abbey Historical Society. 

	 It was recommended that the form should be grouped into lettered sections 
with the ‘Notes for Compilers’ sheet sub‐divided with corresponding letters
to make it easier to work between the two documents.  

	 The Site Report Form ‘Description’ section on the front should be larger. 

	 The  two  main  sections  on  the  reverse  of  the  form – ‘Any associated 
information for this site, with reference numbers where possible’ and  ‘Known 
people associated with this site’ should  be  condensed  as  some  of  the
information overlaps.  This  could  be  done  by  putting the  relevant  sub‐
headings  at  the  top  with  sub‐lettering  which  can  be  referred  to  by  the  
compiler when filling in. It would also enable a larger space for writing as not 
all sub‐headings are relevant for each site.  

	 The  ‘Information attached to this sheet by recorder’ section should  be larger  
to allow space for listing any maps, photos or additional text. 
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The Home Front (1914‐1918) and its Legacies 

	 The  ‘Recorded by’  section  could  be  condensed  –  perhaps  by  only  using  the  
Volunteer Number allocated to each person in each group. 

Easiest Part of the Site Recording: 

 “Easiest  was  to  collect  information on  a  range  of  sites  that  were  already
known through previous Society publications.” 

 “Filling in the standard details such as location etc.” 

 “Description of sites” 

 “Narrative description and location of site.” 

	 “Grid  references:  I  found  the  www.gridreferencefinder.com ok  –  but  the 
thought of trying to work them out from scratch would have put me off the 
project!” 

Hardest Part of the Site Recording: 

	 “Some  of  the  sites  were  very  hard  to  photograph  as  for  sites  where  the 
building was destroyed; there was no clue as to where the original building 
was.” 

	 “Most  difficult  was  using  a  Thesaurus  of  terms  designed  for  ‘traditional’ 
archaeological  sites  and  trying  to apply  it  to  Social  Events  and  uses  of
structures” 

	 “Hard to decide what is relevant and whether it fits in the parameters of the 
pilot  project  –  i.e.  1914‐1918  dates  and  the  end  of  wartime  in  November 
1918” 

 “As a lay‐person I found the methodology fairly difficult.” 


 “Finding the dates of construction” 


 “Establishing the precise location of the sites.” 


 “Hardest was using the very detailed information provided in the thesaurus.” 


 “I was a bit lost with the Thesaurus.” 


 “With  such  a  long  history  the  RGPM  buildings  that  were  recorded  have 
  
changed  titles  /  functions  several  times  and  dates were  sometimes  a  little  
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The Home Front (1914‐1918) and its Legacies 

fluid‐ as per RCHME survey 1993 and tying that to the ‘Specific name of the 
site that you are recording’ section.” 

Suggestions for the Future: 

	 “It is hoped that this will form the basis for a national project with a one off 
opportunity” 

	 “Ensure co‐ordination of groups/individuals to avoid duplication of sites or 
areas  being  missed  out.  If  this  is  done  through  the  involvement of  the  CBA  
regions,  it may  not  necessarily cover  or  include  Historical  Societies  or 
Environmental groups.” 

	 “We  hope  that  the  pilot  will  be  successful  and  that  a  full  study will  spread 
awareness of  this  wonderful  site  (RGPM)  and  Waltham  Abbey  more 
generally and that part of Staffordshire that is includes as well.” 

	 “Each group to provide a map of the area covered with all the recorded sites 
to be identified” 

	 “Need to make the boundaries for the project clear – e.g. Soldiers who died in
December  1918  and over  the  following  2‐3  years  were  not  included  even 
though they are covered by the Commonwealth War Graves Commission and 
listed on the War Memorials in the area.” 

	 “We will continue to work with you to help with the Thesaurus – additions to 
reflect Gunpowder and Cordite production.” 

	 “That this pilot leads to a clearer definition of the type of site to be included. 
E.g.  should  one  record a site  where  there  is  no  visible  remains  and  any
archaeology disturbed by new buildings?” 

	 “In many towns there are numerous graves listed by the CWGC as war dead. 
If they are to be considered in a National survey, then consideration should 
be given to  extending  the  timescale  to the ‘cut‐off’ point of  1921 as used by 
the CWGC.” 

	 “Leaving to  one  side the question  of recording War Memorials –  many who 
died  in  the Great War but not buried  in  the UK are  commemorated on  the  
headstones of  family graves. Most of  these memorials post‐date  the war by
several  decades  in  some  cases,  but  of  all  of  the  commemorative  ways  of
honouring the war dead, these are most at risk of loss through vandalism and
neglect  as  families move  away and  local  authorities abandon  on  reduce 
maintenance  on  ‘filled’  cemeteries. Some  consideration  should  be  given  to
recording such commemorations.” 
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The Home Front (1914‐1918) and its Legacies 

	 “Area co‐ordinators of a National scheme should appeal to a wide variety of
groups to assist with fieldwork and recording. Examples would be Historical 
Societies, Friends of Museums groups, Schools and other youth organisations 
etc.” 

	 “Narrow  the  remit  to  decide  on what  you want to  focus  on,  events  or 
monuments  –  there  is  a  lot  of  research  that  could  be  undertaken,  but 
probably needs to be channelled to a clearly defined outcome.” 

	 “We  discussed  the  possibility  of  doing  some  archaeology  on  our training 
trenches and it  looks  as though  that may well  happen, but  it’s  important to 
identify sources of money for follow‐up work on potentially significant sites,
otherwise the Legacies project would seem to be of limited value.” 

	 “I think people are largely unaware of local First World War sites, so we need 
to get the public aware as it might bring more information in and could lead 
to trails etc. being developed.” 
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The Home Front (1914‐1918) and its Legacies
 

APPENDIX H 

Proposed Data Flow Chart for National Project: 

APP for Smart Phone or Tablet: 

Download App in advance and 

open on site for recording. Auto‐

generated Site Reference Number 

provided linked to your account so 

can be picked up again at home. 

App facilitates easy capture of 

NGR, County, District, Parish & 

photos. This will require access to 

the internet for some recording. 

Quality Control: 

Data is moderated at 

central location and 

automatically distributed 

to 3 locations 

Web‐based form: 

Can be printed out for site 

recording use, but data must be 

typed up / transferred to 

computer through user account 

before being submitted for 

moderation. Some fields will be 

mandatory 

Data is linked via user 

account to enable data 

access between methods. 

Participant creates an account with the project system. Dependent on user 

preference they can choose one of two methods by which to record sites 

Heritage 

Environment 

Records – to be 

accepted or rejected 

and /or for local 

Quality Controls Information sent to 

English Heritage’s 

National Record of 

the Historic 

Environment (NRHE) 

at Swindon 

Population of ‘Clickable 

Map’ to be accessible 

online by users and the 

public. Sites are 

automatically assigned to 

layers based on Thesaurus 

CLASS terms. Layers can 

be switched on or off 
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